

CONTRACT CHANGE ORDER REQUEST

Owner: County of Hidalgo DATE: October 20, 2009  
2802 South Hwy 281 Change Order No. 1  
Edinburg, TX 78539

Contractor/Firm

Jimmy Closner & Sons Const. Co., Inc. Project Name/Acct. No.  
P.O. Box 170 Hidalgo County /Paving Improvements  
Mercedes, TX 78570 (Curb-Gutter-Sidewalk-Green Areas At  
Phone #: (956) 565-2688 210-217 N. Closner, Edinburg, TX/  
C-08-111A-10-14

You are hereby requested to comply with the following changes from the contract plans and specifications.

- Final Quantitative adjustments
- Unit Price
- Quantitative Addition
- Quantitative deletion
- Time extension
- Other

Reason: Additional cut and repair asphalt was needed to finalize the project. The original amount on the plans was 30 linear feet, however 222 linear feet had to be done along the new curb and gutter which was installed along Closner Road for an increase of \$4,992.00.

---

Contract price prior to change order.....	<u>\$ 106,255.00</u>
I. Net <u>Increase/Decrease</u> of this change order No. 1.....	<u>\$ 4,992.00</u>
II. Net <u>Increase/Decrease</u> of this change order.....	<u>\$</u>
Contract Price with change order.....	<u>\$ 111,247.00</u>

Increase/Decrease in time \_\_\_\_\_ days.

Approved By:



Owner

Date

Accepted By:



Contractor

Date

Recommended By; **Quintanilla, Headley  
And Associates, Inc.**



Project Engineer

10-21-09

Date

**UNOFFICIAL**

11/03/2009

**UNOFFICIAL**

28. Purchasing Department - Marty Salazar:

NOTES:

1. FOR ANY CONTRACT(S) AWARDED AND APPROVED UNDER THIS AGENDA, EXECUTED COPIES OF THE CONTRACT(S) WILL BE FORWARDED TO HIDALGO COUNTY AUDITOR'S OFFICE.

2. ANY/ALL REQUESTS FOR ACCEPTANCE AND APPROVAL OF CLAIMS/INVOICES UNDER THIS AGENDA WILL INCLUDE AUTHORITY FOR AUDITOR TO ISSUE PAYMENT AFTER REVIEW, AUDIT AND PROCESSING PROCEDURES ARE COMPLETED

A. Hidalgo County

1. Current inter-local(s) and/or contract(s) for the "Housing of Inmates"
2. Presentation for discussion, consideration and action

Including, but not limited to, the following items in connection with New Adult Detention Center:

a) Detention Facility Law Enforcement Center Design- Build Contract with including action regarding Landmark Application for payment, final punch list and release of retainage

b) Construction of additional pod(s)

c) Selection and engagement of an architect for the construction of additional pods

3. Presentation for discussion, consideration and action (if necessary) including, but not limited to the following:

a) Renovations of administration building

b) Other ongoing county owned building construction, renovation repair projects

c) Emergency situations occurring since last agenda meeting

NO ACTION taken on items 28. A.1, 2, and 3. a, b, and c.

4. AI-18301 Requesting approval of Change Order #1 (net increase) in the amount of \$ 4,992.00 in connection with the "Paving Improvements (Curb-Gutter-Sidewalk-Green Areas) at 210-217 N. Closner, Edinburg, TX" from contracted vendor, Jimmy Closner & Sons Construction Co., Inc. (C-08-111A-10-14) and as recommended by project engineer, Quintanilla, Headley and Associates, Inc., with authority for County Judge or Court Member to execute document.

On motion of Commissioner Palacios, seconded by Commissioner Garza, the Court made a UNANIMOUS vote of approval.

5. AI-18295 Presentation of bids received for the purposes of award for the "Construction of New Precinct No. 2 Administrative Offices for Hidalgo Co. & Other Co. Offices" to lowest responsible bidder meeting all specifications as presented & recommended by project architect V-A Architecture through Bid No. 2009-037c-10-28-otm.

On motion of Commissioner Garza, seconded by Commissioner Palacios, the Court made a UNANIMOUS vote to approve D. Wilson in the amount of \$5,075,000.00, subject to appropriation of funding.

**UNOFFICIAL**

**UNOFFICIAL**