

EXHIBIT "F"

**Supplemental Agreement Form
Contract No. 05-199-05-10**

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **TEDSI Infrastructure Group, Inc.**, professional engineers of Mission, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 10th day of **May, 2005** concerning engineering for 10th Street Extension between Monte Cristo Road (FM 1925) and University (SH 107) (hereinafter referred to as the "**Project**"); and,

WHEREAS, Article 8 of the **Agreement**, "**Supplemental Agreements**", establishes that a supplemental agreement shall be executed by both parties for changing the original contract; and,

WHEREAS, it has become necessary to amend the contract to extend the termination date of the agreement until completion of the original Exhibit "B" (scope of services).

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3.1 of the **Agreement**, Termination date, is revised to extend the termination date from December 31, 2009 to completion of Exhibit "B" (Scope of services).

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 22nd day of December, 2009.

THE ENGINEER:
TEDSI INFRASTRUCTURE GROUP, INC.

BY: _____
Jesse Salinas, (principal)

THE OWNER:
HIDALGO COUNTY

BY: _____
Rene A. Ramirez, County Judge

ATTEST:

BY: _____
Arturo Guajardo, Jr., County Clerk

LIST OF ATTACHMENTS

(as required)