

EXHIBIT "F"

**Supplemental Agreement Form
Contract No. 06-144-12-13**

**THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §**

**SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **TEDSI Infrastructure Group, Inc.**, professional engineers of Mission, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 13th day of December, 2005 concerning engineering for Trenton Road between US 281 and FM 491 (hereinafter referred to as the "**Project**"); and,

WHEREAS, Article 8 of the **Agreement**, (Supplemental Agreements), establishes A Supplemental Agreement shall be executed by both parties for changing the original contract; and,

WHEREAS, it has become necessary to amend the contract to extend the termination date of the agreement for an additional three (3) years to address any concerns over proposed right of way and/or Drainage Outfall issues that may arise.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Article 3.1 of the **Agreement**, (Termination Date), is revised to

Extend the termination date to **December 31, 2012**

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the **22nd** day of **December, 2009**.

THE ENGINEER:
TEDSI INFRASTRUCTURE GROUP, INC.

BY: _____
Jesse Salinas, (Principal)

THE OWNER:
HIDALGO COUNTY

BY: _____
Rene A. Ramirez, County Judge

ATTEST:

BY: _____
Arturo Guajardo, Jr., County Clerk

LIST OF ATTACHMENTS

(as required)