

CONTRACT CHANGE ORDER REQUEST

Owner: County of Hidalgo DATE: November 24, 2009  
2802 South Hwy 281 Change Order No. 1  
Edinburg, TX 78539

Contractor/Firm  
O.G. Construction Co., LLC Project Name/Acct. No.  
222 W. University Dr. Hidalgo County Precinct No. 4 "Monte  
Edinburg, TX 78539 Cristo Drain Culvert Crossing Pct. No.4  
Phone #: (956) 292-0008 San Carlos Drainage Improvement  
Project" C-09-336-09-08

You are hereby requested to comply with the following changes from the contract plans and specifications.

- Final Quantitative adjustments
- Unit Price
- Quantitative Addition
- Quantitative deletion
- Time extension
- Other

Reason: This is final change order #1, which is a deduct of \$5,100.00. It is a reconciliation of final quantities. The project was completed however, the amount of bore required was 34 feet less than what the contract called for and therefore the deduct of \$5,100.00.

Contract price prior to change order.....	<u>\$ 34,330.00</u>
I. Net Increase/Decrease of this change order No. 1.....	<u>\$ 0</u>
II. Net Increase/Decrease of this change order.....	<u>\$ 5,100.00</u>
Contract Price with change order.....	<u>\$ 29,230.00</u>
Increase/Decrease in time _____ days.	

Approved By:


Accepted By:

Owner

Date


Contractor

Date



11/25/09

Recommended By; **Quintanilla, Headley  
And Associates, Inc.**



11/25/09

Project Engineer

Date