

CHANGE ORDER NUMBER TWO (2)

Project: Road and Drainage Construction for Citriana Village Subdivision

DATE OF ISSUANCE: December 4, 2009

EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-2009-183-05-19

CONTRACTOR: Closner Construction Co. LC

ENGINEER: CRUZ-HOGAN Consultants, Inc.

You are directed to make the following changes in the Contract Documents.

Description: 1. Request for an extended amount of days

Reason for Change Order: 1. Request made due to rain and wet days

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$ 322,888.69	Substantial Completion: <u>120</u> calendar days or dates	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	\$ -	13 calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$ 322,888.69	Substantial Completion: <u>133</u> calendar days or dates	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	\$ -	10 calendar days	
Contract Price with all approved Change Orders		Contract Time with all approved Change Orders	
\$	\$ 322,888.69	Substantial Completion: <u>143</u> calendar days or dates	
		Net % increase(decrease) from original contract price.	
		0%	

RECOMMENDED: 
 By: _____
 Engineer (Authorized Signature)
 Date: 12/22/09

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED: 
 By: _____
 Contractor (Authorized Signature)
 Date: 12/22/09