

CHANGE ORDER NUMBER ONE(1)

Project: HIDALGO COUNTY PRECINCT NO. 3 COLONIA ACCESS PROGRAM ROUND III ROAD & DRAINAGE
CONSTRUCTION FOR BASHAM SUBDIVISION NO. 18

DATE OF ISSUANCE: February 2, 2010 EFFECTIVE DATE: February 2, 2010

OWNER: HIDALGO COUNTY
 OWNER'S CONTRACT NO: C-CAP-09-286-08-25

CONTRACTOR: TOTAL COMMITMENT, LLC ENGINEER: JAVIER HINOJOSA ENGINEERING

11435 N. BRYAN ROAD 416 E. DOVE AVENUE
MISSION, TEXAS 78573 MCALLEN, TEXAS 78504

You are directed to make the following changes in the Contract Documents.

Description: 1. Item 340 227 SY - ASPH Conc. (TYD) (1 1/2") were deleted.

Reason for Change Order: 1. Reconciliation of Construction Items.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	104,309.12	Substantial Completion:	90 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	0.00		0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	104,309.12	Substantial Completion:	90 <small>calendar days or dates</small>
Net (decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	1,475.50		0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	102,833.62	1.41%	Substantial Completion:
			90 <small>calendar days or dates</small>

RECOMMENDED:
 By: Javier Hinojosa
 Javier Hinojosa Engineering
 Date: 2/2/10

APPROVED:
 By: _____
 Hidalgo County
 Date: _____

ACCEPTED:
 By: [Signature]
 Total Commitment, LLC
 Date: 2-3-2010

Exhibit E-B

