

EXHIBIT "F"
SUPPLEMENTAL AGREEMENT FORM
C-CAP-09-003-01-20
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL SERVICES

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and Izagirre Engineering Group, LLC Professional Engineers of McAllen, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 3rd day of February, 2009 concerning engineering for Preliminary, Design and Construction Phase Services for the Texas Department of Transportation Border Colonia Access Funded Colonias for Hidalgo County Precinct Number 1 (hereinafter referred to as the "**Project**"); and,

WHEREAS, it has become necessary to amend the Agreement to Remove L & P Subdivision from Exhibit C Work Schedule resulting in a Decrease in the amount in Exhibit D1 Fee Breakdown to \$42,795.06.

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein, for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, Engineer and County hereby agree to this Supplemental Agreement.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. "Exhibit C Work Schedule" sheet titled "PROJECT SCHEDULE L & P Subdivision," is deleted in its entirety.
2. "Exhibit D1" titled "Fee Breakdown" is deleted in its entirety and replaced with "Exhibit "D2" titled "Revised Fee Breakdown".
3. Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

THE ENGINEER:
Izaguirre Engineering Group, LLC

BY: _____
Diana Izaguirre, President

Address for Giving Notices:
5520 North 10th Street
McAllen, Texas 78504

THE OWNER:
HIDALGO COUNTY

BY: _____
Rene A. Ramirez, County Judge

ATTESTED

By: _____
Arturo Guajardo Jr., County Clerk

LIST OF ATTACHMENTS

Exhibit D2 - Revised Fee Breakdown

EXHIBIT "D2"

Revised Fee Breakdown

For and in consideration of the Services attached to this Agreement and to be rendered by the Engineer, the Owner shall pay the Engineer the Fee as defined in Article 5.1 of this Agreement, and as more particularly identified as follows:

Basic Services Fee	=		<u>\$42,795.06</u>
Phase I	=	40% of the Service Fee	\$ 17,118.02
Phase II	=	40% of the Service Fee	\$ 17,118.02
Phase III	=	20% of the Service Fee	\$ 8,559.02

Cost of Proposal for Round III

Colonia	No. St(s)	Name of Streets	CSJ	Length (LF)	Survey Fee	Engineer Fee	Total
Brenda Gay	1	Alice Street	3C1080120	1275	\$ 2,000.66	\$ 6,802.25	\$ 8,802.91
Chapa # 2	2	Interior Loop & Belen St.	3C1080958	3339	\$ 6,242.15	\$ 21,223.31	\$ 27,465.46
Los Castillos Est.	1	Amanda Street	3C1080423	1290	\$ 1,483.34	\$ 5,043.35	\$ 6,526.69
						Total	\$ 42,795.06