

CHANGE ORDER NUMBER FOUR (4)

Project: Road and Drainage Construction for Citriana Village Subdivision

DATE OF ISSUANCE: March 2, 2010

EFFECTIVE DATE: _____

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-CAP-2009-183-05-19

CONTRACTOR: Closner Construction Co. LC

ENGINEER: CRUZ-HOGAN Consultants, Inc.

You are directed to make the following changes in the Contract Documents.

Description: 1. Request for an extended amount of days

Reason for Change Order: 1. Request made due to rain and wet days

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$ 322,888.69	Substantial Completion: <u>120</u> <small>calendar days or dates</small>	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	\$ -	43 <small>calendar days</small>	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$ 322,888.69	Substantial Completion: <u>163</u> <small>calendar days or dates</small>	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	\$ -	6 <small>calendar days</small>	
Contract Price with all approved Change Orders		Contract Time with all approved Change Orders	
\$	\$ 322,888.69	Substantial Completion: <u>169</u> <small>calendar days or dates</small>	
	Net % increase(decrease) from original contract price. 0%		

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 3/10/10

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: _____