

CHANGE ORDER NUMBER ONE(4)

Project: EL CHARRO SUBDIVISION (ENGO5.012K)

DATE OF ISSUANCE: December 8, 2009 EFFECTIVE DATE: December 8, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2
 OWNER'S CONTRACT NO: C-CAP-09-001-04-21

CONTRACTOR: ALVAREZ CONSTRUCTION ENGINEER: R. Gutierrez Engineering Corporation
613 FERGUSON RD. 130 E. Park Ave.
DONNA, TX 78537 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:
1. 159.52 SY of concrete driveway were added
 2. 177 LF of Curb And Gutter were added

- Reason for Change Order:
1. Add additional drivewas to project on Kennedy, Azteca, Maya Streets and Toltec and Toupi Drives.
 2. Add additional curb and gutter on Kennedy Street and Toltec and Toupi Drives

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	194,300.50	Substantial Completion:	75 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	31,722.41		38 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	226,022.91	Substantial Completion:	113 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	5,058.09		0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	231,081.00	Substantial Completion:	113 <small>calendar days or dates</small>
	18.90 %		

RECOMMENDED:	APPROVED:	ACCEPTED:
By: _____ Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Date: _____	Date: _____	Date: _____