

## CHANGE ORDER NUMBER ONE(1)

Project: ROAD AND DRAINAGE CONSTRUCTION CHAPA No.2 SUBDIVISION

DATE OF ISSUANCE: \_\_\_\_\_

EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 1  
 OWNER'S CONTRACT NO: C-CAP-09-372-11-24

CONTRACTOR: M Construction, LTD  
P.O. Box 250  
McAllen, Tx 78503

ENGINEER: Izaguirre Engineering Group, LLC  
7413 N. La Homa Rd.  
Mission Tx. 78574

You are directed to make the following changes in the Contract Documents.

Description:	1. Item 530:	300 SY added
	2. Item 464:	408 LF added
	3. Item 467:	6 EA added
	4. Item 5000:	320 LF added
	5. New Item 5001:	6 EA added
	6. New Item 5002:	8 EA added
	7. New Item 5003:	6 EA added

Reason for Change Order:	1. Paving for driveways added since plans completed
	2. six 24" RCP Drain Line extensions
	3. S.E.T. added
	4. 15" HDPE Culverts for driveways added since plans completed
	5. Grates for S.E.T. at end of the drain line extensions
	6. Adjust S.E.T. at intersection culverts
	7. Raise inlets at east end of interior streets

Attachments: Chapa No.2 Subdivision Change Order No.1 Tabulation attached herewith and made a part hereof.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 243,340.48		Substantial Completion:	120 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	0 <small>calendar days</small>
\$ 0.00			
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 243,340.48		Substantial Completion:	120 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	28 <small>calendar days</small>
\$ 30,876.00			
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$ 274,216.48	12.69%	Substantial Completion:	148 <small>calendar days or dates</small>

**RECOMMENDED:**  
 By: *Julio A. Garcia*  
Engineer (Authorized Signature)  
 Date: SEPTEMBER 2, 2010

**APPROVED:**  
 By: \_\_\_\_\_  
Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: *[Signature]*  
Contractor (Authorized Signature)  
 Date: 9-2-10

**CHANGE ORDR No.1 TABULATION**  
**HIDALGO COUNTY PRECINCT No.1**  
**CHAPA No.2 SUBDIVISION**  
**PROJECT C-CAP-09-372-11-24**

ITEM NO.	ORIGINAL PLAN QUANTITY	CHANGE ORDER No1 QUANTITIES	UNIT	DESCRIPTION	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	ORIGINAL CONTRACT COST	CHANGE IN CONTRACT COST C.O.#1	REVISED CONTRACT COST AFTER C.O.#1
CHAPA No.2 SUBDIVISION (905) ROADWAY CONSTRUCTION									
110	2279	2279	CY	EXCAVATION (ROADWAY)	\$3.00	\$3.00	\$6,837.00	\$0.00	\$6,837.00
247	11094	11094	SY	FLEX BASE (IN-PLACE) TY "E" GR4 (+2,275 CY)	\$5.00	\$5.00	\$55,470.00	\$0.00	\$55,470.00
251	11094	11094	SY	REWORK BS MTL (TY D) 6" (DENS CONT) (754 CY)	\$1.00	\$1.00	\$11,094.00	\$0.00	\$11,094.00
310	1914	1914	GAL	PRIME COAT (MC-30)	\$5.00	\$5.00	\$9,570.00	\$0.00	\$9,570.00
340	9564	9564	SY	ASPH CONC ACP SURFACE (TY D) (1 1/2")	\$7.00	\$7.00	\$66,948.00	\$0.00	\$66,948.00
502	1	1	LS	BARRICADES, SIGNS, AND TRAF HANDLE	\$700.00	\$700.00	\$700.00	\$0.00	\$700.00
506	220	220	LF	TEMP SEDMT CONT FENCE (INSTALL)	\$5.00	\$5.00	\$1,100.00	\$0.00	\$1,100.00
506	220	220	LF	TEMP SEDMT CONT FENCE (REMOVE)	\$2.00	\$2.00	\$440.00	\$0.00	\$440.00
666 2012	6850	6850	LF	REFL PAV MARK TY1 (W) 4" (SLD) (100MIL)	\$0.50	\$0.50	\$3,425.00	\$0.00	\$3,425.00
666 2106	856	856	LF	REFL PAV MARK TY1 (W) 4" (SLD) (100MIL)	\$0.50	\$0.50	\$428.00	\$0.00	\$428.00
2500	11094	11094	SY	EN-1 TREAT BASE (DC) (2079 CY)	\$0.50	\$0.50	\$5,547.00	\$0.00	\$5,547.00
2500	55.6	55.6	GAL	EN-1 ROADBOND (2079 CY) (1 GAL/33CY)	\$120.00	\$120.00	\$6,672.00	\$0.00	\$6,672.00
CHAPA No.2 SUBDIVISION PAVING SUB-TOTAL							\$168,231.00	\$0.00	\$168,231.00
(906) DRAINAGE									
360	79	79	SY	DRIVEWAYS (CONC.) (4")	\$25.00	\$25.00	\$1,975.00	\$0.00	\$1,975.00
530	1544.56	1844.56	SY	DRIVEWAYS (TY PRB-1)	\$8.00	\$8.00	\$12,356.48	\$2,400.00	\$14,756.48
402	288	288	LF	TRENCH EXCAVATION PROTECTION	\$2.00	\$2.00	\$576.00	\$0.00	\$576.00
464	448	856	LF	RC PIPE (CLIII) (24")	\$22.00	\$22.00	\$9,856.00	\$8,976.00	\$18,832.00
465	6	6	EA	INLET (3' X 5' GRATE) (TYPE 'C-C')	\$1,500.00	\$1,500.00	\$9,000.00	\$0.00	\$9,000.00
466	3	3	EA	WINGWALL (PRECAST CONC) (24" DRAIN)	\$900.00	\$900.00	\$2,700.00	\$0.00	\$2,700.00
467	12	18	EA	S.E.T. (6:1) (24" PIPE)	\$750.00	\$750.00	\$9,000.00	\$4,500.00	\$13,500.00
5000	1746	2066	LF	CORRUGATED HDPE (CULVERT PIPE) (15")	\$15.00	\$15.00	\$26,190.00	\$4,800.00	\$30,990.00
5000	144	144	LF	CORRUGATED HDPE (DOWN DRAIN) (24")	\$24.00	\$24.00	\$3,456.00	\$0.00	\$3,456.00
5001	0	6	EA	GRATES FOR SAFETY END TREATMENTS	\$0.00	\$600.00	\$0.00	\$3,600.00	\$3,600.00
5002	0	8	EA	ADJUST SAFETY END TREATMENTS	\$0.00	\$300.00	\$0.00	\$2,400.00	\$2,400.00
5003	0	6	LF	INLET ADJUSTMENT	\$0.00	\$700.00	\$0.00	\$4,200.00	\$4,200.00
CHAPA No.2 SUBDIVISION DRAINAGE SUB-TOTAL							\$75,109.48	\$30,876.00	\$105,985.48
<b>CHAPA No.2 SUBDIVISION PROJECT TOTAL</b>							<b>\$243,340.48</b>	<b>\$30,876.00</b>	<b>\$274,216.48</b>