

CHANGE ORDER NUMBER TWO

Project: BRENDA GAY SUBDIVISION

DATE OF ISSUANCE: _____

EFFECTIVE DATE: _____

OWNER: Hidalgo County Precinct No. 1

OWNER'S CONTRACT NO: C-CAP-09-371-11-24

CONTRACTOR: M Construction, LTD

P.O. Box 250

McAllen, Tx 78503

ENGINEER: _____

Izaguirre Engineering Group, LLC

7413 N. La Homa Rd.

Mission Tx. 78574

You are directed to make the following changes in the Contract Documents.

Description:	1. Item 464:	20 LF deducted
	2. Item 467:	1 EA deducted
	3. Item 530:	90 SY added
	4. Item 5000 (15"):	110 LF added
	5. Item 5000 (18"):	308 LF added
	6. New Item 5001:	1 EA added
	7. New Item 5002:	1 EA added

Reason for Change Order:
 A) Driveways and gates added since plans completed
 B) Drain line extension for safer road side ditch
 1. 18" RCP Culvert Pipe
 2. S.E.T. deleted
 3. Paving for driveway and gates added since plans completed
 4. 15" HDPE Culvert for driveways
 5. 18" HDPE drain line extension
 6. Grate for Safety End Treatment
 7. 4-ft Diameter manhole added

Attachments: Brenda Gay Subdivision Change Order No.2 Tabulation attached herewith and made a part hereof.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	55,766.37	Substantial Completion:	60 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	-110.00		0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	55,656.37	Substantial Completion:	60 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	9,730.00		21 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	17.45%	Substantial Completion:	81 <small>calendar days or dates</small>
\$	65,386.37		

RECOMMENDED:
 By: *William A. Garcia*
 Engineer (Authorized Signature)

APPROVED:
 By: _____
 Owner (Authorized Signature)

ACCEPTED:
 By: *[Signature]*
 Contractor (Authorized Signature)

Date: SEPTEMBER 15, 2010

Date: _____

Date: 9-16-10

CHANGE ORDER No.2 TABULATION

HIDALGO COUNTY PRECINCT No.1

BRENDA GAY SUBDIVISION

PROJECT C-CAP-09-371-11-24

ITEM NO.	ORIGINAL CONTRACT QUANTITY	CONTRACT QTY CHANGE BY C O #1	CONTRACT QTY CHANGE BY C O #1	UNIT	DESCRIPTION	ORIG UNIT PRICE	REVISED UNIT PRICE	ORIGINAL CONTRACT	CHANGE IN CONTRACT BY C.O. #1	CHANGE IN CONTRACT BY C.O. #2	REVISED CONTRACT AFTER C.O. #1 & #2
BRENDA GAY SUBDIVISION					(905) ROADWAY CONSTRUCTION						
251	3939			SY	REWORK BS MTL (TY D) 8" (DENS CONT)	\$1.00		\$3,939.00	\$0.00	\$0.00	\$3,939.00
310	679			GAL	PRIME COAT (MC-30)	\$5.00		\$3,395.00	\$0.00	\$0.00	\$3,395.00
340	3395			SY	ASPH CONC ACP SURFACE (TY D) (1 1/2")	\$7.25		\$24,613.75	\$0.00	\$0.00	\$24,613.75
506	60			LF	TEMP SEDMT CONT FENCE (INSTALL)	\$5.00		\$300.00	\$0.00	\$0.00	\$300.00
506	60			LF	TEMP SEDMT CONT FENCE (REMOVE)	\$2.00		\$120.00	\$0.00	\$0.00	\$120.00
666	2550			LS	REFL PAV MARK TY1(W)4"(SLD)(100MIL)	\$0.50		\$1,275.00	\$0.00	\$0.00	\$1,275.00
666	320			LF	REFL PAV MARK TY1(Y) 4"(SLD)(100MIL)	\$0.50		\$160.00	\$0.00	\$0.00	\$160.00
2500	3939			SY	EN-1 TREAT SUB-BASE (DC) (754 CY)	\$0.50		\$1,969.50	\$0.00	\$0.00	\$1,969.50
2500	22.8			EA	EN-1 ROADBOND (754 CY)	\$0.50		\$11.40	\$0.00	\$0.00	\$11.40
6000	1	-1		LS	UTILITY / SERVICE ADJUSTMENTS	\$110.00		\$110.00	-\$110.00	\$0.00	\$0.00
BRENDA GAY SUBDIVISION PAVING SUB-TOTAL								\$35,893.65	-\$110.00	\$0.00	\$35,783.65
					(906) DRAINAGE						
402	60			LF	TRENCH EXCAVATION PROTECTION	\$2.00		\$120.00	\$0.00	\$0.00	\$120.00
464	52		-20	LF	RC PIPE (CLIII) (24")	\$28.00		\$1,456.00	\$0.00	-\$560.00	\$896.00
465	1			EA	INLET (GRATE) (TYPE 'C-C')	\$1,800.00		\$1,800.00	\$0.00	\$0.00	\$1,800.00
466	1			EA	WINGWALL (PRECAST CONC) (18" DRAIN)	\$1,200.00		\$1,200.00	\$0.00	\$0.00	\$1,200.00
467	2		-1	EA	S.E.T. (6:1) (24" PIPE)	\$750.00		\$1,500.00	\$0.00	-\$750.00	\$750.00
530	518.59		90	SY	DRIVEWAYS (TY PRB-1)	\$8.00		\$4,148.72	\$0.00	\$720.00	\$4,868.72
5000	528		110	LF	CORRUGATED HDPE (CULVERT PIPE) (15")	\$16.00		\$8,448.00	\$0.00	\$1,760.00	\$10,208.00
5000	60		308	LF	CORRUGATED HDPE PIPE (18")	\$20.00		\$1,200.00	\$0.00	\$6,160.00	\$7,360.00
5001			1	EA	GRATE FOR SAFETY END TREATMENT		\$600.00	\$0.00	\$0.00	\$600.00	\$600.00
5002			1	EA	4-FT DIA MANHOLE		\$1,800.00	\$0.00	\$0.00	\$1,800.00	\$1,800.00
BRENDA GAY SUBDIVISION DRAINAGE SUB-TOTAL								\$19,872.72	\$0.00	\$9,730.00	\$29,602.72
BRENDA GAY SUBDIVISION PROJECT TOTAL								\$55,766.37	-\$110.00	\$9,730.00	\$65,386.37