



Change Project Period GAN



[All Active](#)

US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

[Change Requested](#)

GRANT ADJUSTMENT NOTICE

[Approved](#)

[Denied](#)

[Draft](#)

[Create Grant Adjustment](#)

[Help/Frequently Asked Questions](#)

Grantee Information			
Grantee Name:	Texas Border Sheriff's Coalition	Project Period:	07/01/2009 - 09/30/2011
Grantee Address:	P.O. Box 221546 El Paso, 79913	Program Office:	BJA
Grantee DUNS Number:	99-999-9999	Grant Manager:	Carrie Booth
Grantee EIN:	20-3789689	Application Number(s):	2009-H2957-TX-D1
Vendor #:	203789689	Award Number:	2009-D1-BX-0141
Project Title:	Operation Linebacker	Award Amount:	\$4,500,000.00
GAN Number:	003	Date:	08/30/2010

Change Project Period			
Current Grant Period:	Month: 14 Day: 29	New Grant Period:	Month: 26 Day: 29
Project Start Date:	07/01/2009	*New Project Start Date:	07/01/2009
Project End Date:	09/30/2010	*New Project End Date:	09/30/2011

***Required Justification for Change Project Period:**
 Late funding availability required each participating sheriff's office to adjust the timing of their supplemental Operation Linebacker implementation. The scope of the program has not changed, but an extension of

Attachments:

Filename:	User:	Timestamp:	Action:
Extension Request Letter.pdf	texasbsc	08/25/2010 7:30 AM	Delete Attachment

Actions:

Audit Trail:

Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	08/30/2010 12:00 PM	View Note
Submitted	PO - Grant Manager	texasbsc	08/25/2010 7:32 AM	View Note
Draft	EXTERNAL - External User	texasbsc	08/25/2010 7:31 AM	View Note
Draft	EXTERNAL - External User	texasbsc	08/06/2010 8:59 AM	View Note
Draft	EXTERNAL - External User	texasbsc	08/06/2010 8:34 AM	View Note
Draft	EXTERNAL - External User	texasbsc	08/06/2010 8:33 AM	View Note
Draft	EXTERNAL - External User	texasbsc	08/06/2010 8:31 AM	View Note