

CHANGE ORDER NUMBER THREE (3)

Project: North Tower Road Crossing Drainage Improvement Project

DATE OF ISSUANCE: 11/9/2010

EFFECTIVE DATE: 10/14/2010

OWNER: Hidalgo County Precinct No. 2  
OWNER'S CONTRACT NO: C-10-032-02-16

CONTRACTOR: Total Commitment LLC  
11435 North Bryan Road  
Mission, Texas 78573

ENGINEER: Raul E. Sese, PE  
Planning Administrator  
Hidalgo County Planning Department  
1304 South 25th Street  
Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

Description: 1. Request for Inclement Weather Days  
2.  
3.  
4.  
5.  
6.

Reason for Change Order: 1. Due to recent rains, ground conditions are too wet to conduct work within the project area.  
2.  
3.  
4.  
5.  
6.

Attachments: Correspondences from contractor requesting inclement weather days

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 0.00		Substantial Completion: 90 calendar days	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 0.00		65	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 0.00		Substantial Completion: 155 calendar days	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ 0.00		5 calendar days	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 0.00	0	Substantial Completion: 160 calendar days	
		calendar days or dates	

RECOMMENDED:  
By:   
Engineer (Authorized Signature)  
Date: 10/14/10

APPROVED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:  
By:   
Contractor (Authorized Signature)  
Date: 10/14/10

Exhibit E-B

# TOTAL COMMITMENT, LLC

11435 N. BRYAN RD.

MISSION, TX 78573

OFFICE# (956) 519-7111

FAX# (956) 519-7750

PEDRO GUTIERREZ JR.  
MEMBER

## REQUEST

10/6/2010


Hidalgo County Planning Department  
1304 S. 25th St.  
Edinburg, Tx 78539  
(956) 318-2842

RE: Hidalgo County Precinct #2  
Tower Road Crossing Drainage Improvements  
C--10-032-02-16

Mr. Raul Sasin,

Good morning, I am sending an update request for additional rain days. I am requesting additional days for (9/25/2010 ) through (9/29/2010) the ground was to heavily saturated to move the equipment through the 28th of September 2010 and on the 29th the day was used to clean up the site to get it into workable conditions. I am requesting an additional ( 5 ) days for this time period.

Thank you and God Bless,

  
Pedro A. Gutierrez Jr. Member