

CHANGE ORDER NUMBER ONE (1)

PROJECT: McCOLL ESTATES SUBDIVISION

DATE OF ISSUANCE: November 30, 2010 **EFFECTIVE DATE:** November 30, 2010

OWNER: HIDALGO COUNTY PRECINCT NO. 2
OWNER's Contract No.: C-CAP-10-289-09-07

CONTRACTOR: O.G. CONSTRUCTION COMPANY, L.L.C. **ENGINEER:** R. Gutierrez Engineering Corporation
4021 N. CLOSNER BLVD 130 E. Park Ave.
EDINBURG, TX 78541 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Increase Rip Rap by 10 CY
 2. Add 96 LF of 15" RCP
 3. Add 22 SY for Additional Concrete Driveway

- Reason for Change Order:**
1. Two additional concrete rip rap needed for the new drainage outfall
 2. 96 LF of 15" RCP needed to replace 2 existing drainage outfall pipes that need to be lowered
The compacted lime subgrade and 4" caliche base will have to be reconstructed
 3. For concrete driveway not in original plans

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	134,923.00	Substantial Completion:	60 calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$			0 calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	134,923.00	Substantial Completion:	60 calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	5,274.00		0 calendar days
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	140,197.00	3.90 %	Substantial Completion: 60 calendar days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
 Engineer (Authorized Signature)

By: _____
 Owner (Authorized Signature)

By: _____
 Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

