

CHANGE ORDER NUMBER TWO (2)

PROJECT: McCOLL ESTATES SUBDIVISION

DATE OF ISSUANCE: January 3, 2011 EFFECTIVE DATE: January 3, 2011

OWNER: HIDALGO COUNTY PRECINCT NO. 2
 OWNER's Contract No.: C-CAP-10-289-09-07

CONTRACTOR: O.G. CONSTRUCTION COMPANY, L.L.C. ENGINEER: R. Gutierrez Engineering Corporation
4021 N. CLOSNER BLVD 130 E. Park Ave.
EDINBURG, TX 78541 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. Decrease Safety End Treatments to quantity 0

Reason for Change Order: 1. Final quantity adjustments

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 134,923.00	Original Contract Time for	
Net Changes from previous Change Order	\$ 5,274.00	Substantial Completion:	<u>60</u> calendar days or dates
Contract Price prior to this Change Order	\$ 140,197.00	Net change from previous Change Orders	<u>0</u> calendar days
Net Increase (decrease) of this Change Order	\$ (900.00)	Contract Time prior to this Change Order	
Contract Price with all approved Change Orders	\$ 139,297.00	Substantial Completion:	<u>60</u> calendar days or dates
Net % increase (decrease) from original contract price.	3.20 %	Net Increase (decrease) of this Change Order	<u>0</u> calendar days
		Contract Time with all approved Change Orders	
		Substantial Completion:	<u>60</u> calendar days or dates

RECOMMENDED:
 By: Ram P.E.
 Engineer (Authorized Signature)
 Date: 1-18-11

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: _____
 Contractor (Authorized Signature)
 Date: 1/8/11

CHANGE ORDER NO. 2 TABULATION
HIDALGO COUNTY PRECINCT NO. 2
McCOLL ESTATES SUBDIVISION
BID NUMBER: CAP-10-188-05-26-YSI

Item Number	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2
(905) ROADWAY												
110	1,551.00	1,551.00	1,551.00	CY	Excavation (Roadway)	\$ 5.00	\$ 5.00	\$ 7,755.00	0.00	7,755.00	0.00	7,755.00
132	15.00	15.00	15.00	CY	Embankment (Rdwy)(Dens. Cont.)(Ty C)	\$ 10.00	\$ 10.00	\$ 150.00	0.00	150.00	0.00	150.00
164	1,005.00	1,005.00	1,005.00	SY	Cell Fiber Seeding (Temp)(Warm)	\$ 2.00	\$ 2.00	\$ 2,010.00	0.00	2,010.00	0.00	2,010.00
164	1,005.00	1,005.00	1,005.00	SY	Cell Fiber Seeding (Temp)(Cool)	\$ 1.50	\$ 1.50	\$ 1,507.50	0.00	1,507.50	0.00	1,507.50
164	2,010.00	2,010.00	2,010.00	SY	Cell Fiber Seeding (Perm)(Urban)(Clay)	\$ 2.00	\$ 2.00	\$ 4,020.00	0.00	4,020.00	0.00	4,020.00
247	670.00	670.00	670.00	CY	Flexible Base (8")(Compl-in-Place)(Ty E)(Gr 4)	\$ 37.00	\$ 37.00	\$ 24,790.00	0.00	24,790.00	0.00	24,790.00
260	3,626.00	3,626.00	3,626.00	SY	Lime Treated Subgrade (6")	\$ 3.00	\$ 3.00	\$ 10,878.00	0.00	10,878.00	0.00	10,878.00
260	54.40	54.40	54.40	TON	Lime (TY A or B)	\$ 65.00	\$ 65.00	\$ 3,536.00	0.00	3,536.00	0.00	3,536.00
310	580.00	580.00	580.00	GAL	Prime Coat (MC-30)	\$ 5.00	\$ 5.00	\$ 2,900.00	0.00	2,900.00	0.00	2,900.00
340	2,899.00	2,899.00	2,899.00	SY	Asph. Conc. Pav. TY "D" (2")	\$ 9.50	\$ 9.50	\$ 27,540.50	0.00	27,540.50	0.00	27,540.50
402	48.00	48.00	48.00	LF	Trench Excavation Protection	\$ 2.00	\$ 2.00	\$ 96.00	0.00	96.00	0.00	96.00
432	42.00	52.00	52.00	CY	Concrete Riprap (CL C)	\$ 175.00	\$ 175.00	\$ 7,350.00	1,750.00	9,100.00	0.00	9,100.00
464	108.00	108.00	108.00	LF	RCP (CL III)(18")	\$ 26.00	\$ 26.00	\$ 2,808.00	0.00	2,808.00	0.00	2,808.00
465	6.00	6.00	6.00	EA	Inlet (TY A)	\$ 2,100.00	\$ 2,100.00	\$ 12,600.00	0.00	12,600.00	0.00	12,600.00
467	2.00	2.00	0.00	EA	Safety End Treatments (6:1)	\$ 450.00	\$ 450.00	\$ 900.00	0.00	900.00	(900.00)	0.00
502	2.00	2.00	2.00	MO	Barricades, Signs & Traffic Handling	\$ 500.00	\$ 500.00	\$ 1,000.00	0.00	1,000.00	0.00	1,000.00
506	84.00	84.00	84.00	SY	Construction Exits (Ty II)(Install)	\$ 10.00	\$ 10.00	\$ 840.00	0.00	840.00	0.00	840.00
506	84.00	84.00	84.00	SY	Construction Exits (Ty II)(Remove)	\$ 3.00	\$ 3.00	\$ 252.00	0.00	252.00	0.00	252.00
506	216.00	216.00	216.00	LF	Temp Sediment Control Fence	\$ 4.00	\$ 4.00	\$ 864.00	0.00	864.00	0.00	864.00
529	2,410.00	2,410.00	2,410.00	LF	Concrete Curb & Gutter (Ty A)(Barrier)	\$ 7.00	\$ 7.00	\$ 16,870.00	0.00	16,870.00	0.00	16,870.00
529	194.00	194.00	194.00	LF	Concrete Valley Gutter (6-Ft)	\$ 24.00	\$ 24.00	\$ 4,656.00	0.00	4,656.00	0.00	4,656.00
644	8.00	8.00	8.00	EA	Small Roadside Sign Assembly (Ty A)	\$ 200.00	\$ 200.00	\$ 1,600.00	0.00	1,600.00	0.00	1,600.00
432	0.00	96.00	96.00	LF	RCP (CL III)(15")		\$ 28.00	\$ -	2,688.00	2,688.00		2,688.00
530	0.00	22.00	22.00	SY	Driveways (CONCRETE)		\$ 38.00	\$ -	836.00	836.00		836.00
					Total			\$ 134,923.00	\$ 5,274.00	\$ 140,197.00	\$ (900.00)	\$ 139,297.00
TOTAL BASE AMOUNTS:								\$ 134,923.00	\$ 5,274.00	\$ 140,197.00	\$ (900.00)	\$ 139,297.00