

THE STATE OF TEXAS §
 §
 COUNTY OF HIDALGO §

**AMENDMENT NO. 1 TO
 “WORK AUTHORIZATION NO. 9”
 CONTRACT NO. C-CAP-08-022-09-02**

This AMENDMENT to THE Attachment “D” of Work Authorization No. 9 of the CONTRACT between L&G Engineering Laboratory, (Engineer) and HIDALGO COUNTY (the county), effective the ____ day of _____, is made between the Engineer and the County, (the “Amendment”), as follows:

WHEREAS, Engineer and County entered into an **Agreement** on the 25th day of August 2009 in which the Engineer agreed to provide Construction Material Testing for 3rd Call Colonia Access Program projects: **Los Castillos Subdivision**, Projects are located in Precinct No. 1,

WHEREAS, the parties now desire to amend the Project in which the Engineer may perform the services.

WHEREAS, the parties desire to amend the Agreement Attachment “D” as hereinafter provided.

NOW THEREFORE, for and in consideration of the tasks performed by Engineer and County and other valuable consideration the receipt and sufficiency of which are hereby acknowledged, and this mutually agreed Amendment to the Authorization Attachment “D”, Engineer and County hereby agree to the following Amendment to the Agreement Attachment “D”

Replace Attachment “D” with the Revised “Attachment “D””.

2. The estimated cost for services under this Work Authorization is **\$89,665.69**. This amount is based upon the costs outlined in the Cost Proposal attached hereto as revised Attachment “D”

Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect. Engineer and County ratify and confirm the terms and provisions of the Agreement as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

HIDALGO COUNTY:

Ramon Garcia, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

L&G ENGINEERING LABORATORY, LLC



Jacinto Garza, P.E

LIST OF ATTACHMENTS

(Revised Attachment "D")

Revised
 "Attachment D"

HIDALGO COUNTY PRECINCT 1

C-CAP-08-022-09-02

WORK AUTHORIZATION NO. 9 – TOTAL AMOUNT BREAKDOWN

Project Description	Previous Estimated Amount	Current Estimated Amount
Colonia Boyce	\$3,427.34	\$3,427.34
Engleman #2	\$3,179.12	\$3,179.12
Village Grove #2	\$1,075.17	\$1,075.17
Valley View Estates	\$3,691.64	\$3,691.64
Balli Estates	\$13,669.16	\$13,669.16
Mary Ann Subdv.	\$6,329.26	\$6,329.26
Brenda Gay Subdv.	\$2,800.93	\$2,800.93
Delta West Subdv.	\$9,057.42	\$9,057.42
Diaz Subdv.	\$1,645.44	\$1,645.44
Saenz Subdv.	\$1,707.18	\$1,707.18
Wes-Mer Subdv.	\$2,284.33	\$2,284.33
La Mesa Subdv.	\$5,348.86	\$5,348.86
De Anda Subdv.	\$1,638.56	\$1,638.56
Los Castillos Subdv.	\$2,076.67	\$2,701.11
Mid Valley Estates Subdv.	\$5,982.38	\$5,982.38
Chapa II Subdv.	\$8,739.01	\$8,739.01
Ash Country Subdv.	\$3,319.28	\$3,319.28
High Point Subdv.	\$3,087.00	\$3,087.00
McKee Subdv.	\$3,129.98	\$3,129.98
S. Palm Garden Est. #1 Subdv.	\$1,496.78	\$1,496.78
S. Palm Garden Est. #2 Subdv.	\$1,238.06	\$1,238.06
Chapa North Subdv.	\$2,184.84	\$2,184.84
Chapa South Subdv.	\$1,932.84	\$1,932.84
Total Amount	\$89,041.25	\$89,665.69