

CONTRACT CHANGE ORDER REQUEST

Owner: Hidalgo County DATE: March 28, 2011
2812 S. Business Hwy 281 Change Order No. 1
Edinburg, Texas 78539

Contractor/Firm

The 5125 Company Project Name/Acct. No.
1008 Doherty Hidalgo County Primary Care and
Mission, Texas 78572 Substance Abuse Facility Site and
Utility Improvements.

Phone #: (956) 583-5125 Bid No. 2010-050-02-24-MSS

You are hereby requested to comply with the following changes from the contract plans and specifications.

Final Quantitative adjustments Quantitative deletion
 Unit Price Time extension
 Quantitative Addition Other

Reason: The Water Supply Corporation will only approve the installation of a 2" Water Meter.
The plans called for a 4" Sensus Comp. Master Meter. Reduction in cost from \$1,500.00
to \$ 1,000.00.

Contract price prior to change order..... \$ 219,512.50
I. Net Increase/Decrease of this change order No. 1..... \$ 500.00
II. Net Increase/Decrease of this change order..... \$ _____
Contract Price with change order..... \$ 219,012.50

Increase/Decrease in time _____ days.

Approved By: **Hidalgo County**

Owner Date

Accepted By: **The 5125 Company**

Pat Espinosa 3-28-2011

Contractor Date

Recommended By;
Quintanilla, Headley and Associates, Inc.

Ellis 3-28-11

Project Engineer Date



QUINTANILLA, HEADLEY AND ASSOCIATES, INC.

Consulting Engineers ★ Land Surveyors
Engineering Firm Registration No. F-1513
Surveying Firm Registration No. 100411-00

Letter of Transmittal

To: Hidalgo County Purchasing Dept.
2812 S. Business Hwy 281
Edinburg, Texas 78539

Date: March 29, 2011
Attention: Rey Salazar
Re: Hidalgo County Primary Care and
Substance Abuse Facility Site and Utility
Improvements.

Description:

- (3) Original Change Orders No.1 Reduction in Water Meter Size.

Remarks: Please process Change Order for approval.

Sent By: Lilia for Eulalio Ramirez, P.E. Delivered By: _____

Received By: _____ Time: _____
Printed Name