



Change Project Period GAN



[All Active](#)

[Change Requested](#)

[Approved](#)

[Denied](#)

[Draft](#)

[Create Grant Adjustment](#)

[Help/Frequently Asked Questions](#)

US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information			
Grantee Name:	Texas Border Sheriff's Coalition	Project Period:	08/01/2010 - 07/31/2012
Grantee Address:	240 Thunderbird Suite A El Paso, TX 79912	Program Office:	BJA
Grantee DUNS Number:	99-999-9999	Grant Manager:	Carrie Booth
Grantee EIN:	20-3789689	Application Number(s):	2010-H7107-TX-D1
Vendor #:	203789689	Award Number:	2010-DD-BX-0484
Project Title:	Operation Linebacker	Award Amount:	\$4,850,000.00
GAN Number:	006	Date:	06/06/2011

Change Project Period			
Current Grant Period:	Month: 11 Day: 01	New Grant Period:	Month: 03 Day: 01
Project Start Date:	08/01/2010	* New Project Start Date:	08/01/2010
Project End Date:	07/31/2011	* New Project End Date:	07/31/2012

*** Required Justification for Change Project Period:**
 TBSC is requesting a 12 month no-cost extension to maximize the use of grant funds and fully implement Operation Linebacker. Attached is the rationale for the 12 month extension.

Attachments:

Filename:	User:	Timestamp:	Action:
052711 CSA Extension Request.doc	texasbsc	05/27/2011 9:10 PM	Delete Attachment

Actions:

Audit Trail:

Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	06/06/2011 12:00 PM	View Note
Submitted	PO - Grant Manager	texasbsc	05/27/2011 9:11 PM	View Note
Draft	EXTERNAL - External User	texasbsc	05/27/2011 9:10 PM	View Note