

THE STATE OF TEXAS §

COUNTY OF HIDALGO §

**EXHIBIT “F”**

**SUPPLEMENTAL AGREEMENT NO. 5 TO WORK AUTHORIZATION NO. 1  
TO MAIN AGREEMENT FOR THE CONTINUATION OF THE LANDFILL PROJECT  
IN PRECINCT NO. 3, HIDALGO COUNTY, TEXAS**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 7 of the Agreement made by and between the **HIDALGO COUNTY**, acting herein by and through it’s **BOARD OF DIRECTORS**, hereinafter called the **COUNTY** and **DANNENBAUM ENVIRONMENTAL CORPORATION, a subsidiary of DANNENBAUM ENGINEERING CORPORATION**, professional engineers of McAllen, Texas, hereinafter called the **ENGINEER**.

**W I T N E S S E T H**

WHEREAS, the **COUNTY** and the **ENGINEER** executed the Agreement on the 23<sup>th</sup> day of May, 2006, and Work Authorization No. 1 on the 3<sup>rd</sup> day of July, 2006, concerning engineering and related services for engineering support services to assist the Legal Team in obtaining approval from the Texas Railroad Commission at the Texas Railroad Commission Hearing(s) in Austin, Texas for the Eyhorn Subdivisions No. 1 and No. 2 for a landfill project in Hidalgo County, Texas (hereinafter referred to as the “Project”); and,

WHEREAS, Article 2 of the Agreement, Scope of Work and Part I of Work Authorization No. 1, Scope of Work establishes the Scope of Work for Work Authorization No. 1 and,

WHEREAS, it has become necessary to amend the contract to provide additional engineering services for the redesign of roadway and utilities under the direction of Hidalgo County to meet Texas Railroad Commission approval(s) under the Scope of Work in Work Authorization No. 1 .

NOW, THEREFORE, premises considered, the **COUNTY** and **ENGINEER** agree that said Work Authorization No. 1 of the Agreement is amended as follows:

*Hidalgo County / Dannenbaum Environmental Corporation  
Supplemental Agreement No. 5 to Work Authorization No. 1 for the  
“Continuation of the Countywide Landfill Project”*

I. Part 1 of Work Authorization No. 1; Scope of Work is revised to provide additional engineering services for the redesign of roadway and utilities under the direction of Hidalgo County to meet Texas Railroad Commission approval(s) under the Scope of Work in Work Authorization No. 1.

II. Part 2 of Work Authorization No. 1; Estimated Cost is to be paid as a lump sum based on Contract Rates established in Exhibit "D" of the Agreement. Please refer to the Main Contract, Article 5.2, Special Services, Item 11, Changes or Revisions in Work.

NOW, THEREFORE, Work Authorization No. 1 is increased by \$60,350.69 to a revised total of \$178,034.65.

IN WITNESS WHEREOF, the **ENGINEER** and the **COUNTY** have caused this **Supplemental Agreement No. 5 to Work Authorization No. 1 of the Agreement** to be effective as of the \_\_\_\_ day of \_\_\_\_\_, 2011.

**ENGINEER:**  
**DANNENBAUM ENVIRONMENTAL CORPORATION**

**BY:** \_\_\_\_\_  
Louis H. Jones, Jr., P.E., Principal

**OWNER:**  
**HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Ramon Garcia, County Judge

**ATTACHMENTS:**

- **Exhibit "D" Lump Sum Cost Proposal**

**EXHIBIT "D"**

**LUMP SUM COST PROPOSAL  
Continuation of Level of Effort under  
Supplemental Agreement No. 4 to Work Authorization No. 1**

**Out of Scope Services:**

**Design revisions for the access roadway and utilities under the direction of Hidalgo County to meet Texas Railroad Commission approval(s)**

**Lump Sum Total = \$60,350.69**