

CHANGE ORDER NUMBER TWO (2)

Project: **TOWER ROAD PHASE 2 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**

DATE OF ISSUANCE: 7/5/2011 EFFECTIVE DATE: 6/30/2011

---

OWNER: Hidalgo County Precinct No. 2  
 OWNER'S CONTRACT NO: C-10-363-01-11

CONTRACTOR: Mission Paving Company, Inc.  
 P.O. Box 949  
 Mission, Texas 78573

ENGINEER: Raul E. Sesin, PE  
 Planning Administrator  
 Hidalgo County Planning Department  
 1304 South 25th Street  
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

Description: 1. Change of construction time.  
 2.  
 3.  
 4.  
 5.  
 6.  
 7.

Reason for Change Order: 1. Inclement weather and delay of construction by County.  
 2.  
 3.  
 4.  
 5.  
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 285,312.10		Substantial Completion:	120 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	0 calendar days
\$ 23,567.59		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	120 calendar days or dates
\$ 308,879.69		Net Increase(decrease) of this Change Order	30 calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ -		Substantial Completion:	150 calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 308,879.69	8.26%		

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 06/30/11

APPROVED:  
 By: [Signature]  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 6-30-11

Exhibit E-B