

**CHANGE ORDER NUMBER ONE (1)**

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for La Sueña Subdivision (CSJ#3C1080397)

DATE OF ISSUANCE: September 1, 2011 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: C-CAP-10-379-05-17

CONTRACTOR: Asago, LLC dba Asago Construction  
2113 Pecos Street  
Mission, Texas 78572

ENGINEER: Javier Hinojosa Engineering  
416 E. Dove Avenue  
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: Provide the following drainage and driveway improvements for La Sueña Subdivision.

1.	15" RCP	191 LF	\$24.00	\$4,584.00
2.	18" RCP	327 LF	\$25.00	\$8,175.00
3.	24" RCP	984 LF	\$31.50	\$30,996.00
4.	36" RCP	40 LF	\$45.00	\$1,800.00
5.	Trench Protection	1542 LF	\$0.50	\$771.00
6.	Grate Inlet	6 EA	\$2,900.00	\$17,400.00
7.	5' Dia. Manhole	4 EA	\$2,750.00	\$11,000.00
				<b>\$74,726.00</b>

Reason for Change Order: Provide a positive drainage outfall for the subdivision.

Attachments: Letter from Asago, LLC dba Asago Construction.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$299,000.00	Substantial Completion:	<u>120</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> calendar days
\$	\$0.00		
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$299,000.00	Substantial Completion:	<u>120</u> calendar days or dates
Net Increase of this Change Order		Net Increase of this Change Order	<u>45</u> calendar days
\$	\$74,726.00		
Contract Price with all approved Change Orders	Net % increase from original contract price.	Contract Time with all approved Change Orders	
\$	25%	Substantial Completion:	<u>165</u> calendar days or dates
\$	\$373,726.00		

RECOMMENDED:  
 By: Javier Hinojosa  
 Engineer (Authorized Signature)  
 Javier Hinojosa, P.E.  
 Javier Hinojosa Engineering  
 Date: 9/2/11

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: Raul Iglesias  
 Contractor (Authorized Signature)  
 Raul Iglesias, Manager  
 Asago, LLC dba Asago Const.  
 Date: 9/2/2011

Exhibit E-B

**CHANGE ORDER NO. 1  
SCHEDULE OF VALUES  
HIDALGO COUNTY PRECINCT NO. 3 LA SUEÑA SUBDIVISION  
CONTRACT NO.: C-CAP-10-379-05-17**

Item	Original Contract Quantity	Change Order #1 Quantity	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O. #1	Revised Contract Cost after C.O. #1	
<b>ROADWAY</b>										
100	28.19	0	STA	Preparig ROW	\$ 500.00		\$ 14,095.00	\$0.00	\$ 14,095.00	
247	8770	0	SY	8" FLEX BASE (Compl in Place)	\$ 7.50		\$ 65,775.00	\$0.00	\$ 65,775.00	
251	8770	0	SY	Reworking BS Mtrl. (DC) (TY D CL2)	\$ 3.00		\$ 26,310.00	\$0.00	\$ 26,310.00	
310	1754	0	GAL	ASPH Matr. (MC-30)	\$ 7.00		\$ 12,278.00	\$0.00	\$ 12,278.00	
340	7517	0	SY	ASPH Conc. (TY D) ( 1 1/2")	\$ 8.00		\$ 60,136.00	\$0.00	\$ 60,136.00	
502	4	0	MO	Barricades, Sign & Traffic Handling	\$ 200.00		\$ 800.00	\$0.00	\$ 800.00	
530	90	0	SY	Turnouts (ASPH-CONC-PAV) (PB-1)	\$ 25.00		\$ 2,250.00	\$0.00	\$ 2,250.00	
5249	1150	0	LF	Temporary Sediment Control Fence	\$ 0.80		\$ 920.00	\$0.00	\$ 920.00	
5249	1150	0	LF	Temporary Sediment Control Fence (Remove)	\$ 0.40		\$ 460.00	\$0.00	\$ 460.00	
	1	0	LS	Relocate Mail Boxes	\$ 1,000.00		\$ 1,000.00	\$0.00	\$ 1,000.00	
<b>Total Roadway:</b>								<b>\$ 184,024.00</b>	<b>\$0.00</b>	<b>\$ 184,024.00</b>

<b>DRAINAGE</b>										
530	997	0	SY	Driveway (ASPH-CONC-PAV) (PB-1)	\$ 20.00		\$ 19,940.00	\$0.00	\$ 19,940.00	
530	1364	0	SY	Driveway (Concrete 3000 PSI)	\$ 24.00		\$ 32,736.00	\$0.00	\$ 32,736.00	
556	2200	0	LF	15" ADS Culvert Pipe	\$ 24.00		\$ 52,800.00	\$0.00	\$ 52,800.00	
556	140	0	LF	18" RCP Culvert Pipe	\$ 25.00		\$ 3,500.00	\$0.00	\$ 3,500.00	
556	4	0	EA	Safety End Treatment	\$ 1,500.00		\$ 6,000.00	\$0.00	\$ 6,000.00	
464	0	191	LF	15" RCP	\$ 24.00		\$ -	\$ 4,584.00	\$ 4,584.00	
464	0	327	LF	18" RCP	\$ 25.00		\$ -	\$ 8,175.00	\$ 8,175.00	
464	0	984	LF	24" RCP	\$ 31.50		\$ -	\$ 30,996.00	\$ 30,996.00	
464	0	40	LF	36" RCP	\$ 45.00		\$ -	\$ 1,800.00	\$ 1,800.00	
402	0	1542	LF	Trench Protection	\$ 0.50		\$ -	\$ 771.00	\$ 771.00	
465	0	6	EA	Grate Inlet	\$ 2,900.00		\$ -	\$ 17,400.00	\$ 17,400.00	
465	0	4	EA	5' Dia. Manhole	\$ 2,750.00		\$ -	\$ 11,000.00	\$ 11,000.00	
<b>Total Drainage:</b>								<b>\$ 114,976.00</b>	<b>\$ 74,726.00</b>	<b>\$ 189,702.00</b>

<b>GRAND TOTAL:</b>								<b>\$ 299,000.00</b>	<b>\$ 74,726.00</b>	<b>\$ 373,726.00</b>
---------------------	--	--	--	--	--	--	--	----------------------	---------------------	----------------------