



PLANNING DEPARTMENT County Of Hidalgo

Raul E. Sesin, P.E., CFM
PLANNING ADMINISTRATOR

September 27, 2011

Honorable Commissioner Joseph Palacios
Hidalgo County Precinct No. 4
1051 North Doolittle Road
Edinburg, Texas 78542

Re: Hidalgo County Urban County Program
Hidalgo County Precinct No. 4 – Flood Drainage Improvements Project Phase I
For the Texas General Land Office
Contract No. 10-5066-000-5043 and DRS010068
BID NO. 6536-94-0309-5000-9400
(Trenton Drain)

Dear Commissioner Palacios;

Bids were received and opened for the Hidalgo County Urban County Program Hidalgo County Precinct No. 4 – Flood Drainage Improvements Project Phase I For the Texas General Land Office Contract No. 10-5066-000-5043 and DRS010068 on September 07, 2011. A total of two bids were received with O.G. Construction, Co., LLC being the low bidder with a base bid of \$1,335,341.00, Add Alternate No. 1 bid of \$24,392.00, Add Alternate No. 2 bid of \$77,976.00, Add Alternate No. 4 bid of \$142,158.00, Add Alternate No. 5 bid of \$510,852.50 and Add Alternate No. 7 bid of \$424,755.00. Attached is a copy of the bid tabulation for your review.

This project involves the installation of a storm pipe system with appurtenances, Irrigation line system adjustments and the excavation of a drainage ditch system with hauling of the excess spoil. This system will provide an outfall for several Colonias located between Trenton Road and Alberta Road and the surrounding area. O.G. Construction, Co., LLC has constructed several projects within Hidalgo County. We recommend award of the contract to O.G. Construction, Co., LLC for the Base Bid and Add Alternates No. 1, No. 2, No. 4, No. 5 and No. 7 in the amount of \$1,645,863.50.

If you have any questions or require further information, please feel free to contact me at your convenience.

Respectfully,
HIDALGO COUNTY PLANNING DEPARTMENT


Raul E. Sesin, P.E., C.F.M.
Planning Administrator

C: Antonio Barco, Comp. Div. Manager, Urban County Program

COMMISSIONER JOSEPH PALACIOS
Hidalgo County Precinct No. 4

Project: Trenton Drain
Location: Between Alberta Rd. and Trenton Rd.
Date: 10/6/2011
Engineer: Raul E. Sesin, PE, CFM



<u>Item</u>	<u>SUMMARY OF BID ITEMS RECEIVED FOR PROJECT</u>	
1.	Base Bid with RCP and Irrigation Work	\$ 1,335,341.00
2.	Alternate No. 1 Ditch Excavation with Hauling & Stockpile of Material	\$ 24,392.00
3.	Alternate No. 2 Irrigation Aerial Crossings and Re-grading of Ditch	\$ 77,976.00
4.	Alternate No. 3 RCB Instead of RCP	\$ 587,280.00
5.	Alternate No. 4 Concrete Rip-Rap work	\$ 142,158.00
6.	Alternate No. 5 Ditch Excavation and Hauling of Dirt	\$ 510,852.50
7.	Alternate No. 6 Aerial Irrigation Crossing Instead of Pipe Crossing	\$ 25,800.00
8.	Alternate No. 7 Polymer Coated Corrugated Pipe	\$ 424,755.00

REINFORCED CONCRETE PIPE AT GAS LINE SIPHON

60" RCP 337LF @ \$225.00 = \$ 75,825.00
42" RCP 120 LF @ \$148.00 = \$ 17,760.00
CONCRETE TOTAL = \$ 93,585.00

60" P-CMP 337 LF @ \$105.00 = \$ 35,385.00
42" P-CMP 120 LF @ \$64.00 = \$ 7,680.00
P-CMP TOTAL = \$ 43,065.00

RECOMMENDED ITEMS FOR AWARD TO CONTRACTOR

Recommended Award Option: Base Bid with Alternated No. 1, No. 2, No. 4, No. 5, and with No. 7 replacing the concrete pipe in the base bid with exception of the gas line crossing.

1.	Base Bid RCP at gas line siphon and Irrigation Work	\$ 508,795.00
2.	Alternate No. 1 Ditch Excavation with Hauling & Stockpile of Material	\$ 24,392.00
3.	Alternate No. 2 Irrigation Aerial Crossings and Re-grading of Ditch	\$ 77,976.00
4.	Alternate No. 4 Concrete Rip-Rap work	\$ 142,158.00
5.	Alternate No. 5 Ditch Excavation and Hauling of Dirt	\$ 510,852.50
6.	Alternate No. 7 Polymer Coated Corrugated Pipe	<u>\$ 381,690.00</u>

RECOMMENDED TOTAL FOR PROJECT: \$ 1,645,863.50

AVAILABLE FUNDS FOR CONSTRUCTION: \$ 1,701,633.99

**CONSTRUCTION
CONTRACT**

This Agreement, entered into this 11th day of October by and between **HIDALGO COUNTY URBAN COUNTY PROGRAM**, joined by **HIDALGO COUNTY PREINCT NO. 4** (hereinafter called the "OWNER", acting herein through its **COUNTY JUDGE**, and **O.G. Construction, Co., L.L.C.** of Edinburg, State of Texas, hereinafter called "CONTRACTOR".

WITNESSETH

That for and in consideration of the payments and agreements hereinafter mentioned, to be made and performed by the OWNER, the CONTRACTOR hereby agrees with the OWNER to commence and complete the construction described as follows:

PROJECT NAME: Precinct No. 4 – Trenton Drain Flood Drainage Improvements Project (Texas General Land Office Contract No. 10-5066-000-5043/DRS Contract No. DRS010068)
PROJECT #: 6536-94-0309-5000-9400
PROJECT DESCRIPTION: Flood Drainage Improvements

Heinafter called the project, for the sum of **One million Six Hundred Forty Five Thousand Eight Hundred and Sixty Three dollars & Fifty Cents (\$ 1,645,863.50)**, and all extra work in connection therewith, under the terms as stated in the General and Special Conditions of the Contract; and at his (its or their) own proper cost and expense to furnish all the materials, supplies, machinery, equipment, tools, superintendence, labor, insurance, and other accessories and services necessary to complete the said project in accordance with the conditions and prices stated in the Proposal, the General Conditions, Supplemental General Conditions and Special Conditions of the contract, the-plans, which include all maps, plats, blue prints, and other drawings and printed or written explanatory matter thereof, the specifications and contract documents therefore as prepared by **Mr. Raul Sesin P.E.** entitled the Architect/Engineer, and as enumerated in Paragraph 1 of the Supplemental General Conditions, all of which are made a part hereof and collectively evidence and constitute the contract.

The CONTRACTOR hereby agrees to commence work under this contract on or after a date to be specified in a written "Notice to Proceed" of the OWNER and to fully complete the project within **180** consecutive calendar days thereafter. The CONTRACTOR further agrees to pay, as liquidated damages, the sum of **\$ 250.00** for each consecutive calendar day thereafter as hereinafter provided in Paragraph 19 of the General Conditions.

The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the contract, subject to additions and deductions, as provided in the General Conditions of the contract, and to make payments on account thereof as provided in Paragraph 25, "Payments to Contractor", of the General Conditions.

