

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between the **HIDALGO COUNTY**, acting herein by and through the **COMMISSIONER’S COURT**, hereinafter called the “**Owner**”, and **S&B INFRASTRUCTURE, LTD.**, professional engineers of McAllen, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the **20th day of April 2010** (the “**Agreement**”) concerning Phase II of the Hidalgo County Master Drainage System, which is comprised of *the design and expansion of the Raymondville Drain Outfall System* (hereinafter referred to as the “**Project**”); and,

WHEREAS, **Article 3.1** of the **Period of Service**, establishes the termination date of the Contract to be December 31, 2011; and,

WHEREAS, it has become necessary to amend the contract to extend the termination date.

AGREEMENT

NOW THEREFORE, in consideration of the mutual agreement by the parties hereto in amending the Agreement and other good and valuable consideration, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. **Article 3.1** of the **Termination Date**, is revised such that this Agreement shall terminate at the close of business on **December 31, 2013** (hereinafter referred to as the “**Termination Date**”).
- II. All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the **Engineer** and the **Owner** have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the **22nd day of November 2011**.

ENGINEER:
S&B INFRASTRUCTURE, LTD.

OWNER:
HIDALGO COUNTY

BY: _____
Daniel O. Rios, PE, Senior Vice-President

BY: _____
Ramon Garcia, County Judge

**APPROVED AS
TO FORM:**

ATTEST:
BY: _____
Arturo Guajardo, Jr., Hidalgo County Clerk

Atlas & Hall, LLP

Evangelina Garcia

From: claudette Cavazos [claudette.cavazos@hcdd1.org]
Sent: Tuesday, November 15, 2011 2:58 PM
To: 'Evangelina Garcia'
Cc: 'lora.briones'; 'minerva.luna'; 'Godfrey Garza'; 'Marcos Lopez'
Subject: FW: Raymondville Drain MDS Ph.2-Termination Date Extension
Attachments: SA#1.pdf; CONTRACT.pdf

Ms. Garcia,

Attached please find S&B Infrastructure's SA#1-to Ph.2 MDS Master Contract; it has become necessary to request a 24 month time extension and all other provisions remain unchanged.

Mr. Godfrey Garza has reviewed and approved the form.

Let me know should you have any questions.

Thank you,



Claudette Cavazos, Contracts Manager
Hidalgo County Drainage District No. 1
902 N. Doolittle
Edinburg, Texas 78542
Off: (956)292-7080 ext: 5804
Fax: (956)292-7089
claudette.cavazos@hcdd1.org

From: Teague, Sharlotte [mailto:slteague@sbinfra.com]
Sent: Monday, November 14, 2011 5:30 PM
To: minerva.luna
Cc: lora.briones; Sylvia Sanchez; claudette Cavazos; g.g@hcdd1.org; Rios, Daniel
Subject: RE: Raymondville Drain Extension County Contract

Minnie – As requested, attached is SA1 for District's review, thanks.

Sincerely,

Sharlotte L. Teague, PE

Senior Project Manager

S&B Infrastructure, Ltd. - McAllen

5408 N. 10th Street, McAllen, TX 78504

ph: 956.926.5000; fax: 956.994.0427

cell: 956.279.7364

From: minerva.luna [mailto:minerva.luna@hcdd1.org]
Sent: Monday, November 14, 2011 4:57 PM
To: Teague, Sharlotte
Cc: 'lora.briones'; 'Sylvia Sanchez'; 'claudette Cavazos'; g.g@hcdd1.org
Subject: Raymondville Drain Extension County Contract

Sharlotte,

Please submit the Supplemental Agreement to the Contract for time extension of 24 months to the District by Tuesday 4pm. The District needs to forward to County Purchasing Department once reviewed by District Manager. If you have any questions please call me.

Minerva "Minnie" Luna
Accountant



Hidalgo County Drainage District #1
902 N. Dootlittle Rd.
Edinburg, TX 78542
Telephone: 956-292-7080 Ext. 5815
Fax: 956-292-7089