

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

<p>CITY/PCT. Hidalgo County Precinct No. 1 1902 Joe Stephens Ave. Weslaco, TX 78596</p>	<p>DATE: November 24, 2011</p>
<p>CONTRACTOR/FIRM Tropical Construction, LLC 6363 De Zavala, Ste. 107 San Antonio, TX 78249</p> <p>Phone #: (210) 224-7920</p>	<p>CHANGE ORDER NO. 1</p> <p>PROJECT/NAME/ACCT. NO. Pct. 1 Delta Outfall Improvements Drainage Improvements 6536-91-0309-5000-9100-UCP- EGG</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

X

Final Quantitative Adjustments
Unit Prices
Quantitative Addition

X

Quantitative Deletion
Time Extension
Other

REASON:

The reason of change order was to comply with IBWC and to avoid encroaching private property.
The 14 day time request extension is due to the delay from IBWC in approving the sluice gate submittals.

Contract price prior to change order	\$ <u>916,512.02</u>
Net Increase/(Decrease) of this Change Order	\$ <u>(100,999.22)</u>
Contract Price with Change Order	\$ <u>815,512.80</u>

