

CHANGE ORDER NUMBER TWO (2)

Project: EL DORA STREET AND DRAINAGE IMPROVEMENTS PROJECT

DATE OF ISSUANCE: 12/12/2011

EFFECTIVE DATE: 12/12/2011

OWNER: Hidalgo County Precinct No. 2
OWNER'S CONTRACT NO: C-11-043B-06-28

CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573

ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:**
1. REPLACE 24" PIPE AND SAFETY ENDS WITH 15" PIPE AND SAFETY ENDS
 2. REPLACE TYPE F SPL-1 INLET WITH EXTENSIONS WITH TYPE A INLET WITH EXTENSIONS
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Reason for Change Order:**
1. ADD 80 LF @ \$25.25 OF 15" RCP-RJ CL III (\$2,020.00)
 2. ADD 2 EA @ \$926.50 OF 15" SAFETY END TREATMENT (\$1,851.00)
 3. DEDUCT 138 LF @ \$25.10 OF 24 RCP-RJ CLIII(-\$3,463.80)
 4. DEDUCT 2 EA @ \$1475.45 OF 24" SAFETY END TREATMENT (-\$2,950.90)
 5. ADD 5 EA @ \$3,907.75 OF TYPE A INLET WITH EXTENSIONS (\$19,538.75)
 6. DEDUCT 5 EA @ \$4,021.55 OF TYPE F SPL-1 INLET WITH EXTENSIONS(-\$20,107.75)

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 119,255.77		Substantial Completion:	_____ calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	_____ calendar days
\$ 9,476.40		0	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 128,732.17		Substantial Completion:	_____ calendar days or dates
Net increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	_____ calendar days
\$ (3,112.70)			
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 125,619.47	5.34%	Substantial Completion:	_____ calendar days or dates

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 12/06/11

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: Dec. 6 2011

Exhibit E-B

MISSION PAVING COMPANY, INC.

The Finest in Asphalt and Concrete Paving

STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS

P.O. BOX 949
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811
VALLEY WIDE 1-800-585-4811
FAX (956) 585-1616

*Hidalgo County Precinct # 2
C/o: Mr. Raul E. Sesin, P.E.
El Dora Road - Paving & Drainage Improvements
Bid No. - 2011-043-06-15-MSS*

Re: Change Order Proposal

Date: December 2, 2011

Description	Quantity	Unit	Unit Bid	Total
Drainage Improvements				
15" R.C.P.-RJ CL III	80	LF	\$25.25	\$2,020.00
15" Safety End Treatments	2	EA	\$925.50	<u>\$1,851.00</u>

Drainage Improvements Total = \$3,871.00



Sam Vaughn, Estimator

Mission Paving Company, Inc.

December 2, 2011