

CHANGE ORDER NUMBER FOUR (4)

Project: **TOWER ROAD PHASE 2 ROAD AND DRAINAGE IMPROVEMENTS PROJECT** 12/29/11
 DATE OF ISSUANCE: 12/27/2011 EFFECTIVE DATE: 12/27/2011

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-10-363-01-11

CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573

ENGINEER: Raul E. Sestin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Reconciliation of project quantities
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Reason for Change Order:
1. Material used was less than project quantities (\$70.35).
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 285,312.10		Substantial Completion:	120 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ (266.21)			30 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 285,045.89		Substantial Completion:	150 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ (70.35)			0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 284,975.54	-0.12%	Substantial Completion:	150 <small>calendar days or dates</small>

RECOMMENDED:
 By:
Engineer (Authorized Signature)
 Date: 12/16/11

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By:
Contractor (Authorized Signature)
 Date: 12-16-11

Exhibit E-B