

CHANGE ORDER NUMBER TWO (2)

Project: **EL DORA STREET AND DRAINAGE IMPROVEMENTS PROJECT**

DATE OF ISSUANCE: 1/17/2012

EFFECTIVE DATE: 1/17/2012

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044A-06-28

CONTRACTOR: Saenz Utility Contractors, Ltd.
 22290 N. FM 88
 Edcouch, TX. 78538

ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Reconstruct deceleration lane in front of school and at intersection of Retaman and El Dora Road.
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. 1047 SY @\$0.87 of Prime Coat (\$889.95)
 2. 1047 SY @ \$2.00 of Compacted Caliche (labor only)(\$2,094.00)
 3. 1047 SY @ \$2.80 of 5" Compacted Caliche (labor only)(\$2,931.60)
 4. 1047 SY @ \$3.85 to Excavate, treat & rework existing road section to proposed 10" finished grade (\$4,030.95)
 5. 1 LS @\$6,200.00 for Traffic Control

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	177,980.05	Substantial Completion:	90
			<small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	-		40
			<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	177,980.05	Substantial Completion:	130
			<small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	16,146.50		0
			<small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	9.07%	Substantial Completion:	130
			<small>calendar days or dates</small>

RECOMMENDED:
 By: 
Engineer (Authorized Signature)
 Date: 01/06/12

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
Contractor (Authorized Signature)
 Date: 1-6-2012

Exhibit E-B



22290 N. FM 88, Edcouch, TX 78538
 Ph: (956) 262-8506 / Fax: (956) 262-6493

Order No. 1
 Date 1/06/12

CONTRACT CHANGE ORDER REQUEST

Project Name: El Dora Road Street & Drainage Improvements Project

Owner: Hidalgo County Pct. 2

Description of Changes	Decrease in contract price	Increase in contract price
1047SY - Prime Coat (MC-30) (appx. 2,348ga.)		\$889.95
1047SY - 10" Compacted Caliche (Labor Only)		\$2,094.00
1047SY - 5" Compacted Caliche (Labor Only)		\$2,931.60
1047SY - Excavate, treat and rework exist. road section to proposed 10" finished grade		\$4,030.95
1LS - Traffic Control		\$6,200.00
Totals	\$ -	\$ 16,146.50
Net Change In Contract Price	\$ -	\$ 16,146.50

Reasons:

As per engineer's request to provide deceleration lane in front of school at intersection of Retaman and El Dora Rd.

The amount of the Contract will be (Decreased) (Increased) by the Sum of: sixteen thousand one hundred forty-six dollars and fifty cents Dollars (\$ 16,146.50)

The Contract Total Including this and previous Change Order Will be: one hundred ninety-four thousand one hundred twenty-six dollars and fifty-five cents Dollars (\$ 194,126.55)

The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged): _____ Days.

Requested by:

Joe L. Saenz
 Contractor

1/06/12
 Date

