

AGENDA ITEM

NO. 1

CHANGE ORDER NUMBER TWO (2)

PROJECT: DELTA AREA OUTFALL DRAINAGE IMPROVEMENTS PROJECT

DATE OF ISSUANCE: January 18, 2012 **EFFECTIVE DATE:** January 16, 2012

OWNER: URBAN COUNTY PROGRAM

OWNER's Contract No.: _____

CONTRACTOR: TROPICAL CONTRACTING, LLC **ENGINEER:** DOS LOGISTICS, INC

6383 DE ZAVALA, STE 107 1002 EAST EXP. 83

SAN ANTONIO 78249 WESLACO, TX 78596

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Install 2-20' Metal Gates
 2. Provide 4-10' Hoses for 12" Pumps with Quick Connectors
 3. Concrete Rip-Rap was increased from 290 CY to 540 CY
 4. Re-Mobilization
 5. Install 105' of Metal Guard Rail
 6. 30 Days to complete this change order No.2

- Reason for Change Order:**
1. to 5 were requested by Hidalgo County Precinct No.1 after final inspection
 - 6 Requested by contractor

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 918,512.02	Original Contract Time for	
Net Change from previous Change Order	\$ -100,999.2	Substantial Completion:	120 <small>calendar days or dates</small>
Contract Price prior to this Change Order	\$ 815,512.80	Net change from previous Change Orders	14 <small>calendar days</small>
Net Increase (decrease) of this Change Order	\$ 74,525.00	Contract Time prior to this Change Order	Substantial Completion: 134 <small>calendar days or dates</small>
Contract Price with all approved Change Orders	\$ 890,037.80	Net Increase (decrease) of this Change Order	30 <small>calendar days</small>
Net % Increase (decrease) from original contract price.	(2.90) %	Contract Time with all approved Change Orders	Substantial Completion: 164 <small>calendar days or dates</small>

RECOMMENDED:
 By: [Signature]
Engineer (Authorized Signature)
 Date: 1/26/12

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
[Signature]
 By: _____
Contractor (Authorized Signature)
 Date: 1/25/12

CHANGE ORDER No.2 TABULATION
 DELTA AREA OUTFALL DRAINAGE IMPROVEMENTS PROJECT
 URBAN COUNTY PROGRAM

Item Number	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#2
1	1.00	1.00		LS	Rehabilitation	\$ 59,613.39	\$ 59,613.39	\$ 59,613.39	0.00	\$ 59,613.39	0.00	\$ 59,613.39
2	6.00	6.00		EA	Prep. Right of Way	\$ 2,464.35	\$ 2,464.35	\$ 14,786.10	0.00	\$ 14,786.10	0.00	\$ 14,786.10
3	4,000.00	2,081.00	2,081.00	BT	Hydromulch Seeding (Perm)(Nitrogen Included)	\$ 0.84	\$ 0.84	\$ 3,360.00	(1,603.56)	\$ 1,756.44	0.00	\$ 1,756.44
4	186.00	186.00		CV	# Catcher (New)	\$ 66.50	\$ 66.50	\$ 10,507.00	0.00	\$ 10,507.00	0.00	\$ 10,507.00
5	782.00	388.00	388.00	CV	Cement Stabilized Gravel	\$ 140.29	\$ 140.29	\$ 106,900.98	(56,937.74)	\$ 49,963.24	0.00	\$ 49,963.24
6	3.00	3.00		MO	Baricade, Signs, & Traffic Handling	\$ 947.87	\$ 947.87	\$ 2,843.91	0.00	\$ 2,843.91	0.00	\$ 2,843.91
7	200.00	200.00		LF	Remove and Install Guard Rail	\$ 14.80	\$ 14.80	\$ 2,960.00	0.00	\$ 2,960.00	0.00	\$ 2,960.00
8	4.00	4.00		EA	4"X4" Steel Beleds (Concrete Filler)	\$ 597.63	\$ 597.63	\$ 2,390.52	0.00	\$ 2,390.52	0.00	\$ 2,390.52
9	78.00	78.00		BY	Construction Eros (TY 2)(Reveal)(Remove)	\$ 10.04	\$ 10.04	\$ 783.12	0.00	\$ 783.12	0.00	\$ 783.12
10	6,234.00	4,754.00	4,754.00	BY	Embarkment	\$ 5.68	\$ 5.68	\$ 34,783.72	(8,258.40)	\$ 26,525.32	0.00	\$ 26,525.32
11	400.00	414.00	414.00	LF	Temp. Erosion Control Fence	\$ 2.23	\$ 2.23	\$ 923.80	(105.54)	\$ 818.26	0.00	\$ 818.26
12	7,175.00	4,113.00	4,113.00	CV	Channel Excavation	\$ 6.62	\$ 6.62	\$ 61,283.50	(27,006.84)	\$ 34,276.66	0.00	\$ 34,276.66
13	127.00	127.00		LF	Trench Excavation Protection	\$ 21.68	\$ 21.68	\$ 2,746.56	0.00	\$ 2,746.56	0.00	\$ 2,746.56
14	268.00	280.00	280.00	CV	Concrete (Temp. EA)	\$ 214.00	\$ 214.00	\$ 59,880.00	5,152.80	\$ 65,032.80	\$ 5,152.80	\$ 65,032.80
15	234.00	234.00		LF	102110" Dual Concrete Box (Cast in Place)	\$ 601.48	\$ 601.48	\$ 140,746.32	0.00	\$ 140,746.32	0.00	\$ 140,746.32
16	2.00	2.00		EA	Concrete Walkway w/ Manholes	\$ 2,094.53	\$ 2,094.53	\$ 4,189.06	0.00	\$ 4,189.06	0.00	\$ 4,189.06
17	2.00	2.00		EA	Concrete Curb	\$ 6,072.22	\$ 6,072.22	\$ 12,144.44	0.00	\$ 12,144.44	0.00	\$ 12,144.44
18	1.00	1.00		EA	Concrete Headwall	\$ 215,552.56	\$ 215,552.56	\$ 215,552.56	0.00	\$ 215,552.56	0.00	\$ 215,552.56
19	80.00	80.00		EA	Concrete Gullyhead Box, Manch, Lintel & apparatus	\$ 407.51	\$ 407.51	\$ 32,600.80	(12,237.30)	\$ 20,363.50	0.00	\$ 20,363.50
20	50.00	50.00		LF	18" Black Pipe Sch 40 w/ Manholes & Bells	\$ 410.19	\$ 410.19	\$ 20,509.50	0.00	\$ 20,509.50	0.00	\$ 20,509.50
21	2.00	2.00		EA	12" Steel Pipe Sch 40 w/ Bells & Bustin	\$ 30,918.07	\$ 30,918.07	\$ 61,836.14	0.00	\$ 61,836.14	0.00	\$ 61,836.14
22	0.00			EA	20" Dered Pump	\$ -	\$ -	\$ -	0.00	\$ -	0.00	\$ -
23	2.00	2.00		EA	20" Manhole Covers	\$ 2,290.00	\$ 2,290.00	\$ 4,580.00	0.00	\$ 4,580.00	0.00	\$ 4,580.00
24	4.00	4.00		EA	12" Flexible Hoses 10 ft with quick connectors	\$ -	\$ -	\$ -	8,700.00	\$ 8,700.00	8,700.00	\$ 8,700.00
25	1.00	1.00		LS	Pre-Installation	\$ -	\$ -	\$ -	5,000.00	\$ 5,000.00	5,000.00	\$ 5,000.00
26	105.00	105.00		LF	Install Metal Guard Rail	\$ -	\$ -	\$ -	2,623.90	\$ 2,623.90	2,623.90	\$ 2,623.90
27												
Total Project:						\$ 916,512.02	\$ (100,999.23)	\$ 815,512.80	\$ 74,625.00	\$ 890,137.80		

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

CITY/PCT. Hidalgo County Precinct No. 1 1902 Joe Stephens Ave. Weslaco, TX 78596	DATE: January 26, 2012 CHANGE ORDER NO. <p style="text-align: center;">2</p>
CONTRACTOR/FIRM Tropical Construction, LLC 6363 De Zavala, Ste. 107 San Antonio, TX 78249 Phone #: (210) 224-7920	PROJECT/NAME/ACCT. NO. Pct. 1 Delta Outfall Improvements Drainage Improvements 6536-91-0309-5000-9100-UCP-EGG
You are hereby requested to comply with the following changes from the contract plans and specifications:	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

X

Quantitative Deletion

Time Extension

Other

REASON:

The reason of change order was to comply with Hidalgo County Precinct #1.
 The 30 day time request extension is due to the addition items requested by Hidalgo County Precinct #1.

Contract price prior to change order	\$ <u>815,512.80</u>
Net Increase/Decrease of this Change Order	\$ <u>74,525.00</u>
Contract Price with Change Order	\$ <u>890,037.80</u>

Increase/Decrease in time 30 days.

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

CITY/PCT. OFFICIAL	DATE	CONTRACTOR	DATE
PROJECT ENGINEER - ARCHITECT	DATE		

(FOR URBAN COUNTY PROGRAM USE ONLY)

- | | |
|--|---|
| <input type="checkbox"/> Scope Increase

<input type="checkbox"/> Scope Decrease

<input type="checkbox"/> L/M Beneficiary Change/Impact

<input type="checkbox"/> Environmental Impact

<input type="checkbox"/> Approved | <input type="checkbox"/> Quantitative Addition/Deletion

<input type="checkbox"/> Final Quantitative Adjustment

<input type="checkbox"/> Other

<input type="checkbox"/> Disapproved |
|--|---|

Title: _____

Signature: _____

Date: _____

AGENDA ITEM

NO. 2

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

Amendment No. 2
Part I - Professional Services Agreement

This Agreement, entered into this 16th day of August 2011 by and between Hidalgo County Precinct No. 1, (hereinafter called the "Party") and Dos Logistics, Inc., duly authorized Engineer, herein acting by Eric C. Ybarra, P.E. (Hereinafter called the "Engineer").

WITNESSETH THAT:

WHEREAS, Hidalgo County has received CDBG funds from the U.S. Dept. of Housing and Urban Development to be used by Urban County Participants. It is understood and agreed that the Party's obligation under this Agreement is contingent upon the actual receipt of adequate federal funds to meet the liabilities under this Agreement; and

WHEREAS, the Party is interested in obtaining Engineering Services; and

WHEREAS, the Engineer, duly licensed and registered to practice engineer in the State of Texas, has the professional abilities to undertake the study, evaluation, analysis and recommendations in a manner which shall provide the necessary public service while preserving and enhancing to the greatest degree possible the natural and proposed environment in the PROJECT area; and

WHEREAS, the Party desires to engage the Engineer to render certain services in connection therewith;

NOW, THEREFORE, the participants do mutually agree as follows:

SECTION I
EMPLOYMENT OF THE ENGINEER

The Party agrees to employ the Engineer to furnish and provide the engineering services as stated in the following sections and upon receipt of such satisfactory services, the Party agrees to pay the Engineer as stated in the sections to follow.

SECTION II
BASIC SERVICES OF THE ENGINEER

The Engineer shall perform the following Basic Services in connection with the proposed TDRA Flood Drainage Improvements Account(s) 6536-91-0309-5000-9100. (See Exhibit A)

2.1 Preliminary Phase

- a. Attend preliminary conferences with the Party and, if requested, with the funding agency and other government agencies or interested parties regarding the project.
- b. As may be required, comply and receive the Party and the funding agencies approval on all work.
- c. Prepare preliminary engineering plans on the Project in sufficient detail to indicate clearly the problems involved and solutions recommended with the cost estimates.
- d. Obtain the Party's approval of the work of this Preliminary Phase before proceeding with the next phase.

2.2 Design Phase

- a. Attend the respective Party's meetings as requested for the purpose of explaining completed design work activities.
- b. Advise the Party of any soil investigations or tests which, in the opinion of the Engineer, may be required for the proper execution of the Project.
- c. Provide all field information and surveys required for the design of the Project.
- d. Plot field data and other survey information for the design of the Project.
- e. Prepare detailed plans specification and contract documents and drawings (reproducible tracings) for construction authorized by the Party.
- f. Furnish, if requested, the engineering data necessary for the Party to obtain permits required by local, state, and federal authorities.
- g. Prepare cost estimates of authorized construction, based on prices for work. If such estimated costs exceed the monies available, the Party shall be consulted so that revisions can be made to reduce the cost as required.
- h. Prepare all documents required for the advertisement and bidding of the Project in cooperation with the Party's staff.
- i. Preparation of property or easement descriptions.

2.3 Construction Phase

The Construction Phase will commence with the execution of the prime construction contract(s). The Party will issue a ten (10) day commence work notice which will signal the commencement of work under any construction contracts and will terminate upon the Party's approval of the Engineer's written approval of final payment to the Contractor(s). During the Construction Phase, the Engineer will:

- a. Assist the Party in opening and tabulating bids for the construction of the Project, and advise the Party in establishing the procedure for entering into construction phase.
- b. Prepare the formal Contract Documents for the Contractor.
- c. Make periodic visits to the site as required pursuant to the standards of Professional Engineers on projects of this nature, provide project construction supervision, to observe the progress and quality of the executed work and to determine if the work is proceeding in accordance with the contract documents.
- d. Consult and advise with the Party and issue all instructions and Change Orders to the Contractor requested by the Party.
- e. During the progress of actual construction, Engineer will keep the Owner informed with brief and concise information. A monthly progress report will be prepared which will give the Party a quick glance at the Project insofar as monies spent, construction time elapsed, percent of Project completed, a brief narrative of what problems have been encountered and the anticipated completion date.
- f. Review shop and working drawings furnished by Contractors for general compliance with design concept and with information given in contract documents.
- g. Review and provide a recommendation concerning samples, catalog data, schedules, shop drawings, laboratory, shape and mill tests of material and equipment and other data which the Contractor is required to submit, in compliance with the Contract Documents.
- h. Prepare monthly and final estimates for payments to Contractors.
- i. Upon receipt of notification by the Party that the work has been completed, the Engineer shall accompany the Party on the Final Inspection to assure that the total work has been completed in accordance with the Contract Documents.
- j. Prior to the Party's dispersal of any retainage of funds, render a written opinion to the Party that the construction has been completed according to the Contract Documents and provide the Party with a certificate of completion and release of liens documents from subcontractors.
- k. Provide the Party with sepia copies of as-built drawings of the constructed improvements, when requested.
- l. The Engineer will be responsible for interim and final inspection.

- m. Furnish to the Party of **Hidalgo County Precinct No. 1** Four (4) sets of plans and four (4) sets of specifications and contract documents.

**SECTION III
ADDITIONAL SERVICES OF THE ENGINEER**

If authorized in writing by the Party, the Engineer will furnish or obtain from others Additional Services of the following types which are not considered normal or customary basic services; these will be paid for by the Party as indicated in Section VI.

- 3.1 Services of a Resident Project Representative, and other field personnel as required, for on-the-site observations of construction, other than periodic visits covered in Section 2.3a herein.
- 3.2 Detailed mill, shop and/or laboratory inspection of materials or equipment.
- 3.3 Major revision of Contract drawings as distinguished from modifications due to change orders, modifications to reduce the cost of the project or modifications requested to meet federal, state, or local regulations.

**SECTION IV
REIMBURSABLE EXPENSES**

- 4.1 Travel and subsistence required for the Engineer and authorized by the Party to points other than within the County and Project site.
- 4.2 Additional copies of reports and specifications over six (6) copies and additional prints of drawings over six (6) copies.
- 4.3 Reimbursable expenses as provided in Section IV herein shall be paid to the Engineer on the basis of 1.1 times the Engineers actual cost.

**SECTION V
THE PARTY'S RESPONSIBILITIES**

The Party will:

- 5.1 Provide full information as to requirements for the Project.
- 5.2 Assist the Engineer by providing all available information pertinent to the Project including reports and any other data relative to design and construction of the Project.
- 5.3 Furnish the Engineering services or data as required such as appropriate professional interpretations of all of the foregoing; property, boundary, easement, right-of-way, zoning, and deed restrictions; all of which the Engineer may rely upon in performing his services under this agreement.
- 5.4 Guarantee access to and make all provisions for the Engineer to enter upon public and private

property as required for the Engineer to perform his services under this Agreement.

- 5.5 Examine all studies, reports, sketches, estimates, specifications, drawings, proposals, and other documents presented by the Engineer.
- 5.6 Pay for all costs incident to advertising and obtaining bids or proposals from Contractors.
- 5.7 Provide such legal and accounting services required to discharge the Party's responsibility under the terms of this Agreement and any Agreement with any governmental agency as may be required for the project, and such auditing services as the Party may require to ascertain how or for what the purpose any Contractor has used the monies paid to him under the construction contract.
- 5.8 Give prompt written notice to the Engineer whenever the Party observes or otherwise becomes aware of any defect in the Project.

SECTION VI PAYMENTS TO THE ENGINEER

The Party agrees to pay the Engineer for completed services as identified by the Party:

- 6.1 The Engineer shall be paid a total fixed amount, as amended, of **\$ 184,391.25** for services rendered under this contract. Payment shall be based on request for reimbursements with documentation requested by the Party. The Engineer's fee shall be due and payable as outlined in Sections 6.2, 6.3, and 6.4 as follows.
- 6.2 At Engineer's completion and Party's approval of the Engineer's services under the Preliminary Phase, Section II of this Agreement, Party shall pay a maximum of 15% of the sum set forth in Section 6.1 above.
- 6.3 At Engineer's completion and Party's approval of the Engineer's services under the Design Phase, Section II of this Agreement, Party shall pay a maximum of 60% of the sum set forth in Section 6.1 above.
- 6.4 At Engineer's completion and Party's approval of the Engineer's services under the Construction Phase, Section II of this Agreement, Party shall pay a maximum of 25% of the sum set forth in Section 6.1 above. Such sum to be paid periodically proportionately to the percentage of construction completed by the Contractor as determined by Engineer's reports.
- 6.5 For Additional Services as provided in Section III herein the Engineer shall be paid a sum of 1.1 times the Engineer's actual cost for such services.

SECTION VII OWNERSHIP OF DOCUMENTS

Original documents, plans, designs and survey notes developed in connection with services performed hereunder belong to, and remain the property of the Party, in consideration of which it is mutually agreed that the Party will use them solely in connection with the Project and as base material for possible future projects.

SECTION VIII TERMINATION

The Party may terminate this Agreement at any time by a 30-day notice in writing to the Engineer. Upon receipt of such notice, the Engineer shall, unless the notice directs otherwise immediately discontinue all services in connection with the performance of this Agreement and shall proceed to cancel promptly all existing orders and contracts insofar as such orders or contracts are chargeable to this Agreement. As soon as practical after receipt of notice of termination, the Engineer shall submit a statement showing in detail the actual services that were performed under this Agreement to date of termination, the date such services were performed and the length of time spent by each person or party engaged in performing such services on each day,

The Party shall pay the Engineer a sum of money equal to the reasonable value of the service rendered by the Engineer to the Party in connection with the services performed under this Contract, less payments previously made by the Party to Engineer on work performed and expenses incurred by Engineer under the provisions of this Contract. Copies of all completed or partially completed designs, plans and specifications prepared under this Agreement shall be delivered to the Party when and if this Agreement is terminated, but subject to the restrictions as to their use, as set forth above.

Notwithstanding the above, the Engineer shall not be relieved of liability to the Party for damages sustained by the Party arising from Engineer's negligent acts, errors or omissions related to Engineer's obligations created under this Agreement.

SECTION IX COUNTY AND CITY OFFICIALS

Engineer agrees that no County or City official or Party employee shall be personally liable for any of the obligation created under this Agreement, or for any matter which may arise out of the Project, or any activities related thereto and hereby holds the Party, its political bodies and its employees harmless from and indemnifies them from any liability from any matter arising from Engineer's negligent acts, errors or omissions related to Engineer's obligations created under this Agreement.

SECTION X SUCCESSORS AND ASSIGNS

Party and Engineer each binds themselves, their partners, successors, executors, administrators, and assigns to the other party of Agreement in respect to all covenants of this Agreement. Neither the Party nor Engineer shall assign, sublet, or transfer interest in this Agreement without the written consent of the other.

SECTION XI TIME OF PERFORMANCE

The Engineer contracts and agrees to commence work within ten (10) days from the date of written authorization to proceed and will complete the preparation of the preliminary phase and estimates by 90 days and will proceed upon authorization with final drawings, specifications, and contracts documents and complete same within the earliest practical time from such notice to proceed.

**SECTION XII
VENUE**

Venue and jurisdiction of any suit, right or cause of action arising under or in connection with this Contract shall lie exclusively in Hidalgo County, Texas.

**SECTION XIII
CHANGES**

The Party may, from time to time, request changes in the Scope of Services of the Engineer as may be mutually agreed to be performed hereunder. Such changes, including any increase or decrease in the amount of the Engineer's compensation, which are mutually agreed upon by and between the Party and the Engineer shall be incorporated in written amendments to the Contract.

**SECTION XIV
COMPLIANCE WITH LOCAL LAWS**

The Engineer shall comply with all applicable laws, ordinances, and codes of the State and local governments, and the Engineer shall save the Party harmless with respect to any damages arising from any Engineer's negligence done in performing any of the work embraced by this Contract.

**SECTION XV
ASSIGNABILITY**

The Engineer shall not assign any interest in this Contract, and shall not transfer any interest in the same (whether by assignment or novation) without the prior written consent of the Party thereof; provided however, that claims for money due or to become due to the Engineer from the Party under this Contract may be assigned to a bank, trust company, or other financial institution without such approval. Notice of any such assignment or transfer shall be furnished promptly to the Party.

**SECTION XVI
GENERAL**

- 16.1 Audit. The Party and/or any of its duly authorized representatives shall have access to any books, documents, papers, and records of the Engineer which are directly pertinent to this project for the purpose of making the audit, examination, excerpts, and transcriptions.
- 16.2 The Engineer agrees to compliance with the following Executive orders, Titles and Program Regulations, including any additional requirements that may be set forth by the Party.
- a. Title VI of the Civil Rights Act - requires that no one may be denied access to benefits from projects which receive federal assistance.
 - b. Section 109 of the Housing and Community Development Act of 1974 - Nondiscrimination related to benefits from projects funded specifically under Title I of the Act.
 - c. Section 3 of the HUD Act of 1968 - requires that maximum effort be made to provide employment, training, and business opportunities to low income families and/or residents of the project area.

- d. The Engineer shall give the United States Department of Housing and Urban Development, the Inspector General, the Comptroller General of the United States, the Auditor of the State of Texas, access to and the right to examine all books, accounts, records, reports, files, and other papers, things, or property belonging to or in use by Engineer pertaining to this Agreement. Such rights to access shall continue as long as the records are retained by Engineer. Engineer agrees to maintain such records in an accessible location for a period of three (3) years.
- e. Executive Order 11246 (paragraph a-c for contracts under \$10,000; paragraphs a-g for contracts over \$10,000) - Equal Employment Opportunity.

Executive Order 11246. Executive Order 11246 and the regulations issued pursuant thereto (24 CFR Part 130) which provides that no person shall be discriminated against on the basis of race, color, religion, sex, or national origin in all phases of employment during the performance of federal or federally assisted contracts. Such consultants or subcontractors shall take affirmative action to ensure fair treatment in employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination rates of pay or other forms of compensation and selection for training and apprenticeship.

Equal Employment Opportunity for Activities and Contracts not Subject to Executive Order 11246, as amended. In carrying out the program, the Consultant shall not discriminate against any employee or applicant for employment because of race, color, religion, sex or national origin. The Engineer shall take affirmative action to ensure that applicants for employment are employed and that employees are treated during employment, without regard to their race, color, religion, sex or national origin. Such action shall include, but not limited to the following: Employment, upgrading, demotion, or transfer; recruitment or other forms of compensation; and selection for training, including apprenticeship. The Engineer shall post in conspicuous places, available to employees and applicants for employment, notices to be provided by the Government setting forth the provisions of this paragraph in all of its contracts for program work and will require all of its consultants for such work to incorporate such requirements in all subcontracts for program.

- 16.3 Interest of Certain Federal Officials: No member of or Delegate to the Congress of the United States and no Resident Commissioner, shall be admitted to any share or part of this Agreement or to any benefit to arise from the same.
- 16.4 Interest of Members, Officers, or Employees of Public Body, Member of Local Governing Body, or other Public Officials: No member, officer, or employee of the County or City, or its designees or agents, no member of the governing body of the locality in which the program is situated, and no other public official of such locality or localities who exercises any functions or responsibilities with respect to the program during his tenure for one year thereafter, shall have any interest, direct or indirect, to be performed in connection with the program assisted under the Agreement. The Engineer shall incorporate or cause to be incorporated in all such interest pursuant to the purpose of this Section.

SECTION XVII INSURANCE

The Engineer shall obtain and keep in force during the term of its engagement on the Project, the insurance as follows:

- 17.1 A comprehensive automobile liability policy covering liability exposure to bodily injury and property damages. The Engineer shall furnish Party Certificates of Insurance showing the comprehensive automobile liability insurance policies to be in effect, commencing when Engineers commence operations under this Agreement, in the sum of \$300,000 for bodily injury and \$100,000 for property damages.
- 17.2 Uninsured/Underinsured motorist coverage in an amount equal to the bodily injury limits set forth immediately above;
- 17.3 A Five Hundred Thousand Dollar (\$500,000.00) Comprehensive General Liability Insurance Policy providing additional coverage to all underlying liabilities of County consistent with potential exposure of County under the Texas Tort Claims Act;
- 17.4 Workers Compensation Insurance in amount established by Texas law, under the bidder is specifically exempted from the Texas Worker's Compensation Act, Texas Labor Code Chapter 401, et. seq.
- 17.5 All insurance policies must be written by an insurance company or companies acceptable to the Party.

SECTION XVIII WARRANTY

- 18.1 Engineer represents and warrants to Owner all services rendered to Owner under this Agreement shall, at a minimum, comply with the Texas Engineering Practices Act (Tex. Civ. St. Ann., Article 3271) and rules of the Texas Board of Professional Engineers.

Amendment No. 1
Exhibit "A"
(Scope of Services)

see attached

June 28, 2010

CORPORATE OFFICE
"Exhibit A" TO Amendment No. 1

Hon. A.C. Cuellar, Jr.
Hidalgo County Commissioner, Pct. 1
1902 Joe Stephens Ave.
Weslaco, Texas 78596

RE: HIDALGO COUNTY URBAN COUNTY PROGRAM DELTA DRAINAGE OUTFALL SYSTEM

Commissioner Cuellar:


Dos Logistics, Inc. (DL, Inc.) is eager about the opportunity to provide professional services for the Hidalgo County Urban County Program Delta Drainage Outfall System- including engineering with respect to Planning, Specifications and Estimates (PS&E) and Topographic Surveying Services.

After careful consideration of the work detail to perform the required services, DL, Inc.'s best and final offer for the services is \$94,850.00 for the preparation of PS&E documents and the topographic surveying services.

If the proposed cost estimate meets your approval, we are ready to begin services promptly and certainly look forward to working with you on this valuable project.

Thank you for your attention and consideration. If you have any questions, concerns, or require additional information, please do not hesitate to contact me at (956) 968-8800, or Mr. Hugo Gonzalez, P.E., Resident Engineer, at your earliest convenience.

Sincerely,


ERIC G. YBARRA
President/CEO

Cc: Diana Serna, Executive Director Urban County
Tony Barco, Urban County



Work Proposal

Client: Hidalgo County Urban County

Project: Delta Area Outfall Drainage Improvements

Date: 3/10/2011

Scope of Work

Provide geotech testing for the above mentioned project as follow: Two (2) Standard Proctor test, Two (2) Attenberg Limits, two (2) sieve analysis, one hundred (100) nuclear density tests, sixty (60) concrete compressive strength tests. One (1) full time construction inspector as per IBWC license requirements for 120 days.

We propose to render the professional services as described in the Scope of Work in connection with the project named above. Upon acceptance of the proposed services and fees performance of the Scope of Work will begin. You will be contacted for any information necessary to perform the proposed services.

Item	Description	Fees
1	Geotech Testing & Construction Inspection (one fulltime inspector)	\$ 73,701.25
2		
TOTAL		\$ 73,701.25

Client acknowledges that it has selected Dos Logistics Inc. (DLI) to perform professional services in connection with the above Scope of Work and has solicited this Fee Proposal (PROPOSAL). The fee proposal presented herein is in response to such request. If accepted as indicated by the CLIENT's signature below, this proposal shall become an agreement and be effective as of the date indicated below between Hidalgo County Urban County (CLIENT) and DLI (Engineering). CLIENT retains Engineers to perform the professional services in connection with the matter described above in Scope of Work.


CLIENT

Hidalgo County Urban County

by: _____
 Title: _____

ENGINEER

Dos Logistics Inc.



Hugo P. Gonzalez PE, CFM, PMP
 Manager Engineer
 1002 E. Expressway 83
 Weslaco, TX 78596
 (956) 968-8800

Amendment No. 2
Exhibit “A”
(Scope of Services)

see attached

DRAFT



Dos Logistics, Inc.

January 25, 2012

Ms. Diana Serna
Executive Director
Hidalgo County Urban County Program
1916 Tesoro Street
Pharr, Texas 78539

Ms. Serna:

Dos Logistics, Inc. (DLI) is pleased to submit a quote for supplemental work requested by Hidalgo County Precinct No.1 after Final Walk Through was performed on the Delta Area Outfall Drainage Project.

DLI is proposing to provide Construction Inspection services for the extra work that will be constructed due to Change Order No.2. The additional compensation fee of **\$ 15,840.00** is requested in order to comply with conditions imposed by IBWC's license agreement. This proposal includes one full time construction inspector for 30 calendar days in which the inspector will monitor the Contractor to ensure he is following all contract plans and specifications.

Should you have any questions, comments or concerns, please feel free to contact me at 956-968-8800.

Thank you,

Eric C. Ybarra
Dos Logistics, Inc.