



22290 N. FM 88, Edcouch, TX 78538
Ph: (956) 262-8506 / Fax: (956) 262-6493

Order No. 4
Date 2/15/12

CONTRACT CHANGE ORDER REQUEST

Project Name: El Dora Road Street & Drainage Improvements Project

Owner: Hidalgo County Pct. 2

Description of Changes	Decrease in contract price	Increase in contract price
10 days - Request for Contract Time Extension		
Totals	\$ -	\$ -
Net Change In Contract Price	\$ -	

Reasons:

Request for extra days due to inclement weather incurred on the jobsite from February 5th - February 15th.

The amount of the Contract will be (Decreased) (Increased) by the Sum of: UNCHANGED
Dollars (\$ _____)

The Contract Total Including this and previous Change Order Will be: one hundred ninety-four thousand three hundred thirty-six dollars and eighty-one cents
Dollars (\$ 194,336.81)

The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged): 10 Days.

Requested by: *Jon L Saenz*
Contractor

2/15/12
Date