

CHANGE ORDER NUMBER THREE (3)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 2/14/2012 EFFECTIVE DATE: 2/14/2012

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044B-06-2B

CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573

ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Installation of one additional manhole and connection to an existing outfall
 2. Contract Time Extension
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. 30" RCP RJ CL III 30 lf @ \$37.50 = \$1,125.00
 2. 60" Concrete Manhole w/Ring & Cover (8' Deep) 1 ea @ \$3,343.75 = \$3,343.75
 3. Contractor is requesting 2 calendar days for performance of the work described above
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 225,690.90		Substantial Completion:	90 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 17,000.00			55 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 242,690.90		Substantial Completion:	145 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ 4,468.75			2 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 247,159.65	9.51%	Substantial Completion:	147 <small>calendar days or dates</small>



RECOMMENDED: By:  Engineer (Authorized Signature) Date: <u>02/07/12</u>	APPROVED: By: _____ Owner (Authorized Signature) Date: _____	ACCEPTED: By:  Contractor (Authorized Signature) Date: <u>Feb. 7, 2012</u>
---	---	--

Exhibit E-B

MISSION PAVING COMPANY, INC.

The Finest in Asphalt and Concrete Paving
Established 1948

STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS

P.O. Box 949
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811
VALLEY WIDE 1-800-585-4811
FAX (956) 585-1616

Hidalgo County
C/o: Mr. Raul E. Sesin, P.E.
1304 S. 25th Street
Edinburg, Texas 78539

RE: ADDITIONAL WORK BID PROPOSAL
TOWER ROAD PHASE I PAVING & DRAINAGE IMPROVEMENTS
Contract # : C-11-044B-06-28

February 1, 2012

	Quantity	Unit	Unit Cost	Cost
Additional Work:				
1	30	LF	\$37.50	\$1,125.00
2	1	EA	\$3,343.75	\$3,343.75
Total Add Cost =				\$4,468.75

* Price includes all material, labor and equipment to perform & complete the above mentioned work.

Note: Mission Paving respectfully request 2 calander days be added to our contract if either option is accepted.



Sam Vaughn, Sales Representative
Mission Paving Company, Inc.
Date: February 1, 2012



PLANNING DEPARTMENT COUNTY OF HIDALGO

1304 South 25th Street
Edinburg, Texas 78539
Tel. (956) 318-2840 • Fax. (956) 318-2844

Raul E. Sesin, P.E., CFM
Planning Administrator

LETTER OF TRANSMITTAL

TO: YOLI CISNEROS, ADMINISTRATIVE ASST. II, HC PCT. NO. 2 DATE: 02-07-12

FROM: NORA D. CAVAZOS, ADMINISTRATIVE ASST. III

RE: TOWER ROAD PHASE I STREET & DRAINAGE IMPROVEMENTS PROJECT

WE ARE SENDING YOU: VIA MAIL VIA COURIER TOTAL NUMBER OF DOCUMENTS: 2

ITEM NO.	DESCRIPTION
1	CHANGE ORDER No. 3
2	SUPPORTING DOCUMENTATION FROM CONTRACTOR

FOR APPROVAL FOR YOUR USE AS REQUESTED FOR REVIEW AND COMMENTS

PRINTS/PLANS RETURNED AFTER LOAN TO US

OTHER: PLEASE PLACE ON THE NEXT COMMISSIONER'S COURT MEETING OF 02-14-12

REMARKS: _____

RECEIVED BY: *Yolanda Cisneros* DATE: *2/7/2012*

PLEASE NOTIFY US AT ONCE IF ENCLOSURES ARE NOT AS NOTED