

CHANGE ORDER NUMBER FOUR (4)

Project: **EL DORA STREET AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 2/21/2012 EFFECTIVE DATE: 2/21/2012

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-043A-06-28
 CONTRACTOR: Saenz Utility Contractors, Ltd.
 22290 N. FM 88
 Edcouch, TX. 78538
 ENGINEER: Raul E. Sesein, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

Reason for Change Order:
 1. Contract Time Extension
 2.
 3.
 4.

Description:
 1. Inclement weather days (10 days)
 2.
 3.
 4.
 5.
 6.
 7.
 8.
 9.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	177,980.05	Substantial Completion:	90
			<small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	16,356.76		45
			<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	194,336.81	Substantial Completion:	135
			<small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	-		10
			<small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	9.19%	Substantial Completion:	145
			<small>calendar days or dates</small>

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 02/15/12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 2-15-12