

**CHANGE ORDER #2**

**PROJECT:** ROAD & DRAINAGE CONSTRUCTION FOR COLONIA WHALEN

**DATE OF ISSUANCE:** February 7, 2012 **EFFECTIVE DATE:** \_\_\_\_\_

**OWNER:** HIDALGO COUNTY

**OWNER's Contract No.** C-CAP-10-375-03-01

**CONTRACTOR:** Saenz Utility Contractors Ltd **ENGINEER:** TEDSI INFRASTRUCTURE GROUP

**You are directed to make the following changes in the Contract Documents.**

**Description:**


1. Reduced vegetative watering quantity
- 2.
- 3.
- 4.
- 5.

**Reason for Change Order:**


1. Plans call for 12 weeks of watering. Contractor stopped watering at 8 weeks. Change order reduces contract amount.
- 2.
- 3.
- 4.
- 5.

**Attachments:** Change Order No 2 Tabulations Colonia Whalen

Change in Contract Price:		Change in Contract Time:	
Original Contract Price \$ 129,372.20		Original Contract Time for Substantial Completion: <u>150</u> calendar days or dates	
Net Changes from previous Change Order \$ 2,498.00		Net change from previous Change Orders calendar days	
Contract Price prior to this Change Order \$ 131,870.20		Contract Time prior to this Change Order Substantial Completion: <u>150</u> calendar days or dates	
Net Increase (decrease) of this Change Order \$ (291.50)		Net Increase (decrease) of this Change Order <u>0</u> calendar days	
Contract Price with all approved Change Orders \$ 131,578.70	Net % increase (decrease) from original contract price. 1.71 %	Contract Time with all approved Change Orders Substantial Completion: <u>150</u> calendar days or dates	
	Net % increase (decrease) from original contract plus change order 1 (0.22) %		

**RECOMMENDED:**  
By:   
Engineer (Authorized Signature)

**APPROVED:**  
By: \_\_\_\_\_  
Owner (Authorized Signature)

**ACCEPTED:**  
By:   
Contractor (Authorized Signature)

Date: 02/14/2012

Date: \_\_\_\_\_

Date: 2/08/12

**CHANGE ORDER NO. 2 TABULATION**  
**HIDALGO COUNTY PRECINCT NO. 1 - COLOINA WHALEN (C-CAP-10-375-03-01)**

Item	Original Plan Qty	Change Order #1 Qty	Change Order #2 Qty	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2
<b>(905) ROADWAY</b>											
100	12.19			STA	PREPARING ROW	\$1,430.00	\$17,431.70	\$0.00	\$17,431.70	\$0.00	\$17,431.70
110	763			CY	EXCAVATION (ROADWAY)	\$2.25	\$1,716.75	\$0.00	\$1,716.75	\$0.00	\$1,716.75
132	338			CY	EMBANKMENT (FINAL)(ORD COMP)(TY C)	\$10.00	\$3,380.00	\$0.00	\$3,380.00	\$0.00	\$3,380.00
164	3528			SY	CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)	\$1.25	\$4,410.00	\$0.00	\$4,410.00	\$0.00	\$4,410.00
168	177		-53	MG	VEGETATIVE WATERING	\$5.50	\$973.50	\$0.00	\$973.50	-\$291.50	\$682.00
247	3815			SY	FL BS (CMP IN PLC)(TY E GR 4)(FNAL POS)	\$5.90	\$22,508.50	\$0.00	\$22,508.50	\$0.00	\$22,508.50
260	4359			SY	LIME TRT(EXST MATL)(6")(SUBGRADE)	\$1.25	\$5,448.75	\$0.00	\$5,448.75	\$0.00	\$5,448.75
260	32.4			TON	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)(SUBGRADE)	\$170.00	\$5,508.00	\$0.00	\$5,508.00	\$0.00	\$5,508.00
260	28.7			TON	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)(FLEXBASE)	\$170.00	\$4,879.00	\$0.00	\$4,879.00	\$0.00	\$4,879.00
260	3815			SY	LIME TRT(NEW BASE)(8")(FLEXBASE)	\$0.50	\$1,907.50	\$0.00	\$1,907.50	\$0.00	\$1,907.50
310	654			GAL	PRIME COAT (MC-30)	\$3.80	\$2,485.20	\$0.00	\$2,485.20	\$0.00	\$2,485.20
340	3269			SY	D-GR HMA(METH) TY-D SAC-B PG76-22	\$7.95	\$25,988.55	\$0.00	\$25,988.55	\$0.00	\$25,988.55
420	6			SY	CL A CONC (MISC)	\$45.00	\$270.00	\$0.00	\$270.00	\$0.00	\$270.00
500	1			LS	MOBILIZATION	\$2,000.00	\$2,000.00	\$0.00	\$2,000.00	\$0.00	\$2,000.00
502	2			MO	BARRICADES, SIGNS AND TRAFFIC HANDLING	\$500.00	\$1,000.00	\$0.00	\$1,000.00	\$0.00	\$1,000.00
666	2400			LF	REFL PAV MRK TY I (W) 4" (SLD)(100MIL)	\$0.60	\$1,440.00	\$0.00	\$1,440.00	\$0.00	\$1,440.00
666	15			LF	REFL PAV MRK TY I (W) 24"(SLD)(100MIL)	\$7.45	\$111.75	\$0.00	\$111.75	\$0.00	\$111.75
666	280			LF	REFL PAV MRK TY I (Y) 4" (BRK)(100MIL)	\$0.65	\$182.00	\$0.00	\$182.00	\$0.00	\$182.00
666	160			LF	REFL PAV MRK TY I (Y) 4" (SLD)(100MIL)	\$0.60	\$96.00	\$0.00	\$96.00	\$0.00	\$96.00
<b>Total Roadway:</b>							<b>\$101,737.20</b>	<b>\$0.00</b>	<b>\$101,737.20</b>	<b>-\$291.50</b>	<b>\$101,445.70</b>
<b>(906) DRAINAGE</b>											
506	52			LF	TEMPORARY SEDIMENT CONTROL FENCE	\$5.00	\$260.00	\$0.00	\$260.00	\$0.00	\$260.00
530	121	26		SY	DRIVEWAYS (CONC)	\$35.00	\$4,235.00	\$910.00	\$5,145.00	\$0.00	\$5,145.00
530	430	22		SY	DRIVEWAYS (ACP)	\$14.00	\$6,020.00	\$308.00	\$6,328.00	\$0.00	\$6,328.00
556	535	40		LF	15" ADS CORRUGATED PIPE	\$32.00	\$17,120.00	\$1,280.00	\$18,400.00	\$0.00	\$18,400.00
<b>Total Drainage:</b>							<b>\$27,635.00</b>	<b>\$2,498.00</b>	<b>\$30,133.00</b>	<b>\$0.00</b>	<b>\$30,133.00</b>
<b>GRAND TOTAL:</b>							<b>\$129,372.20</b>	<b>\$2,498.00</b>	<b>\$131,870.20</b>	<b>-\$291.50</b>	<b>\$131,578.70</b>