

**CHANGE ORDER NUMBER ONE (1)**

**PROJECT:** Hidalgo County Pct. 2 – S Tower Road – Street & Drainage Improvements

**DATE OF ISSUANCE:** February 29, 2012                      **EFFECTIVE DATE:** February 29, 2012

**OWNER:** HIDALGO COUNTY URBAN COUNTY / HIDALGO COUNTY PRECINCT NO. 2

**OWNER's Contract No.:** 5008/09/10/11-92-0311-5000-9200-UCP-ML & 1-1339-431-00-122-031-0-731

**CONTRACTOR:** Asago Construction  
2113 Pecos Street  
Mission, TX 78573

**ENGINEER:** R. Gutierrez Engineering Corporation  
130 E. Park Ave.  
Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Reduce default concrete driveway by 70 SY
  2. Add 70 SY for 6" concrete driveway to replace existing 4" concrete driveway
  3. Reduce asphalt driveways by 16 SY
  4. Add inlet adjustment
  5. Add conversion of inlet to manhole

- Reason for Change Order:**
1. Reduce 4" concrete driveway because existing driveway at STA 40+33 is 6" thick.
  2. Add 70 SY 6" concrete driveway for existing concrete driveway at STA 40+33.
  3. Reduce asphalt driveways by 16 SY to match field conditions.
  4. Add inlet adjustment to remove top & cap.
  5. Add conversion to convert existing inlet to manhole.

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 418,802.70		Substantial Completion: <u>150</u>
		calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders
\$ 0.00		0
		calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 418,802.70		Substantial Completion: <u>150</u>
		calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order
\$ 5,408.00		0
		calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders
\$ 424,210.70	1.30 %	Substantial Completion: <u>150</u>
		calendar days or dates

**RECOMMENDED:**  
 By: Ram [Signature] P.E.  
 Engineer (Authorized Signature)  
 Date: 3-2-12

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

**ACCEPTED:**  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 3/2/2012

