



State Administrative Agency Extension Request Form

EXTENSION INFORMATION

(Please complete all fields below and provide detail information)

Date: 03/07/12 Agency/Jurisdiction: Hidalgo County Emergency Mgmt Region / UASI: Lower Rio Grande Valley COG
Requestor's Information Name: Oscar Montoya Phone #: 956-318-2615 Email: oscar.montoya@co.hidalgo.tx.us

Grant Information:

Grant Year: 2009 Grant: SHSP LETPA
Award Amount: \$317,644.02
Amt. Invoiced: \$31,041.75
(Submitted to SAA)
Amt. Uncommitted: \$7.90

Project Information:

Please provide the following project information for requested grant & grant year.

Total # of projects sub-grantee is responsible for: 1
Total # of projects completed: 0
List projects included in this extension: If ALL, check box
(Please use SPARS titles)
1. Develop/enhance interoperable communications system
2. _____
3. _____
4. _____
5. _____
6. _____

Performance Period:

Current End Date: Apr 15, 2012
Requested End Date: Jun 15, 2012

Justification for Extension: (Please be project specific)

As part of the local, state, and federal strategy to continue expanding the Region-Wide Communication System in Hidalgo, Cameron, and Willacy counties, this multi-jurisdiction project included the purchase of nine (9) sub-system repeaters. The total cost of the project is \$834,223.65 utilizing the 2009 SHSP Grant in the amount of \$551,233.48 and the 2009 SHSP LEAP Grant in the amount of \$282,990.17. The regional project included the purchase and installation of the equipment, amendments to tower contracts, Memorandum of Understandings and requests for frequencies from the FCC. The equipment was ordered on December 30, 2010 and received on February 2, 2011. Each entity was responsible during this time to execute the MOU's, amend existing tower contracts and request frequencies from the FCC. Hidalgo County was responsible for ordering and installation of the equipment, executing the MOU's and managing the project. All equipment has been installed as of February 1, 2012. We have three completed sites which are on air and transmitting a new frequency as of 9/14/2011. The extension is required in order to complete the pending deliverables; system testing on 3 sites, FCC approval on frequency licensed, and final operational test and system acceptance of the 9 site regional communication system from the participating jurisdictions: City of Brownsville, City of Harlingen, City of La Joya, Linn/San Manuel, City of McAllen, Olmito, City of Port Isabel, City of Weslaco and City of Raymondville.

Date _____ Printed Name (Director/Authorized Official) _____ Signature (Director/Authorized Official) _____

Regional or UASI POC Use Only

POC Name: _____ Date Received: _____

Notes or Comments:

APPROVED

DENIED

Date _____ Printed Name (Regional POC/UASI POC) _____ Signature (Regional POC/UASI POC) _____

NOTE: Save a copy of this form for your records.

SAA USE ONLY

STEP 1 -

Grant Coordinator Review

Date Received _____ GC Initials _____ BA Initials _____ Lead Initials _____ Spvr Initials _____

APPROVED

DENIED

Notes or Comments:

STEP 2 -

Management Review

Dep. Adm. Initials _____ Signature - Deputy Assistant Director _____ Date _____

APPROVED

DENIED

Notes or Comments:



State Administrative Agency Extension Request Form

EXTENSION INFORMATION

(Please complete all fields below and provide detail information)

Date: 03/07/12 Agency/Jurisdiction: Hidalgo County Emergency Mgmt Region / UASI: Lower Rio Grande Valley COG
 Requestor's Information Name: Oscar Montoya Phone #: 956-318-2615 Email: oscar.montoya@co.hidalgo.tx.us

Grant Information:

Grant Year: 2009 Grant: SHSP
 Award Amount: \$677,306.11
 Amt. Invoiced: \$595,983.20
 (Submitted to SAA)
 Amt. Uncommitted: \$179.40

Project Information:

Please provide the following project information for requested grant & grant year:

Total # of projects sub-grantee is responsible for: 1
 Total # of projects completed: 0
 List projects included in this extension: If ALL, check box
 (Please use SPARS titles)
 1. Develop/enhance interoperable communications system
 2. _____
 3. _____
 4. _____
 5. _____
 6. _____

Performance Period:

Current End Date: Apr 15, 2012
 Requested End Date: Jun 15, 2012

Justification for Extension: (Please be project specific)

As part of the local, state, and federal strategy to continue expanding the Region-Wide Communication System in Hidalgo, Cameron, and Willacy counties, this multi-jurisdiction project included the purchase of nine (9) sub-system repeaters. The total cost of the project is \$834,223.65 utilizing the 2009 SHSP Grant in the amount of \$551,233.48 and the 2009 SHSP LEAP Grant in the amount of \$282,990.17. The regional project included the purchase and installation of the equipment, amendments to tower contracts, Memorandum of Understandings and requests for frequencies from the FCC. The equipment was ordered on December 30, 2010 and received on February 2, 2011. Each entity was responsible during this time to execute the MOU's, amend existing tower contracts and request frequencies from the FCC. Hidalgo County was responsible for ordering and installation of the equipment, executing the MOU's and managing the project. All equipment has been installed as of February 1, 2012. We have three completed sites which are on air and transmitting a new frequency as of 9/14/2011. The extension is required in order to complete the pending deliverables; system testing on 3 sites, FCC approval on frequency licensed, and final operational test and system acceptance of the 9 site regional communication system from the participating jurisdictions: City of Brownsville, City of Harlingen, City of La Joya, Linn/San Manuel, City of McAllen, Olmito, City of Port Isabel, City of Weslaco and City of Raymondville.

Date _____ Printed Name (Director/Authorized Official) _____ Signature (Director/Authorized Official) _____

Regional or UASI POC Use Only

POC Name: _____ Date Received: _____

Notes or Comments:

APPROVED
 DENIED

Date _____ Printed Name (Regional POC/UASI POC) _____ Signature (Regional POC/UASI POC) _____

NOTE: Save a copy of this form for your records.

SAA USE ONLY

STEP 1 -

Grant Coordinator Review

Date Received _____ GC Initials _____ BA Initials _____ Lead Initials _____ Spvr Initials _____

Notes or Comments:

APPROVED
 DENIED

STEP 2 -

Management Review

Dep. Adm. Initials _____ Signature - Deputy Assistant Director _____ Date _____

Notes or Comments:

APPROVED
 DENIED