

CHANGE ORDER NUMBER FIVE (5)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 3/13/2012 EFFECTIVE DATE: 3/13/2012

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044B-06-28
 CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573
 ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Place 170 LF of 18" RCP in existing trench, backfill to compaction and connect to existing
 2. pipe with concrete collars.
 3. Contract Time Extension
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. Add 170 LF @ \$31.08 of 18" R.C.P. (TG) CI III (\$5,283.60)
 2. Add 2 EA @ \$295.80 of connection to existing RCP with Concrete Collars (\$591.60)
 3. Contractor is requesting 3 calendar days for performance of the work described above
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 225,690.90		Substantial Completion:	90
			calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	64
\$ 21,468.75			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 247,159.65		Substantial Completion:	154
			calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	3
\$ 5,875.20			calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 253,034.85	12.12%	Substantial Completion:	157
			calendar days or dates

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 03/06/12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____


ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: March 6, 2012

Exhibit E-B

MISSION PAVING COMPANY, INC.

*The Finest in Asphalt and Concrete Paving
Established 1948*

STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS

P.O. Box 949
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811
VALLEY WIDE 1-800-585-4811
FAX (956) 585-1616

Hidalgo County
C/o: Mr. Raul E. Sesin, P.E.
1304 S. 25th Street
Edinburg, Texas 78539

March 2, 2012

RE: Change Order Proposal
Tower Road Phase I Road & Drainage Improvements
Project # C-11-044B-06-2B

Dear Mr. Sesin,


As per your and Lupe's conversation about the additional R.C.P. work for the above mentioned project, we offer the following;

Please accept this as Mission Paving formal request for change order to place 170 L.F. of 18" R.C.P. in existing trench, backfill to compaction and connect to existing pipe with concrete collars.

Our Price for this is: \$ 5,875.20

Please call if you have any questions.

Thank you,



Sam Vaughn, Sales Representative
Mission Paving Company, Inc.

MISSION PAVING COMPANY, INC.

The Finest in Asphalt and Concrete Paving
Established 1948

STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS

P.O. Box 949
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811
VALLEY WIDE 1-800-585-4811
FAX (956) 585-1616

Hidalgo County
C/o: Mr. Raul E. Sesin, P.E.
1304 S. 25th Street
Edinburg, Texas 78539

RE: ADDITIONAL WORK BID PROPOSAL
TOWER ROAD PHASE I PAVING & DRAINAGE IMPROVEMENTS
Contract # : C-11-044B-06-28

March 5, 2012

	Quantity	Unit	Unit Cost	Cost
Additional Work:				
1	170	LF	\$31.08	\$5,283.60
2	2	EA	\$295.80	\$591.60
Total Add Cost =				\$5,875.20

* Price includes all material, labor and equipment to perform & complete the above mentioned work.

Note: Mission Paving respectfully request 3 calendar days be added to our contract if either option is accepted.



Sam Vaughn, Sales Representative
Mission Paving Company, Inc.
Date: March 5, 2012

