

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**AMENDMENT
TO PROFESSIONAL SERVICE AGREEMENT BY AND BETWEEN
HIDALGO COUNTY, TEXAS AND
PRODIGY CONSTRUCTION MANAGEMENT, L.L.C.**

This **AMENDMENT TO THE PROFESSIONAL SERVICE AGREEMENT** dated by and between **HIDALGO COUNTY** (the “County”), and **Prodigy Construction Management, L.L.C.**, (the “Company”) is entered into between the parties on the 3rd day of **April, 2012**.

WHEREAS, Company and County entered into an Agreement dated June 14, 2011 in which the Company agreed to provide construction management services in connection with the Hidalgo County Sheriff’s Office Substation (the “Agreement”)

WHEREAS, the Company desires to modify the Payment Schedule Exhibit “E” and extend the duration of the project,; and.

WHEREAS, the parties desire to amend the Agreement as hereinafter provided.

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein, for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, County and Company hereby agree to the following amendments to the Agreement:

1. Exhibit “E” of the Agreement is hereby deleted and Exhibit E attached hereto as Exhibit A is substituted for the Exhibit E in the Agreement.
2. Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect. Construction Manager and County ratify and confirm the terms and provisions of the Agreement as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

HIDALGO COUNTY

Ramon Garcia, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

Prodigy Construction Management, L.L.C.

**Approved as to Form:
ATLAS & HALL, L.L.P.**

By: Steve L. Crain

**Exhibit A to Amendment to Professional Service Agreement By and Between Hidalgo County,
Texas and Prodigy Construction Management, LLC**

**REVISED ATTACHMENT "E"
PAYMENT SCHEDULE***

BILLING DATE	MONTHLY PERCENT DRAW	CONTRACTED AMOUNT	CUMULATIVE AMOUNT DRAW	REMAINING AMOUNT BALANCE
				\$101,700.00
6/14-7/13	5.56%	5,650.00	5,650.00	96,050.00
7/14-8/13	5.56%	5,650.00	11,300.00	90,400.00
8/14-9/13	5.56%	5,650.00	16,950.00	84,750.00
9/14-10/13	5.56%	5,650.00	22,600.00	79,100.00
10/14-11/13	5.56%	5,650.00	28,250.00	73,450.00
11/14-12/13	5.56%	5,650.00	33,900.00	67,800.00
12/14/11- 01/13/12	5.56%	5,650.00	39,550.00	62,150.00
1/14-2/13	5.56%	5,650.00	45,200.00	56,500.00
2/14-3/13	5.56%	5,650.00	50,850.00	50,850.00
3/14-4/13	5.56%	5,650.00	56,500.00	45,200.00
4/14-5/13	5.56%	5,650.00	62,150.00	39,550.00
5/14-6/13	5.56%	5,650.00	67,800.00	33,900.00
6/14-7/13	5.56%	5,650.00	73,450.00	28,250.00
7/14-8/13	5.56%	5,650.00	79,100.00	22,600.00
8/14-09/13	5.56%	5,650.00	84,750.00	16,950.00
9/14-10/13	5.56%	5,650.00	90,400.00	11,300.00
10/14-11/13	5.56%	5,650.00	96,050.00	5,650.00
11/14-12/13	5.56%	5,650.00	101,700.00	-

*To be modified in accordance with Project timeline adjustments pursuant to the terms of the Agreement.