

CHANGE ORDER NUMBER TWO (2)

PROJECT: Hidalgo County Pct. 2 – S Tower Road – Street & Drainage Improvements

DATE OF ISSUANCE: April 10, 2012 **EFFECTIVE DATE:** April 10, 2012

OWNER: HIDALGO COUNTY URBAN COUNTY / HIDALGO COUNTY PRECINCT NO. 2
OWNER's Contract No. 5008/09/10/11-92-0311-5000-9200-UCP-ML & 1-1339-431-00-122-031-0-731

CONTRACTOR: Asago Construction **ENGINEER:** R. Gutierrez Engineering Corporation
2113 Pecos Street 130 E. Park Ave.
Mission, TX 78573 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:**
1. Reduce excavation by 677 CY.
 2. Increase embankment by 841 CY
 3. Increase flex base (caliche) and lime treat (new) by 571 SY.
 4. Increase lime treat (existing) by 349 SY.
 5. Increase lime slurry by 12 tons.
 6. Increase prime coat by 92 gallons.
 7. Increase concrete curb & gutter by 160 LF.

Reason for Change Order: 1. Items listed above are due to extending project limit by 80' to match future expansion of project

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 418,802.70		Substantial Completion:	150
			calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	
\$ 5,408.00		0	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 424,210.70		Substantial Completion:	150
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ 11,387.50		0	
			calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 435,598.20	4.00 %	Substantial Completion:	150
			calendar days or dates

RECOMMENDED:
 By: Ramon [Signature], P.E.
 Engineer (Authorized Signature)
 Date: 4-2-12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 4-2-2012

