

CHANGE ORDER NUMBER 1

Project: MORNINGSIDE SOUTH SUBDIVISION
 DATE OF ISSUANCE: March 6, 2012 EFFECTIVE DATE: April 17, 2012

OWNER: HIDALGO COUNTY PRECINT NO. 2
 OWNER'S CONTRACT NO: C-CAP-11-022-03-07
 CONTRACTOR: HOMERO ALVAREZ d/b/a ALVAREZ CONST. ENGINEER: SAM ENGINEERING & SURVEYING, INC.
613 FERGUSON ROAD 200 S. CAGE BLVD, SUITE A
DONNA, TEXAS 78537 PHARR, TEXAS 78577

You are directed to make the following changes in the Contract Documents.

Description: 1. Additional calendar days to contract.

Reason for Change Order: 1. Rain days, Acquisition of HC crossing permit, and HCID #2 Permit.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 302,664.38		Substantial Completion:	<u>90</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> calendar days
\$ 0.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>90</u> calendar days or dates
\$ 302,664.38		Net Increase(decrease) of this Change Order	<u>101</u> calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$		Substantial Completion:	<u>191</u> calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 302,664.38	<u>0.00%</u>		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 4/3/2012

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 4/3/12

Exhibit E-B