

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS    §  
  §  
COUNTY OF HIDALGO   §

SUPPLEMENTAL AGREEMENT NO. 2

TO AGREEMENT FOR PROFESSIONAL SERVICES TO  
Contract #C-11-111-04-19

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and Guzman & Muñoz Engineering and surveying Inc., Professional Engineers of, Mercedes, Texas, hereinafter called the "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 19<sup>th</sup> day of April, 2011 concerning engineering for "On Call Engineering Services for Road & Bridge, CIP, Drainage Projects - Precinct No. 1" (hereinafter referred to as the "Project"); and,

WHEREAS, Article 8 of the Agreement, Supplemental Agreements, establishes that an extension of time is required; and,

WHEREAS, it has become necessary to amend the contract to Allow for this additional time to complete the services requested,

---

A.     AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Article 7 of the Agreement, Work Authorizations, is revised to allow for the extension of time to the following work authorizations:

Work Authorization No. 001 – Paving and Drainage Improvements to Mile 17 North from Mile 4 West to Mile 3 West, PO#657601, As per Part 5. Period of Service terminates on April 30, 2012 and shall be *revised to terminate upon completion of Work Authorization.*

Work Authorization No. 004 – Mile 17 North from Mile 4 West, west 2,720 feet and from to Mile 3 West, east 400 feet, PO#664443, As per Part 5. Period of Service terminates on August 29, 2012 and shall be *revised to terminate upon completion of Work Authorization.*

Work Authorization No. 5 – Drainage Improvements to Colonia Adams & Black (Mile 10.5 North & Mile 3 West) PO#664784, As per Part 5. Period of Service terminates on August 30, 2012 and shall be *revised to terminate upon completion of Work Authorization.*

Work Authorization No. 6 – Colonia Lucero Del North Drainage Improvements at Mile 11 North and Mile 2, PO#664785, As per Part 5. Period of Service terminates on April 30, 2012 and shall be *revised to terminate upon completion of Work Authorization.*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

