

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM**

**UCP CONTRACT CHANGE ORDER REQUEST**

|   |  |
|---|--|
| <p><b>CITY/PCT.</b> Hidalgo County Precinct No. 4<br/>1051 N. Doolittle Road<br/>Edinburg, Texas<br/>Phone #: (956) 968-8733</p>        | <p>DATE: 03-29-12</p> <p>CHANGE ORDER NO. 1</p>  |
| <p><b>CONTRACTOR/FIRM</b><br/>O.G. Construction Company, LLC<br/>4021 N. Closner Blvd.<br/>Edinburg, Texas 78541<br/>(956) 292-0008</p> | <p>PROJECT/NAME/ACCT. NO.<br/>Pct. 4 Flood Drainage<br/>Improvements Project Phase I for<br/>the Texas General Land Office<br/>(GLO) Contract No. 10-5066-000-<br/>5043 and DRS010068 "Trenton<br/>Drain"<br/>6536-94-0309-5000-9400</p> |
| <p align="center">You are hereby requested to comply with the following changes from the contract plans and specifications:</p>         |  |

|          |
|----------|
|          |
|          |
| <b>X</b> |

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

|   |
|---|
|   |
|   |
| ✓ |

Quantitative Deletion

Time Extension

Other

REASON:

TO INSTALL AN ADDITIONAL 200 LINEAR FEET OF 15" FEET OF 15" PVC IRRIGATION PIPE AND INSTALL A 90 DEGREE BEND.

Contract price prior to change order . . . . . \$ 1,645,863.50

Net Increase/Decrease of this Change Order . . . . . \$ 6,360.00

Contract Price with Change Order . . . . . \$ 1,652,223.50

Increase/Decrease in time \_\_\_\_\_ 0 \_\_\_\_\_ days.

HIDALGO COUNTY  
URBAN COUNTY PROGRAM

UCP CONTRACT CHANGE ORDER REQUEST

Kenia A. Beltra  
CITY/PCT. OFFICIAL

DATE

[Signature] 4/11/12  
CONTRACTOR

DATE

[Signature] 04/11/12  
PROJECT ENGINEER - ARCHITECT

DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: DIRECTOR

Signature: [Signature]

Date: 4-12-12



CONTRACT AMENDMENTS

Form 9-4 Construction Contract Change Order Approval Request

|  |  |   |
|--|--|---|
| <b>Owner:</b><br>Hidalgo County Precinct No. 4<br>1051 N. Doolittle Road<br>Edinburg, Texas<br>Phone #: (956) 968-8733   | <b>Contract For:</b><br>Pct. 4 Flood Drainage<br>Improvements Project Phase I<br>for the Texas General Land<br>Office (GLO) Contract No. 10-<br>5066-000-5043 and<br>DRS010068 "Trenton Drain" | <b>Date:</b> March 29, 2012<br><br><b>Project No.:</b><br><b>6536-94-0309-5000-9400</b>                         |
| <b>Contractor:</b><br>O.G. Construction Company, LLC<br>4021 N. Closner Blvd.<br>Edinburg, Texas 78541<br>(956) 292-0008 | <b>Engineer:</b><br>Raul E. Sesin, PE<br>Planning Administrator<br>Hidalgo County Planning Dept.<br>1304 South 25th Street<br>Edinburg, Texas 78539<br>(956) 318-2840                          | <b>DR Contract No.:</b> DRS010068<br><b>GLO Contract No.:</b><br>10-5066-000-5043<br><b>Change Order No.:</b> 1 |

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No.  | Description of Changes-Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc. | Decrease in Contract Price                                | Increase in Contract Price |
|---|---|---|----------------------------|
| 1   | Add 200 LF of 15" PVC Irrigation Pipe, increase from 1330 LF to 1530 LF                     |   | \$5,600.00                 |
| 2   | Install a 90 degree bend, increase from 0 to 1  |   | \$ 760.00                  |
|   |   |   |                            |
|   |   |   |                            |
|   |   |   |                            |
|   |   |   |                            |
|   |   |   |                            |
|   |   |   |                            |
| <b><u>Change in Contract Price:</u></b>                       |   | <b><u>Change in Contract Time:</u></b>                    |                            |
| Original Contract Price: \$ 1,645,863.50                      |   | Original Contract Time: <u>180</u> days                   |                            |
| Previous Change Order(s)<br>No. <u>  </u> to No. <u>  </u> \$ |   | Net Change From Previous Change Order <u>  </u> days      |                            |
| Contract Price Prior to this Change Order:<br>\$ 1,645,863.50 |   | Contract Time Prior to this Change Order <u>  </u> days   |                            |
| Net Increase/Decrease of this Change Order:<br>\$ 6,360.00    |   | Net Increase/Decrease of this Change Order <u>  </u> days |                            |



CONTRACT AMENDMENTS

|   |  |
|---|--|
| Contract Price With all Approved Change Orders:<br><b>\$ 1,652,223.50</b> | Contract Time With All Approved Change Orders<br><u>180</u> days |
| Cumulative % Change in Contract Price:<br><b>.39 %</b>                    |  |

DR Division reimbursement of costs approved by this change order is subject to approval by TDRA.

**RECOMMENDED:** Engineer

**APPROVED:** Owner

**ACCEPTED:** Contractor

By: Raul E. Sesin, P.E.

By: \_\_\_\_\_

By: Omar F. Garcia

Print Name

Print Name

Print Name

[Signature]  
Authorized Signature

\_\_\_\_\_  
Authorized Signature

[Signature]  
Authorized Signature

Date: 04/11/12

Date: \_\_\_\_\_

Date: 4/11/12

Grantee: Hidalgo County Urban County Program

DRS Contract No.: DRS010068

Change Order No.: 1

**JUSTIFICATION FOR CHANGE**

1. Will this Change Order increase or decrease the number of beneficiaries?

Increase     Decrease     No Change

If there is a change, how many beneficiaries will be affected: Total \_\_\_\_\_ L/M \_\_\_\_\_

2. Effect of this change on the scope of work:

Increase     Decrease     No Change

3. Effect on operation and maintenance costs:

Increase     Decrease     No Change

4. Are all prices in the change order dependent upon unit prices found in the original bid?

Yes     No

If "NO", explain:

90 Degree Elbow was not part of the original bid.

5. Will this change order be completed within the contract period?

Yes     No

If "NO", expected completion date: \_\_\_\_\_

6. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?

Yes     No

If "YES", is an Environmental Re-assessment required?

Yes     No



## CONTRACT AMENDMENTS

7. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid:

Yes  No

8. Is the TCEQ permit approval still valid? (sewer projects only)  
This is a street and drainage improvement project.

Yes  No

9. Are the handicapped access requirements/approval still valid (if applicable)?

N/A

Yes  No

10. Are other Disaster Recovery contractual special condition clearance still valid?

Yes  No

(If no, specify):



March 27, 2012

Hidalgo County – Urban County Program  
Hidalgo County Precinct No. 4 – Flood Drainage Improvements  
Phase I for The Texas General Land Office  
Contract No.:10-5066-000-5043 and DRS010068  
“TRENTON DRAIN”  
BID NO.: 6536-94-0309-5000-9400

Mr. Segin,

We hereby propose to install an additional 200 linear feet of 15” PVC irrigation pipe for the lump sum amount of \$5,600.00. We will also provide and install a 90 degree bend for an additional \$760.00.

Omar F. Garcia, Managing Member