

CHANGE ORDER NUMBER SEVEN (7)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: **4/24/2012** EFFECTIVE DATE: **4/24/2012**

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044B-06-28

CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573

ENGINEER: Raul E. Segin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Reconciliation of project quantities
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.


- Description:
1. Add 41 LF @ \$35.25 of 18" RCP-RL CL III (\$1,445.25)
 2. Deduct 12 LF @ \$30.10 of 24" RCP-RL CL III (-\$361.20)
 3. Deduct 35 LF @ \$37.50 of 30" RCP-RL CL III (-\$1,312.50)
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 225,690.90		Substantial Completion:	90 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	67 <small>calendar days</small>
\$ 31,368.95		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	157 <small>calendar days or dates</small>
\$ 257,059.85		Net Increase(decrease) of this Change Order	0 <small>calendar days</small>
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ (228.45)		Substantial Completion:	157 <small>calendar days or dates</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 256,831.40	13.80%		

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 04/19/12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: April 19 2012

