

CHANGE ORDER NUMBER TWO (2)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 5/15/2012 EFFECTIVE DATE: 5/15/2012

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044A-06-28
 CONTRACTOR: Saenz Utility Contractors, Ltd.
 22290 N. FM 88
 Edcouch, TX. 78538
 ENGINEER: Raul E. Sesein, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Contract Time Extension
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. Unable to start work due to storm sewer system being installed by other Contractor. Need 30 additional days to comply with original contract time.
 - 2.
 - 3.
 - 4.
 - 5.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 265,812.97		Substantial Completion:	90 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	60 calendar days
\$ -		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	150 calendar days or dates
\$ -		Net Increase(decrease) of this Change Order	30 calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ -		Substantial Completion:	180 calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 265,812.97	0.00%		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 05/07/12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 5/07/12

Exhibit E-B