

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: South Side Village Subdivision

DATE OF ISSUANCE: July 3, 2012 EFFECTIVE DATE: July 3, 2012

OWNER: Hidalgo County

OWNER's Contract No. C-CAP-12-048-03-20

CONTRACTOR: Asago Construction ENGINEER: R. Gutierrez Engineering Corporation  
2113 Pecos Street 130 E. Park Ave.  
Mission, TX 78573 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description: **FINAL QUANTITY ADJUSTMENTS**
1. Reduce Cell Fiber Mulch Seeding (Temp) (Warm) to Qty = 0
  2. Reduce Cell Fiber Mulch Seeding (Temp) (Cool) to Qty = 0
  3. Reduce Cell Fiber Mulch Seeding (Perm) (Urban) (Clay) to Qty = 0
  4. Add Reflectorized Safety Markers - Qty = 10

- Reason for Change Order:
1. Final quantity adjustments
  2. Final quantity adjustments
  3. Final quantity adjustments
  4. Added to increase safety at culvert crossing locations

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	69,310.00	Substantial Completion:	<u>75</u> calendar days or dates
Net Changes from previous Change Orders		Net change from previous Change Orders	
\$	(1,876.00)		0 calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	67,434.00	Substantial Completion:	<u>75</u> calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	0.00		0 calendar days
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	(2.70) %	Substantial Completion:	<u>75</u> calendar days or dates

RECOMMENDED:  
 By: Ram G. P.E.  
 Engineer (Authorized Signature)  
 Date: 6-20-12

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 6-20-12

CHANGE ORDER NO. 1 TABULATION  
HIDALGO COUNTY PRECINCT NO. 2  
SOUTH SIDE VILLAGE SUBDIVISION  
CONTRACT NUMBER: C-CAP-12-048-03-20

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
<b>ROADWAY</b>								
310	1,228.00	1,228.00	SY	Asph Matrl (MC-30) Prime Coat	\$ 9.00	\$ 11,052.00	0.00	11,052.00
340	6,137.00	6,137.00	CY	Asph Conc ACP Surface (TY "D") (1 1/2")	\$ 7.00	\$ 42,959.00	0.00	42,959.00
400	65.00	65.00	CY	Cut & Restore Pavement	\$ 30.00	\$ 1,950.00	0.00	1,950.00
502	1.00	1.00	SY	Barricades, Signs and Traffic Handling	\$ 45.00	\$ 45.00	0.00	45.00
506	168.00	168.00	SY	Construction Exits (Ty II) (Install)	\$ 0.50	\$ 84.00	0.00	84.00
506	168.00	168.00	SY	Construction Exits (Ty II) (Remove)	\$ 0.50	\$ 84.00	0.00	84.00
		10.00	EA	Reflectorized Safety Markers	\$ 100.00		1,000.00	1,000.00
<b>Total Roadway :</b>						<b>\$ 56,174.00</b>	<b>\$ 1,000.00</b>	<b>\$ 57,174.00</b>
<b>DRAINAGE</b>								
164	2,876.00	0.00	LF	Cell Fiber Seeding (Temp)(Warm)	\$ 0.10	\$ 287.60	(287.60)	0.00
164	2,876.00	0.00	LF	Cell Fiber Seeding (Temp)(Cool)	\$ 0.10	\$ 287.60	(287.60)	0.00
164	5,752.00	0.00	EA	Cell Fiber Seeding (Perm) (Urban) (Clay)	\$ 0.40	\$ 2,300.80	(2,300.80)	0.00
467	10.00	10.00	EA	Safety End Treatments (12") (4:1)	\$ 650.00	\$ 6,500.00	0.00	6,500.00
506	160.00	160.00	EA	Temp Sedmt Control Fence (Remove)	\$ 1.00	\$ 160.00	0.00	160.00
464	120.00	120.00	EA	12" RCP (CL III)	\$ 30.00	\$ 3,600.00	0.00	3,600.00
<b>Total Drainage :</b>						<b>\$ 13,136.00</b>	<b>\$ (2,876.00)</b>	<b>\$ 10,260.00</b>
<b>TOTAL BASE AMOUNTS:</b>						<b>\$ 69,310.00</b>	<b>\$ (1,876.00)</b>	<b>\$ 67,434.00</b>