

**CHANGE ORDER NUMBER THREE (3)**

**PROJECT:** Hidalgo County Pct. 2 – S Tower Road – Street & Drainage Improvements

**DATE OF ISSUANCE:** July 10, 2012 **EFFECTIVE DATE:** July 10, 2012

**OWNER:** HIDALGO COUNTY URBAN COUNTY / HIDALGO COUNTY PRECINCT NO. 2  
**OWNER's Contract No.** 5008/09/10/11-92-0311-5000-9200-UCP-ML & 1-1339-431-00-122-031-0-731

**CONTRACTOR:** Asago Construction **ENGINEER:** R. Gutierrez Engineering Corporation  
2113 Pecos Street 130 E. Park Ave.  
Mission, TX 78573 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:** **FINAL QUANTITY ADJUSTMENTS**
1. Reduce Cell Fiber Mulch Seeding (Temp) (Cool) to Qty = 0
  2. Increase Driveways (Ashphalt Concrete Pavement) to Qty = 1295
  3. Reduce Driveways (Concrete) to Qty = 127
  4. & 5. Reduce Work Zone Pav Mrk Non-Remov (Y) & (W) to Qty = 1100 (Temporary Striping)
  6. Reduce Refl Pav Mrk Ty I (W) (4") (Brk) (100 Mil) Qty = 1400
  7. Increase Refl Pav Mrk Ty I (W) (8") (Sld) (100 Mil) Qty = 326
  8. Increase Refl Pav Mrk Ty I (Y) (4") (Sld) (100 Mil) Qty = 5770
  9. Reduce Refl Pav Mrk Ty I (W) (24") (Sld) (100 Mil) Qty = 224
  10. Reduce Refl Pav Mrk Ty I (W) (12") (Sld) (100 Mil) Qty = 524
  11. Increase Refl Pav Mrk (Ty I-C) Qty = 107
  12. Increase Refl Pav Mrk (Ty II A - A) Qty= 192
  13. Add Turnouts (1.5" HMAC) Qty = 252
  14. Add Remove (W) (8") (Sld) Qty = 434
  15. Add Remove (W) (4") (Brk) Qty = 140
  16. Add Remove (Y) (4") (Sld) Qty = 550
  17. Add Remove Arrows Qty = 7

- Reason for Change Order:**
1. Items 1 through 12 are final quantity adjustments
  2. Turnouts added to contractor's work items and removed from county work force work items
  3. Removal of temporary striping for proper transition with project north of this project

**Attachments:**

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	418,802.70	Substantial Completion:	<u>150</u>
			calendar days or dates
Net Changes from previous Change Orders		Net change from previous Change Orders	
\$	16,795.50		0
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	435,598.20	Substantial Completion:	<u>150</u>
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	826.00		0
			calendar days
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	436,424.20	Substantial Completion:	<u>150</u>
	4.20 %		calendar days or dates

**RECOMMENDED:**  
 By: *Ram*  
 Engineer (Authorized Signature)  
 Date: 6-28-12

**APPROVED:**  
 By: *Steve Wallace*  
 Owner (Authorized Signature)  
 Date: 6/29/2012

**ACCEPTED:**  
 By: *[Signature]*  
 Contractor (Authorized Signature)  
 Date: 6-28-2012

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<b>CITY/PCT.</b> HIDALGO COUNTY PRECINCT NO. 2 300 W. Hall Acres Road Pharr, TX 78577	DATE: <u>July 3, 2012</u>  CHANGE ORDER NO. <u>3</u>
<b>CONTRACTOR/FIRM</b>  Asago Construction 2113 Pecos Street Mission, TX 78557  Phone #: <u>956-607-0741</u>	<b>PROJECT/NAME/ACCT. NO.</b>  <u>Hidalgo County Pct. 2 – S Tower Road – Street &amp; Drainage Improvements</u>  <u>5008/09/10/11-92-0311-5000- 9200-UCP-ML &amp; 1-1339-431- 00-122-031-0-731</u>

You are hereby requested to comply with the following changes from the contract plans and specifications:

√	Final Quantitative Adjustments		Quantitative Deletion
	Unit Prices		Time Extension
	Quantitative Addition		Other

**REASON:** Items 1 – 12 are for final quantity adjustments and 13 – 17 are as stated below.

1. Reduce Cell Fiber Mulch Seeding (Temp) (Cool) to Qty = 0
2. Increase Driveways (Asphalt Concrete Pavement) to Qty = 1295
3. Reduce Driveways (Concrete) to Qty = 127
4. & 5. Reduce Work Zone Pav Mrk Non-Remov (Y) & (W) to Qty = 1100 (Temporary Striping)
6. Reduce Refl Pav Mrk Ty I (W) (4") (Brk) (100 Mil) Qty = 1400
7. Increase Refl Pav Mrk Ty I (W) (8") (Slid) (100 Mil) Qty = 326
8. Increase Refl Pav Mrk Ty I (Y) (4") (Slid) (100 Mil) Qty = 5770
9. Reduce Refl Pav Mrk Ty I (W) (24") (Slid) (100 Mil) Qty = 224
10. Reduce Refl Pav Mrk Ty I (W) (12") (Slid) (100 Mil) Qty = 524
11. Increase Refl Pav Mrk (Ty I-C) Qty = 107
12. Increase Refl Pav Mrk (Ty II A - A) Qty= 192
13. Add Turnouts (1.5" HMAc) Qty = 252 (Item added to contractor's work items and removed from county work force work items)
14. Add Remove (W) (8") (Slid) Qty = 434 (Removal of temporary striping for proper transition with project north of this project)
15. Add Remove (W) (4") (Brk) Qty = 140 (Removal of temporary striping for proper transition with project north of this project)
16. Add Remove (Y) (4") (Slid) Qty = 550 (Removal of temporary striping for proper transition with project north of this project)
17. Add Remove Arrows Qty = 7 (Removal of temporary striping for proper transition with project north of this project)

Contract price prior to Change Order ..... \$ 435,598.20

Net Increase of this Change Order ..... \$ 826.00

Contract Price with Change Order ..... \$ 436,424.20

Increase/Decrease in time \_\_\_\_\_ days.

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM**

**UCP CONTRACT CHANGE ORDER REQUEST**

*[Signature]* 4/26/2012  
CITY/PCT. OFFICIAL DATE

*[Signature]* 6/20/12  
CONTRACTOR DATE

*Rain [Signature], P.E.* 6-20-12  
PROJECT ENGINEER DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: Director

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

CHANGE ORDER NO. 3 TABULATION  
HIDALGO COUNTY URBAN COUNTY / HIDALGO COUNTY PRECINCT NO. 2  
Hidalgo County Pct. 2 – S Tower Road – Street & Drainage Improvements  
CONTRACT NUMBER: 5008/09/10/11-92-0311-5000-9200-UCP-ML & 1-1339-431-00-122-031-0-731

Item Number	Item Code	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Change Order #3 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2	Change in Contract Cost of C.O.#3	Revised Contract Cost after C.O.#3
1	100	28.12	28.12	28.12	28.12	STA	Preparation of Right-of-Way	\$ 110.00	\$ 110.00	\$ 3,093.20	\$ -	\$ 3,093.20	\$ -	\$ 3,093.20	\$ -	\$ 3,093.20
2	110	7,442.00	7,442.00	6,765.00	6,765.00	CY	Excavation (Roadway)	\$ 3.00	\$ 3.00	\$ 22,326.00	\$ -	\$ 22,326.00	\$ (2,031.00)	\$ 20,295.00	\$ -	\$ 20,295.00
3	132	580.00	580.00	1,421.00	1,421.00	CY	Embankment (Final) (Dens. Cont.) (Ty C)	\$ 9.00	\$ 9.00	\$ 5,220.00	\$ -	\$ 5,220.00	\$ 7,569.00	\$ 12,789.00	\$ -	\$ 12,789.00
4	164	3,768.00	3,768.00	3,768.00	3,768.00	SY	Cell Fiber Mulch Seeding (Temp)(Warm)	\$ 0.50	\$ 0.50	\$ 1,884.00	\$ -	\$ 1,884.00	\$ -	\$ 1,884.00	\$ -	\$ 1,884.00
5	164	3,768.00	3,768.00	3,768.00	0.00	SY	Cell Fiber Mulch Seeding (Temp)(Cool)	\$ 0.50	\$ 0.50	\$ 1,884.00	\$ -	\$ 1,884.00	\$ -	\$ 1,884.00	\$ (1,884.00)	\$ -
6	164	7,536.00	7,536.00	7,536.00	7,536.00	SY	Cell Fiber Mulch Seeding (Perm)(Urban)(Clay)	\$ 0.50	\$ 0.50	\$ 3,768.00	\$ -	\$ 3,768.00	\$ -	\$ 3,768.00	\$ -	\$ 3,768.00
7	247	18,029.00	18,029.00	18,500.00	18,500.00	SY	Flexible Base (Construct) (Mat'l Supplied by County) (8")	\$ 1.00	\$ 1.00	\$ 18,029.00	\$ -	\$ 18,029.00	\$ 471.00	\$ 18,500.00	\$ -	\$ 18,500.00
8	260	18,561.00	18,561.00	18,910.00	18,910.00	SY	Lime Treat (Existing Material) (12")	\$ 2.00	\$ 2.00	\$ 37,122.00	\$ -	\$ 37,122.00	\$ 698.00	\$ 37,820.00	\$ -	\$ 37,820.00
9	260	18,029.00	18,029.00	18,500.00	18,500.00	SY	Lime Treat (New Base) (8")	\$ 1.50	\$ 1.50	\$ 27,043.50	\$ -	\$ 27,043.50	\$ 706.50	\$ 27,750.00	\$ -	\$ 27,750.00
10	260	421.00	421.00	434.00	434.00	TON	Lime (Slurry or Commercial Slurry)	\$ 170.00	\$ 170.00	\$ 71,570.00	\$ -	\$ 71,570.00	\$ 2,210.00	\$ 73,780.00	\$ -	\$ 73,780.00
11	310	4,933.00	4,933.00	5,025.00	5,025.00	GAL	Prime Coat (MC-30)	\$ 7.00	\$ 7.00	\$ 34,531.00	\$ -	\$ 34,531.00	\$ 644.00	\$ 35,175.00	\$ -	\$ 35,175.00
12	465	14.00	14.00	14.00	14.00	EA	Inlet (Modification) (Ty F)	\$ 3,000.00	\$ 3,000.00	\$ 42,000.00	\$ -	\$ 42,000.00	\$ -	\$ 42,000.00	\$ -	\$ 42,000.00
13	465	12.00	12.00	12.00	12.00	EA	Inlet Extension (Ty F)	\$ 1,000.00	\$ 1,000.00	\$ 12,000.00	\$ -	\$ 12,000.00	\$ -	\$ 12,000.00	\$ -	\$ 12,000.00
14	479	12.00	12.00	12.00	12.00	EA	Adjust Manhole (Sanitary Sewer)	\$ 1,000.00	\$ 1,000.00	\$ 12,000.00	\$ -	\$ 12,000.00	\$ -	\$ 12,000.00	\$ -	\$ 12,000.00
15	502	5.00	5.00	5.00	5.00	MO	Barricades, Signs & Traffic Handling	\$ 1,000.00	\$ 1,000.00	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ 5,000.00
16	506	168.00	168.00	168.00	168.00	SY	Construction Exits (Ty II)(Install)	\$ 6.00	\$ 6.00	\$ 1,008.00	\$ -	\$ 1,008.00	\$ -	\$ 1,008.00	\$ -	\$ 1,008.00
17	506	168.00	168.00	168.00	168.00	SY	Construction Exits (Remove)	\$ 8.00	\$ 8.00	\$ 1,344.00	\$ -	\$ 1,344.00	\$ -	\$ 1,344.00	\$ -	\$ 1,344.00
18	506	644.00	644.00	644.00	644.00	LF	Temp Sediment Control Fence	\$ 1.00	\$ 1.00	\$ 644.00	\$ -	\$ 644.00	\$ -	\$ 644.00	\$ -	\$ 644.00
19	529	5,080.00	5,080.00	5,240.00	5,240.00	LF	Concrete Curb & Gutter (Ty A)(Barrier)	\$ 7.00	\$ 7.00	\$ 35,560.00	\$ -	\$ 35,560.00	\$ 1,120.00	\$ 36,680.00	\$ -	\$ 36,680.00
20	529	551.00	551.00	551.00	551.00	SY	Concrete Valley Gutter (6-FI)	\$ 27.00	\$ 27.00	\$ 14,877.00	\$ -	\$ 14,877.00	\$ -	\$ 14,877.00	\$ -	\$ 14,877.00
21	530	1,293.00	1,277.00	1,277.00	1,295.00	SY	Driveways (Asphalt Concrete Pavement)	\$ 12.00	\$ 12.00	\$ 15,516.00	\$ (192.00)	\$ 15,324.00	\$ -	\$ 15,324.00	\$ 216.00	\$ 15,540.00
22	530	232.00	162.00	162.00	127.00	SY	Driveways (Concrete)	\$ 25.00	\$ 25.00	\$ 5,800.00	\$ (1,750.00)	\$ 4,050.00	\$ -	\$ 4,050.00	\$ (875.00)	\$ 3,175.00
23	531	22.00	22.00	22.00	22.00	EA	Curb Ramps (Ty 8)	\$ 400.00	\$ 400.00	\$ 8,800.00	\$ -	\$ 8,800.00	\$ -	\$ 8,800.00	\$ -	\$ 8,800.00
24	560	25.00	25.00	25.00	25.00	EA	Mailbox Installation	\$ 200.00	\$ 200.00	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ 5,000.00
25	644	18.00	18.00	18.00	18.00	EA	Ins Sm Rd Sn Sup & Assem Ty S80 (1) SA(P)	\$ 400.00	\$ 400.00	\$ 7,200.00	\$ -	\$ 7,200.00	\$ -	\$ 7,200.00	\$ -	\$ 7,200.00
26	644	11.00	11.00	11.00	11.00	EA	Remove Small Roadside Sign Supp & Assem	\$ 100.00	\$ 100.00	\$ 1,100.00	\$ -	\$ 1,100.00	\$ -	\$ 1,100.00	\$ -	\$ 1,100.00
27	662	2,160.00	2,160.00	2,160.00	1,100.00	LF	Work Zone Pav Mrk Non-Remov (Y) (4") (Sid) (100 Mil)	\$ 1.00	\$ 1.00	\$ 2,160.00	\$ -	\$ 2,160.00	\$ -	\$ 2,160.00	\$ (1,060.00)	\$ 1,100.00
28	662	2,160.00	2,160.00	2,160.00	1,100.00	LF	Work Zone Pav Mrk Non-Remov (W) (4") (Sid) (100 Mil)	\$ 1.00	\$ 1.00	\$ 2,160.00	\$ -	\$ 2,160.00	\$ -	\$ 2,160.00	\$ (1,060.00)	\$ 1,100.00
29	666	1,420.00	1,420.00	1,420.00	1,400.00	LF	Refi Pav Mrk Ty I (W) (4") (Brk) (100 Mil)	\$ 1.00	\$ 1.00	\$ 1,420.00	\$ -	\$ 1,420.00	\$ -	\$ 1,420.00	\$ (20.00)	\$ 1,400.00
30	666	320.00	320.00	320.00	326.00	LF	Refi Pav Mrk Ty I (W) (8") (Sid) (100 Mil)	\$ 3.00	\$ 3.00	\$ 960.00	\$ -	\$ 960.00	\$ -	\$ 960.00	\$ 18.00	\$ 978.00
31	666	6,220.00	6,220.00	6,220.00	5,770.00	LF	Refi Pav Mrk Ty I (Y) (4") (Sid) (100 Mil)	\$ 1.00	\$ 1.00	\$ 6,220.00	\$ -	\$ 6,220.00	\$ -	\$ 6,220.00	\$ (450.00)	\$ 5,770.00
32	666	288.00	288.00	288.00	224.00	LF	Refi Pav Mrk Ty I (W) (24") (Sid) (100 Mil)	\$ 8.00	\$ 8.00	\$ 2,304.00	\$ -	\$ 2,304.00	\$ -	\$ 2,304.00	\$ (512.00)	\$ 1,792.00
33	666	735.00	735.00	735.00	524.00	LF	Refi Pav Mrk Ty I (W) (12") (Sid) (100 Mil)	\$ 5.00	\$ 5.00	\$ 3,675.00	\$ -	\$ 3,675.00	\$ -	\$ 3,675.00	\$ (1,055.00)	\$ 2,620.00
34	668	4.00	4.00	4.00	4.00	EA	Prefab Pav Mrk Ty B (W) (Word)	\$ 400.00	\$ 400.00	\$ 1,600.00	\$ -	\$ 1,600.00	\$ -	\$ 1,600.00	\$ -	\$ 1,600.00
35	668	8.00	8.00	8.00	8.00	EA	Prefab Pav Mrk Ty B (W) (Arrow)	\$ 300.00	\$ 300.00	\$ 2,400.00	\$ -	\$ 2,400.00	\$ -	\$ 2,400.00	\$ -	\$ 2,400.00
36	672	104.00	104.00	104.00	107.00	EA	Refi Pav Mrk (Ty I-C)	\$ 6.00	\$ 6.00	\$ 624.00	\$ -	\$ 624.00	\$ -	\$ 624.00	\$ 18.00	\$ 642.00
37	672	160.00	160.00	160.00	192.00	SY	Refi Pav Mrk (Ty II A-A)	\$ 6.00	\$ 6.00	\$ 960.00	\$ -	\$ 960.00	\$ -	\$ 960.00	\$ 192.00	\$ 1,152.00
38	530	0.00	70.00	70.00	70.00	SY	6" Concrete Driveway	\$ -	\$ 60.00	\$ -	\$ 4,200.00	\$ 4,200.00	\$ -	\$ 4,200.00	\$ -	\$ 4,200.00
39	465	0.00	1.00	1.00	1.00	EA	Adjust Inlet (Remove top & cap)	\$ -	\$ 1,300.00	\$ -	\$ 1,300.00	\$ 1,300.00	\$ -	\$ 1,300.00	\$ -	\$ 1,300.00
40	465	0.00	1.00	1.00	1.00	EA	Convert Existing Inlet to Manhole	\$ -	\$ 1,850.00	\$ -	\$ 1,850.00	\$ 1,850.00	\$ -	\$ 1,850.00	\$ -	\$ 1,850.00
41	xxx				252.00	EA	Tumouts (1.5" HMAC)	\$ -	\$ 20.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,040.00	\$ 5,040.00
42	666				434.00	LF	Remove (W) (8") (Sid)	\$ -	\$ 2.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 868.00	\$ 868.00
43	666				140.00	LF	Remove (W) (4") (Brk)	\$ -	\$ 1.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 140.00	\$ 140.00
44	666				550.00	LF	Remove (Y) (4") (Sid)	\$ -	\$ 1.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 550.00	\$ 550.00
45	666				7.00	LF	Remove Arrows	\$ -	\$ 100.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 700.00	\$ 700.00
Total										\$ 418,802.70	\$ 6,408.00	\$ 424,210.70	\$ 11,387.60	\$ 435,598.20	\$ 826.00	\$ 436,424.20
TOTAL BASE AMOUNTS:										\$ 418,802.70	\$ 6,408.00	\$ 424,210.70	\$ 11,387.60	\$ 435,598.20	\$ 826.00	\$ 436,424.20