

From: [Agapito Vargas](#)
To: "Yvette Islas"
Cc: "[Norma Ceballos](#)"; "[marcie.jackson](#)"; "[Eralio Palacios](#)"
Subject: Agenda item - Change Orders Havana and Munoz
Date: Monday, July 02, 2012 4:02:29 PM
Attachments: [Change Order #1 Havana Subdivision.pdf](#)
[ltr txdot req change order concur havana and munoz subd 07022012.pdf](#)
[Change Order #1 Munoz Subd.pdf](#)

Yvette, please place the following items on CC agenda for Tuesday 10th July 2012:

Approval of Change Order 1 for 3rd Call Border Colonias Projects in Precinct 3: Havana Subdivision (CSJ: 3C1080312) and Munoz Subdivision (CSJ: 3C1080488).

Project Engineer: Javier Hinojosa Engineering.

Construction Company: Saenz Utility Contractors, Ltd.

Reason for request: Increase the number of construction period days by seventeen (17) for a total of 62 days. The reason for the increase is legal issues within the construction company.

See attached letter from Contractor

Account Numbers: 2-1312-431-00-123-312-1-731 & 733 and 2-1312-431-00-123-488-0-731 & 733.

Thanks,

Agapito Vargas, Executive Director

Hidalgo County Border Colonias Access Program

301 East State

Pharr, TX 78577

Office Tel: 956/787-1891

Fax: 956/787-4683

Cell: 956/460-6364

email: agapito.vargas@co.hidalgo.tx.us

email smart phone: canics49@gmail.com



Please refrain from printing this email unless completely necessary. Go Green!