

**CHANGE ORDER NUMBER ONE (1)**

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for Munoz Subdivision (CSJ#3C1080488)

DATE OF ISSUANCE: July 2, 2012 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: C-CAP-12-019-03-31

CONTRACTOR: Saenz Utility Contractors, Ltd  
22290 N. FM 88  
Edcouch, Texas 78538

ENGINEER: Javier Hinojosa Engineering  
416 E. Dove Avenue  
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

**Description:** Extend contract time by 17 calendar days.

**Reason for Change Order:** Time Extension

**Attachments:** Letter from Saenz Utility Contractors, Ltd.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$	\$213,200.40	Substantial Completion: <u>45</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders
\$	\$0.00	0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$	\$213,200.40	Substantial Completion: <u>45</u> <small>calendar days or dates</small>
Net Increase / Decrease of this Change Order		Net <b>Increase</b> of this Change Order
\$	0.00	17 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % difference from original contract price.	Contract Time with all approved Change Orders
\$	0%	Substantial Completion: <u>62</u> <small>calendar days</small>

**RECOMMENDED:**  
 By: \_\_\_\_\_  
 Engineer (Authorized Signature)  
 Javier Hinojosa, P.E.  
 Javier Hinojosa Engineering

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)

**ACCEPTED:**  
 By: \_\_\_\_\_  
 Contractor (Authorized Signature)  
 Fernando Saenz  
 Saenz Utility Contractors, Ltd

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Exhibit E-B**



June 26, 2012

Mr. Javier Hinojosa  
416 E. Dove Avenue  
McAllen, TX 78504

Dear Mr. Hinojosa:

This letter is to inform you that our company was divided between the Paving Division and the Utility Division. During Our separation we had some problems in determining who was going to keep the Paving and the utility division. Therefore we could not start any project as even the equipment was tied up with the receiver. Since Saenz Utility Contractors had originally bonded both the Munoz Subdivision and La Havana Subdivision Road and Drainage we wanted to make sure the jobs were properly done to the county's and your expectations. To this end we hired Jason Eberle, EMI Construction to perform the above mentioned paving projects and has already been approved as the sub-contractor by the County Commissioners.

We ask that we be allowed the original 45 days that we had for completion for each project and I am quite sure that they will be done to your satisfaction.

Thanking you for consideration on this matter;

  
Fernando Saenz