



## COLONIA ACCESS PROGRAM County of Hidalgo

Agapito Vargas, Jr.  
Executive Director

2 July 2012

Judy B. Sanchez, Pharr District Colonia Project Manager  
Carlos Peralez, P.E.  
Texas Department of Transportation  
600 West Expressway US 83  
Pharr, TX 78577

RE: Change Order No. 1 (ONE) – Havana Subdivision; CSJ's: 3C1080312 and Munoz Subdivision; CSJ: 3C1080488


Dear Ms. Sanchez/Mr. Peralez:

Attached please find Change Orders No.1 regarding the above referenced 3<sup>rd</sup> Call projects for your review and concurrence. Change Orders No.1 both request an increase in the contract construction period of 17 additional days. This would increase the construction period to (62) sixty-two days in total.

The contractor had litigation issues during the time of the Notice to Proceed (please see letter attached from the Contractor). The County is recommending approval of the change order in order to proceed and complete the pending projects.

If the Change Order meets your approval, please provide a concurrence letter. If you need additional information please contact me at my office 956/787-1891.

Cordially,

  
Agapito Vargas Jr., Director  
Hidalgo County Colonias Access Program

Cc: Commissioner Jose M. Flores, Hidalgo County Precinct No. 3, Letter Valde Guerra, Commissioner's Court Chief Executive Officer, E-Mail  
Norma Ceballos, Executive Assistant, Precinct 3, E-Mail  
Earl Palacios, BCAP County Wide Coordinator, E-Mail  
John Paul Lugo, BCAP County Wide Coordinator, E-Mail  
Project Files

Attachments:

Via email and regular mail

Office: (956) 787-1891 • Fax: (956) 787-4683  
301 E. State • Pharr, Texas 78577  
*Equal Opportunity Employer*