

HCDD #1 JO9 DRAINAGE PROJECT						
Reimbursement Sheet						
Date: May 4 to Jun. 3 2012						
Week	Fuel		Labor		Equipment	
	# of Gallons	Gal x Fuel	Hours	Hrs x Salary	Excavator 30	Equipment x Rate
5/4/12 - 5/6/12	125	\$390.80	30	\$824.40	N/A	N/A
5/7/12 - 5/9/12	124	\$387.67	30	\$824.40	N/A	N/A
5/21/12-5/27/12	360	\$1,125.51	49	\$1,346.52	N/A	N/A
5/29/12 - 6/3/12	328	\$1,025.46	60	\$1,648.80	N/A	N/A
		\$0.00	0	\$0.00	N/A	N/A
	# of Gallons	Gal. x Fuel	Hours (JM)	Hrs x Salary	D6N Dozzer	Equipment x Rate
5/25/12-5/27/12	44	\$137.56	30	\$616.80	23.9	\$806.63
5/29/12 - 6/3/12	50	\$156.32	16	\$328.96	13.6	\$459.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
	# of Gallons	Gal. x Fuel	Hours (LG)	Hrs x Salary	D6N Dozzer	Equipment x Rate
5/4/12 - 5/6/12	0	\$0.00	23.5	\$645.78	9.3	\$313.88
5/7/12-5/9-12	80	\$250.11	30	\$824.40	24.4	\$823.50
5/21/12-5/24/12	55	\$171.95	39.5	\$1,085.46	26.3	\$887.63
5/29/12 -5/3/12	50	\$156.32	30	\$824.40	20.9	\$705.38
		\$0.00	0	\$0.00	0	\$0.00
	# of Gallons	Gal. x Fuel	Hours	Hrs x Salary	Dump Trucks	Equipment x Rate
5/4/12 - 5/6/12	125	\$414.51	101	\$1,963.44	101	\$2,672.46
5/7/12-5/9/12	211	\$699.70	130	\$2,527.20	130	\$3,439.80
5/21/12-5/27/12	523	\$1,734.33	378	\$7,348.32	378	\$10,001.88
5/29/12 - 6/3/12	294	\$974.94	175	\$3,402.00	175	\$4,630.50
		\$0.00	0	\$0.00	0	\$0.00
	# of Gallons	Gal x Fuel	Hours	Hrs x Salary	Excavator PD8	Equipment x Rate
5/23/12-5/24/12	90	\$281.38	20	\$549.60	14.2	\$837.80
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
	# of Gallons	Gal x Fuel	Hours	Hrs x Salary	Scrapper Hauler	Equipment x Rate
5/4/12 - 5/6/12	0	\$0.00	0	\$0.00	0	\$0.00
5/7/12 - 5/9/12	60	\$187.58	20	\$388.80	15	\$1,356.90
5/29/12 - 6/3/12	249	\$778.48	60	\$1,166.40	38	\$3,437.48
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
	# of Gallons	Gal x Fuel	Hours	Hrs x Salary	Back Hoe	Equipment x Rate
		\$0.00	0	\$0.00		\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
		\$0.00	0	\$0.00	0	\$0.00
TOTALS		\$8,872.63		\$26,315.68		\$30,372.82
GRAND TOTAL	\$65,561.13					

Equipment Detail-Pct.4				R.E.R Rental Guide 2012							
Tag #	Year	Make	Model	Description	Vin #	Rate	O.W.	Day	Week	4 Weeks	R.E.R Pp.
48423	2008	Caterpillar	330DL	Hydraulic Excavator(268hp)	MWV033300	\$59.00	80,027 LB	\$1,050.00	\$3,150.00	\$9,450.00	42
48762	2008	Caterpillar	D6N	Dozer(177hp)	DJA01021	\$33.75	36,670 LB	\$600.00	\$1,800.00	\$5,400.00	41
49190	2010	Peterbilt	340	Tandem Dump Truck	2NPRLN9X4AM101471	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
49191	2010	Peterbilt	340	Tandem Dump Truck	2NPRLN9X6AM101469	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
49192	2010	Peterbilt	340	Tandem Dump Truck	2NPRLN9X64AM101469	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
49193	2010	Peterbilt	340	Tandem Dump Truck	2NPRLN9X2AM101470	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
30206	1991	INT		Tandem Dump Truck	2HSFEGUFRMCC048387	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
47643	2009	Peterbilt	340	Tandem Dump Truck	2NPRLN9X39M772495	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
47645	2009	Peterbilt	340	Tandem Dump Truck	2NPRLN9X69M772491	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
47646	2009	Peterbilt	340	Tandem Dump Truck	2NPRLN9X59M772496	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
47973	2002	Peterbilt	330	Tandem Dump Truck	2NPNLD9X32M577222	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
37760	2002	Peterbilt	330	Tandem Dump Truck	2NPNLD9X52M577223	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
47973	2002	Peterbilt	330	Tandem Dump Truck	2NPNLD9X32M577222	\$26.46	70,000 LB	\$295.00	\$1,185.00	\$4,235.00	TXDot
49052	2008	Volvo	T450	Scraper Hauler-20 cu yd	17016	\$90.46	6,800 LB	\$1,625.00	\$4,875.00	\$14,475.00	43
49052	2008	Volvo	T450	Scraper Hauler-20 cu yd	17030	\$90.46	6,800 LB	\$1,625.00	\$4,875.00	\$14,475.00	43
49051	2009	Caterpillar	420E	Back Hoe (93HP)	PRA00799	\$15.75	15,201 LB	\$280.00	\$840.00	\$2,520.00	41
48760	2009	Caterpillar	420E	Back Hoe (93HP)	PRA00798	\$15.75	15,201 LB	\$280.00	\$840.00	\$2,520.00	42
Employees											
Name	ID #	Position	Equipment	Salary (Hrly Rate)							
Agüero, Ferrn	170968	Heavy Equipment Op.	excavator	\$27.48							
Botello, Sylvestre	174173	Truck Driver III	dump truck	\$19.44							
Clayton, Harley B.	173657	Heavy Equipment Op.	excavator	\$27.48							
Garza, Irlneo	181064	Truck Driver III	dump truck	\$19.44							
Govea, Luis Manuel	173681	Heavy Equipment Op.	dozzer	\$27.48							
Gracia, Jose Luis	181994	Truck Driver III	dump truck	\$19.44							
Guerra, Mauricio	173975	Truck Driver III	dump truck	\$19.44							
Martinez, Ediberto G	173703	Heavy Equipment Op.	excavator	\$27.48							
Molina, Reynaldo	173983	Truck Driver III	dump truck	\$19.44							
Moore, James M.	170992	Heavy Equipment Op.	dozzer	\$20.56							
Moreno, Jose A	174785	Truck Driver III	dump truck	\$19.44							
Navarro, Guadalupe	089737	Truck Driver III	dump truck	\$19.44							
Pineda Gutierrez, Oscar	181072	Truck Driver III	dump truck	\$19.44							
Rodriguez, Israel	160466	Truck Driver III	dump truck	\$19.44							
Rodriguez, Israel	182028	Truck Driver III	dump truck	\$19.44							
Rodriguez, Omar	160466	Truck Driver III	dump truck	\$19.44							
Trevino, Omar	182028	Truck Driver III	dump truck	\$19.44							
Vasquez, Benito	171018	Heavy Equipment Op.	excavator	\$27.48							
Gonzalez, Juan	170984	Pipe Layer	survey elev.	\$17.03							
Cisneros, Joe	171212	Heavy Equipment Op.	back hoe	\$27.48							
Adelaido, Serra	171247	Heavy Equipment Op.	back hoe	\$27.48							
Rios, Raquel	174815	Truck Driver III	scraper hauler	\$19.44							
Sanchez, Jose	182001	Truck Driver III	scraper hauler	\$19.44							



ARGUINDEGUI OIL CO. II, LTD.

QUALITY FUELS, LUBRICANTS, CHEMICALS & FILTERS

http://www.argpetro.com

PHONE: (800) 722-5251 FAX: (956) 727-7636

Invoice Number: B314848-IN

Invoice Date: 5/18/2012

Ship Date: 5/16/2012

Customer Number: 22-0001499

Order Number: V14492

FOR REMITTANCE: P.O. BOX 1367 - LAREDO, TEXAS 78042

SOLD TO:	SHIP TO:
Hidalgo Co Admin/Shop Pct.# 4 ADMIN/SHOP - PRECINCT 4 - ASTs 1051 N. DOOLITTLE ROAD EDINBURG, TX 78542-0337 (956) 383-3112	Hidalgo Co Admin/Shop Pct.# 4 ADMIN/SHOP - PRECINCT 4 - ASTs 1051 N. DOOLITTLE ROAD MUNOZ 383-3112 EDINBURG, TX 78542-0337


CUSTOMER P.O.	INV. DUE DATE	DEL. TICKET	TERMS
636795	6/17/2012	131546	NET 30 DAYS

WHSE:	ITEM NO.	UNIT	ORDERED	SHIPPED	BACK ORD	PRICE	AMOUNT
664	B5 DIESEL FUEL , 3, UN1202 PGIII	GAL	3,000.00	2,000.00	0.00	3.1233	6,246.60
						+ .1900	+ .0018
						+ .0000	
664	B5D Ultra Low Dyed Diesel	GAL	3,000.00	3,000.00	0.00	3.1236	9,370.80
						+ .00100	
						+ .00181	

\$ 3,316.11
\$ 3,126.41

FUEL TAX RECAP

STATE DIESEL FUEL TAX	0.19000	380.00
FEDERAL LUST FEE	0.00100	5.00
FEDERAL OIL SPILL FEE	0.00181	9.05



RECEIVED BY: _____
SIGNATURE

RECEIVED BY: _____ DATE: _____
PRINT NAME

Net Invoice: 16,011.45
 Less Discount: 0.00
 Freight: 0.00
 Sales Tax: 0.00
 Invoice Total: 16,011.45

ALL INVOICES WHICH ARE PAST DUE WILL BE SUBJECT TO A FINANCE CHARGE OF 1.5% PER MONTH (18% APR) OR THE MAXIMUM RATE ALLOWABLE BY LAW. FINANCE CHARGES WILL BE APPLIED TO ALL PAST DUE BALANCES ACCORDING TO YOUR BILLING TERMS.

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Harley Clayton

Project Name: 509 Artek

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description		
		in	out		beg.	end		beg.	end				beg.	end
Monday		in	:		beg.			beg.						
		out	:		end			end						
Tuesday		in	:		beg.			beg.						
		out	:		end			end						
Wednesday		in	:		beg.			beg.						
		out	:		end			end						
Thursday		in	:		beg.			beg.						
		out	:		end			end						
Friday	5/4	in	7:10	10	beg.			beg.						
		out	5:30		end			end						
Saturday	5/5	in	7:00	10	beg.			beg.						
		out	5:30		end			end						
Sunday	5/6	in	7:00	10	beg.			beg.						
		out	5:30		end			end						
Employee Hrs.				30	Equip. Miles					Equip. Hrs		18.3	Fuel Used	12.5

Employee's signature: _____

Employee's signature: _____

Project supervisor: _____

Date: 5/6/12

Date: _____

Date: 5/7/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Employee Name: Luis S. Garcia

Project Name: JOP

Employee Name: _____

Week: 1

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip# <u>P111</u>		Total Equip Hrs	Fuel	Job description	
		in	out		beg.	end		beg.	end				
Monday		in	out		beg.	end		beg.	end				
Tuesday		in	out		beg.	end		beg.	end				
Wednesday		in	out		beg.	end		beg.	end				
Thursday		in	out		beg.	end		beg.	end				
Friday	5/4/12	in	out	2:00	beg.	end		5412.5		2.9		speed limit	
		in	out	5:00	beg.	end		5414.4					
Saturday	5/5/12	in	out	7:00	beg.	end		5414.4		4.6		" "	
		in	out	5:30	beg.	end		5419.0					
Sunday	5/6/12	in	out	5:00	beg.	end		5419.0		2.8		" "	
		in	out	5:30	beg.	end		5421.6					
		Employee Hrs.		23.5	Equip. Miles			Equip. Hrs		9.3	Fuel Used		15.1

Employee's signature: _____

Employee's signature: _____

Project supervisor: _____

Date: _____

5-6-12

Date: _____

Date: _____

5/7/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Jose L. Garcia

Project Name: 209

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out				beg.	end			
Monday											
Tuesday											
Wednesday											
Thursday											
Friday											
Saturday	5-5-12	in: 7:00	out: 5:30	10	71518	42	beg. end				Hauling Dirt
Sunday	5-6-12	in: 10:30	out: 5:30	7	71539	36	beg. end				Hauling Dirt
		Employee Hrs. 17		Equip. Miles 78		Equip. Hrs _____		Fuel Used 20			

Employee's signature: Jose L. Garcia

Employee's signature: _____

Project supervisor: Johnny Anthony

Date: 5-6-12
Date: 5-7-12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Frank Trevino

Project Name: 509

Employee Name: Frank Trevino

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD15</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end.		beg.	end.			
Monday												
Tuesday												
Wednesday												
Thursday												
Friday ^{OT}	5-4-12	in 11:00	out 5:30	5 1/2 hrs	beg. 68571	end. 68606	35	beg. 10 1/2				Hauling Dirt
Saturday ^{OT}	5-5-12	in 7:00	out 5:30	1 1/2 hrs	beg. 68606	end. 68638	32	beg. 10 1/2				Hauling dirt
Sunday ^{OT}	5-6-12	in 10:30	out 9:30	6 1/2 hrs	beg. 68638	end. 68696	33	beg. 10 1/2				Hauling dirt

Employee Hrs. **22.5**

Equip. Miles **115**

Equip. Hrs _____

Fuel Used **32**

Employee's signature: _____

Date: _____

Employee's signature: Frank Trevino

Date: 5-6-12

Project supervisor: _____

Date: 5/7/12

Project supervisor: Frank Trevino

**HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT**

Work Log

Employee Name: Sylvester Boffle

Project Name: 509 project

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>16</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description	
		in	out		beg.	end		beg.	end				
Monday		in	:		beg.			beg.					
		out	:		end			end					
Tuesday		in	:		beg.			beg.					
		out	:		end			end					
Wednesday		in	:		beg.			beg.					
		out	:		end			end					
Thursday		in	:		beg.			beg.					
		out	:		end			end					
Friday <i>S/B</i>	5-4-12	in	11:00	6 hrs	beg.	660444	35	beg.				Hauling dirt	
		out	5:30		end	660479		end					
Saturday <i>S/B</i>	5-5-12	in	7:00	10 hrs	beg.	660479	41	beg.				Hauling dirt	
		out	5:30		end	660520		end					
Sunday <i>S/B</i>	5-6-12	in	10:30	2 hrs	beg.	660520	37	beg.				Hauling dirt	
		out	5:30		end	660557		end					
Employee Hrs.				<u>22.5</u>	Equip. Miles		<u>113</u>	Equip. Hrs			Fuel Used		<u>19</u>

Employee's signature: [Signature]

Date: 5-16-12

Employee's signature: _____

Date: _____

Project supervisor: _____

[Signature]

Date: 5/7/12

**HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT
Work Log**

Employee Name: Oscar Pineda

Project Name: 109

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD17</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description	
		in	out		beg.	end		beg.	end				
Monday		in	:		beg.			beg.					
		out	:		end			end					
Tuesday		in	:		beg.			beg.					
		out	:		end			end					
Wednesday		in	:		beg.			beg.					
		out	:		end			end					
Thursday		in	:		beg.			beg.					
		out	:		end			end					
<i>DP</i> Friday	5-4-12	in	11:00	6	beg. <u>67779</u>		36	beg.				Hauling Dirt	
		out	5:30		end <u>67815</u>			end					
<i>DP</i> Saturday	5-5-12	in	7:00	10	beg. <u>67815</u>		42	beg.			11 gal	Hauling Dirt	
		out	5:30		end <u>67857</u>			end					
<i>DP</i> Sunday	5-6-12	in	10:30	6.5	beg. <u>67857</u>		36	beg.			20 gal	Hauling Dirt	
		out	5:30		end <u>67893</u>			end					
Employee Hrs. <u>22.5</u>				Equip. Miles <u>114</u>				Equip. Hrs _____				Fuel Used <u>31</u>	

Employee's signature: Oscar Pineda

Date: 5-6-12

Employee's signature: _____

Date: _____

Project supervisor: [Signature]

Date: 5/9/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Trivedi GARZA

Employee Name: _____

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>74</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday												
Tuesday												
Wednesday												
Thursday												
Friday												
<u>NE</u> Saturday	<u>5-5-12</u>	in	7:00	10	beg.	19247	43	beg.				<u>Reaping Dirt</u>
		out	5:30		end	19290		end				
<u>NE</u> Sunday	<u>5-6-12</u>	in	10:30	6.5	beg.	19290	31	beg.				<u>Reaping Dirt</u>
		out	5:30		end	19327		end				
				16.5	80						23	

Employee Hrs. **16.5**

Equip. Miles **80**

Equip. Hrs _____

Fuel Used **23**

Employee's signature: Trivedi Garza

Employee's signature: _____

Project supervisor: Henry Johnson

Project supervisor: _____

Date: 5-6-12

Date: _____

Date: 5/7/12

Date: _____

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Harley Clayton

Project Name: TOE

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out				beg.	end			
Monday	5/1/12	7:00	5:30	10			4149.5	4157.9	8.4 hrs	40.0 gal	Sloping
Tuesday	5/8/12	7:00	5:30	10			4157.9	4163.2	5.3 hrs	34.0 gal	Sloping
Wednesday	5/9/12	7:00	5:30	10			4163.2	4171.5	8.3 hrs	50.0 gal	(serviced machine) Sloping
Thursday											
Friday											
Saturday											
Sunday											
		30.0		Equip. Miles		22.0		Equip. Hrs		134	

Employee's signature: Harley Clayton

Employee's signature: _____

Project supervisor: Johnny Anthony

Date: 5/9/12

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Luis Gomez

Project Name: J.O.9

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip# <u>DD11</u>		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5-7-12	7:00	5:50	10				5421.8	5438.9	7.1	40	Spread dirt
Tuesday	5-8-12	7:00	5:30	10				5438.9	5435.7	8.8		
Wednesday	5-9-12	7:00	5:30	10				5448.2	5448.2	8.8	40	111
Thursday												
Friday												
Saturday												
Sunday												
		Employee Hrs. <u>30</u>		Equip. Miles		Equip. Hrs <u>24.4</u>		Fuel Used <u>800</u>				

Employee's signature: [Signature]

Employee's signature: _____

Project supervisor: [Signature]

Project supervisor: _____

Date: _____

Date: _____

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Rose L. Harris

Employee Name: _____

Project Name: 209

Project Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out				beg.	end			
Monday	5-2-12	7:00	5:30	10	71595	50	beg.	end			Hauling Dirt
		7:00	5:30	10	71645	50	beg.	end			Hauling Dirt
Tuesday	5-8-12	7:00	5:30	10	71645	50	beg.	end			Hauling Dirt
Wednesday	5-9-12	7:00	5:30	10	71695	47	beg.	end		43	Hauling Dirt
Thursday					71744		beg.	end			
Friday							beg.	end			
Saturday							beg.	end			
Sunday							beg.	end			
		Employee Hrs. <u>30</u>		Equip. Miles <u>147</u>		Equip. Hrs _____		Fuel Used <u>43.0</u>			

Employee's signature: Rose L. Harris

Employee's signature: _____

Project supervisor: Henry Anthony

Date: 5/24/12

Date: 5-9-12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Erinno Garza

Employee Name: Mark Trevino

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out				beg.	end			
MOG	5-9-12	7:00	5:30		15	49					Hauling Dirt
OT	5-8-12	7:00	5:30	14.5	68785	48					Hauling Dirt
OT	5-8-12	7:00	5:30	14.5	68783	44					Hauling Dirt
OT	5-9-12	7:00	5:30	14.5	68827	44					Hauling Dirt
Thursday											
Friday											
Saturday											
Sunday											
		Employee Hrs. <u>20</u>		Equip. Miles <u>144</u>		Equip. Hrs		Fuel Used <u>48.0</u>			

Employee's signature: Erinno Garza

Employee's signature: Mark Trevino

Project supervisor: Jimmy Anthony

Date: 5-9-12

Date: 5-8-12

Date: 5/14/12

**HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT**

Work Log

Employee Name: Sylvestre Botello

Employee Name: _____

Project Name: 509 project

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>16</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5-7-12	7:00	5:30	10 1/2	66557	66607	50					Hauling dirt
Tuesday	5-8-12	7:00	5:30	10 1/2	66607	66655	48					Hauling dirt
Wednesday	5-9-12	7:00	5:30	10 1/2	66655	66703	48				47	Fueling dirt Fuel lights no working
Thursday												
Friday												
Saturday												
Sunday												
				31	146.2						47	

Employee's signature: [Signature]

Employee's signature: _____

Equip. Miles

Equip. Hrs

Fuel Used

Project supervisor: [Signature]

Date: 5-9-12

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Oscar Pineda

Employee Name: Shirley Moore

Project Name: TO9

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD17</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description	
		In	Out		beg.	end		beg.	end				beg.
Monday	5-7-12	7:00	5:30	10	67893	67944	51					Hauling Dirt	
Tuesday	5-8-12	7:00	5:30	10	67944	67993	49				29 gal	Hauling Dirt	
Wednesday	5-9-12	7:00	5:30	10	67993	68046	53				17 gals	Hauling Dirt	
Thursday													
Friday													
Saturday													
Sunday													
				30							46.0		

Employee's signature: Oscar Pineda

Employee's signature: Shirley Moore

Project supervisor: Shirley Moore

Date: 5-8-12

Date: 5-9-12

Date: 5-14-12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: M. Rieck

Project Name: J-0-9

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# 173		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		In	Out		beg.	end		beg.	end			
Monday	5-7-12	7:00	5:30	10.115	97768	97811	43					Handling Dirt
Tuesday												
Wednesday	5-9-12	7:00	5:30	10.115	97811	97862	51				27%	Handling Dirt
Thursday												
Friday												
Saturday												
Sunday												

Employee Hrs. 20

Equip. Miles 94

Equip. Hrs _____

Fuel Used 27.0

Employee's signature: [Signature]

Employee's signature: _____

Date: 5-9-12

Project supervisor: _____

[Signature]

Date: _____

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Ivino Garza

Project Name: 509

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip# <u>R112</u>		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		in	:		beg.			beg.				
		out	:		end			end				
Tuesday	<u>5-8-12</u>	in	<u>7:00</u>	<u>10</u>	beg.			beg.	<u>5490</u>	<u>9</u>		<u>Remedial Dist</u>
		out	<u>5:30</u>		end			end	<u>5497</u>			
Wednesday		in	:		beg.			beg.				
		out	:		end			end				
Thursday		in	:		beg.			beg.				
		out	:		end			end				
Friday		in	:		beg.			beg.				
		out	:		end			end				
Saturday		in	:		beg.			beg.				
		out	:		end			end				
Sunday		in	:		beg.			beg.				
		out	:		end			end				

Employee Hrs. 10

Equip. Miles 7

Equip. Hrs 9

Fuel Used

Employee's signature: Ivino Garza

Date: 5-8-12

Employee's signature: _____

Date: _____

Project supervisor: _____

Jerry Aubrey

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: 11/11/11 [Signature]

Project Name: 5-0-9

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip# <u>D13</u>		Total Equip Hrs	Fuel	Job description		
		in	out		beg.	end		beg.	end					
Monday		in	:		beg.			beg.						
		out	:		end			end						
Tuesday	<u>11/15/11</u>	in	<u>7:00</u>		beg.			beg.	<u>4690</u>	<u>8</u>	<u>60%</u>	<u>Maintain dirt</u>		
		out	<u>5:00</u>	<u>10:00</u>	end			end	<u>4698</u>					
Wednesday		in	:		beg.			beg.						
		out	:		end			end						
Thursday		in	:		beg.			beg.						
		out	:		end			end						
Friday		in	:		beg.			beg.						
		out	:		end			end						
Saturday		in	:		beg.			beg.						
		out	:		end			end						
Sunday		in	:		beg.			beg.						
		out	:		end			end						
Employee Hrs.				<u>10</u>	Equip. Miles					Equip. Hrs		<u>8</u>	Fuel Used	<u>60.0</u>

Employee's signature: [Signature]

Date: 5-8-11

Project supervisor: [Signature]

Date: 5/14/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Harvey Clayton

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5/11/12	7:00	7:30	9				4172.6	7.0	60.0	gal	Stopping
Tuesday	5/22/12	7:00	5:30	10				4179.6	7.6	75.0	gal	Stopping
Wednesday	5/23/12	7:00	7:00	10				4187.2	7.6	75.0	gal	Stopping
Thursday								4187.2	7.6	75.0	gal	Stopping
Friday												
Saturday												
Sunday												
				19				1406	205			

Employee's signature: Harvey Clayton

Employee's signature: _____

Project supervisor: Lawrence Anthony

Date: 5/25/12

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Robert Martinez

Project Name: 709

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip. # <u>Rx 30</u>		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday												
Tuesday												
Wednesday												
Thursday												
Friday	5/25/12	in 7:00	out 5:30	16	beg. end	beg. end		4187.4	beg. end	8.3 hrs		Stoping
Saturday	5/26/12	in 7:00	out 5:30	10	beg. end	beg. end		4195.7	beg. end	8.9 hrs	95% gal	Leading trucks
Sunday	5/27/12	in 7:00	out 5:30	10	beg. end	beg. end		4204.6	beg. end	7.4 hrs	60% gal	
		Employee Hrs. 30		Equip. Miles		Equip. Hrs 29.6		Fuel Used 155				

Employee's signature: [Signature]

Employee's signature: _____

Project supervisor: [Signature]

Date: 5/30/12

Date: 5/27/12

HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name:

Luis Galva

Employee Name:

James Moore

Project Name:

Job 2

Week:

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description	
		in	out				beg.	end				
Monday	5-21-12	7:00	5:30	10			5446.4	5451.7	4.9		Fill in pond	
Tuesday	5-22-12	7:00	4:30	9.5			5451.7	5459.6	8	15		
Wednesday	5-23-12	7:00	5:30	10			5459.6	5465.7	6.1	40		
Thursday	5-24-12	7:00	5:30	10			5465.7	5473.0	7.3			
Friday	5-25-12	7:00	5:30	10			5473.0	5481.6	8.6	44		
Saturday	5-26-12	7:00	5:30	10			5481.6	5489.7	8.1			
Sunday	5-27-12	7:00	5:30	10			5489.7	5496.9	7.2			
Employee Hrs.				69.5	Equip. Miles		Equip. Hrs		50.2	Fuel Used		99

Employee's signature:

[Signature]

Employee's signature:

[Signature]

Project supervisor:

[Signature]

Date:

5-28-12

Date:

5-27-12

Date:

5/30/12



GEORGEY GARZA, JR.
MANAGER

902 NORTH DOOLITTLE

EDINBURG, TEXAS 70542

(956) 292-7080

FAX (956) 292-7089

Work Log

EMPLOYEE NAME

Harley Clapp

PROJECT NAME

Soq

DAY	DATE MM/DD	TIME		TOTAL HRS WORKED	UNIT #		FUEL TOTAL MILES	EQUIP #		TOTAL EQUIP HRS	JOB DESCRIPTION
		IN	OUT		BEG.	END		BEG.	END		
MONDAY											
TUESDAY											
WEDNESDAY	5/23/12	IN	7:00	10			40.0	28370	6.5		Stopping
THURSDAY	5/24/12	IN	7:00	10			50.0	2843.5	7.1		Stop at Center
FRIDAY		IN									
SATURDAY		IN									
SUNDAY		IN									

EMPLOYEE'S SIGNATURE

Harley Clapp

IMMEDIATE SUPERVISOR

Georgey Garza

Employee Has 20

Equipment Has 14.2

FUEL USED

90.0

DATE 5/24/12

DATE 5/31/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Sylvestre Barillo

Project Name: 709

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>23</u>		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		in	:		beg.			beg.				
		out	:		end			end				
Tuesday	<u>5-22-12</u>	in	<u>10:15</u>		beg.			beg.				
		out	<u>5:30</u>	<u>7 Hrs</u>	end	<u>97863</u>	<u>38</u>	end			<u>10.0</u>	<u>Hauling Dirt</u>
Wednesday		in	:		beg.			beg.				
		out	:		end			end				
Thursday		in	:		beg.			beg.				
		out	:		end			end				
Friday		in	:		beg.			beg.				
		out	:		end			end				
Saturday		in	:		beg.			beg.				
		out	:		end			end				
Sunday		in	:		beg.			beg.				
		out	:		end			end				
		Employee Hrs.		<u>7</u>	Equip. Miles		<u>38</u>	Equip. Hrs		Fuel Used		<u>10</u>

Employee's signature: _____

Employee's signature: _____

Project supervisor: _____

[Handwritten Signature]

Date: _____

Date: _____

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Work Log

Employee Name: Melvin GERRARD

Employee Name: [Signature]

Project Name: J-0-9

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>74</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5-21-12	7:00	4:30	9 hrs	19768	19806	41					Maintaining DIRT
Tuesday	5-22-12	7:00	4:00	10 hrs	19806	19851	45					Maintaining DIRT
Wednesday	5-23-12	7:00	5:30	10 hrs	19851	19856	55					Maintaining DIRT
Thursday	5-24-12	7:00	5:30	10 hrs	19856	19932	76					Maintaining DIRT
Friday	5-25-12	7:00	5:30	10 hrs	19932	19967	35					Maintaining DIRT
Saturday	5/26/12	7:00	5:30	10	19967	20010	43					Maintaining DIRT
Sunday												
		Employee Hrs. 59		Equip. Miles 245		Equip. Hrs _____		Fuel Used 71				

Employee's signature: [Signature]

Employee's signature: [Signature]

Project supervisor: [Signature]

Date: 5-24-12

Date: 5/27/12

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Rose L Connor
 Employee Name: Teresa Marrero

Project Name: 209

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>DD14</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5-21-12	7:00	4:20	9	71743	71784	41					Hauling Dirt
Tuesday	5-22-12	7:00	5:30	10	71782	71829	45					Hauling Dirt
Wednesday	5-23-12	7:00	5:30	10	71867	71825	33				38	Hauling Dirt
Thursday	5-24-12	7:00	5:30	10	71867	71925	58					Hauling Dirt
Friday	5-25-12	7:00	5:30	10	71925	71961	36					Hauling Dirt
Saturday	5-26-12	7:00	5:30	10	71961	71969	48					Hauling Dirt
Sunday	5-27-12	7:00	5:30	10	71969	72063	54					Hauling Dirt
				69							91	
Employee Hrs.					Equip. Miles			Equip. Hrs			Fuel Used	
				69	320						53	

Employee's signature: Rose L Connor

Employee's signature: Teresa Marrero

Project supervisor: Francis Kelly

Date: 5-23-12

Date: 5-27-12

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Israel Rodriguez

Project Name: 709

Employee Name: Israel Rodriguez

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD15</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		In	Out		beg. end	beg. end		beg. end				
Monday	5-21-12	8:30	4:30	7.5	68945	68985	42					Hauling Dirt
Tuesday	5-22-12	7:00	5:30	10	68985	69030	45					Hauling Dirt
Wednesday	5-23-12	7:00	5:30	7	69030	69050	36				419 lbs	Hauling Dirt
Thursday	5-24-12	7:00	5:30	10	69050	69066	43					Hauling Dirt
Friday	5-25-12	7:00	5:30	10	69066	69109	35					Hauling Dirt
Saturday	5-26-12	7:00	5:30	10	69109	69144	47					Hauling Dirt
Sunday	5-27-12	7:00	5:30	10	69144	69242	51				519 lbs	Hauling Dirt
				64.5	799						92	

Employee's signature: Israel Rodriguez

Employee's signature: Israel Rodriguez

Project supervisor: Israel Rodriguez

Date: 5-27-12

Date: 5-27-12

Date: 5/31/12

HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT
Work Log

Employee Name: Alester Borillo

Employee Name: Key Molina

Project Name: 709

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>16</u>		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday ^{5/8}	5-21-12	7:00	4:30	9	66703	66742	39					Hauling Dirt
Tuesday ^{5/8}	5-22-12	:	:		66742	TRK into shop						TRK IN THE Shop
Wednesday ^{5/8}	5-23-12	7:00	5:30	10 1/2	66742	66782	40					Hauling Dirt
Thursday ^{5/8}	5-24-12	7:00	5:30	10 1/2	66837	66837	35					Hauling Dirt
Friday ^{5/8}	5-25-12	7:00	5:30	10	66837	66874	38					Hauling Dirt
Saturday ^{5/8}	5-26-12	7:00	5:30	10	66874	66924	50					Hauling Dirt
Sunday ^{5/8}	5-27-12	7:00	5:30	10	66924	66975	51					Hauling Dirt
				59	225			Equip. Hrs		79	Fuel Used	

Employee's signature: [Signature]

Employee's signature: [Signature]

Project supervisor: [Signature]

Date: 5/24/12

Date: 5/27/12

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Employee Name: OsCar Pineda Gutierrez
 Employee Name: Lupe Navarro

Project Name: 209
 Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD17</u>		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description	
		In	Out		beg.	end		beg.	end				
Monday	5-21-12	7:00	4:30	9	68153	68195	42					Hauling Dirt	
Tuesday	5-22-12	7:00	5:30	10	68195	68241	46					Hauling Dirt	
Wednesday	5-23-12	7:00	5:30	10	68241	68279	38				37 gal	Hauling Dirt	
Thursday	5-24-12	7:00	5:30	10	68279	68325	46					Hauling Dirt	
Friday	5-25-12	7:00	5:30	10	68325	68364	40				24 gal	Hauling Dirt	
Saturday	5-26-12	7:00	5:30	10	68364	68413	48					Hauling Dirt	
Sunday	5-27-12	7:00	5:30	8	68413	68456	43				29 gal	Hauling Dirt	
Employee Hrs.				67	Equip. Miles				303	Equip. Hrs		90	Fuel Used

Employee's signature: [Signature]

Employee's signature: [Signature]

Project supervisor: [Signature]

Date: 5-24-12

Date: 5-29-12

Date: 5/30/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Employee Name: Itineo Garza
Employee Name: Jose C Sanchez

Project Name: 509
Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>311</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5-21-12	7:00	9:30	9	218457	218500	43					Handing Dirt
Tuesday	5-22-12	7:00	5:30	10	218500	218518	48					Handing Dirt
Wednesday	5-23-12	7:00	5:30	10	218518	218589	41				4 gals	Handing Dirt
Thursday	5/24/12	2:00	5:30	3 1/2	218734	218763	29				23 gals	Handing Dirt
Friday	5-25-12	7:00	5:30	10	218763	218799	36					Handing Dirt
Saturday	5-26-12	7:00	5:30	11	218799	218846	47				26	Handing Dirt
Sunday												

Employee Hrs. 52.5 Equip. Miles 244 Equip. Hrs _____ Fuel Used 90

Employee's signature: [Signature] Date: 5-23-12
 Employee's signature: [Signature] Date: 5-26-12
 Project supervisor: [Signature] Date: 5/30/12

HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT
Work Log

Employee Name: Harvey Clayton
 Employee Name: Debbie Martinez

Project Name: J08

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday	5/28	in	:		beg.	end						
		out	:		end							
Holiday												
Tuesday	5/29/12	in	7:00	10	beg.	end		4212.0	beg.	7.4 hrs	55.0 gal	Slope
		out	5:30		end			4219.4	end	8.3 hrs	50.0 gal	Slope
Wednesday	5/30/12	in	7:00	10	beg.	end		4219.4	beg.	8.3 hrs	50.0 gal	Slope
		out	5:30		end			4227.7	end	hrs		
Thursday	5/31/12	in	7:00	10	beg.	end		4227.7	beg.	8.1 hrs	51.0 gal	Load Topsoil
		out	5:30		end			4235.8	end	hrs		
Friday	6/1/12	in	7:00	10	beg.	end		4235.8	beg.	8.6 hrs	50.0 gal	Load Topsoil
		out	5:30		end			4244.4	end	hrs		
Saturday	6/2/12	in	7:00	10	beg.	end		4244.4	beg.	7.9 hrs	72.0 gal	Load Topsoil
		out	5:30		end			4252.3	end	hrs		
Sunday	6/3/12	in	7:00	10	beg.	end		4252.3	beg.	8.7 hrs	50.0 gal	Sloping
		out	5:30		end			4261.0	end	hrs		

Employee Hrs: 60

Equip. Miles

Equip. Hrs 49

Fuel Used 328

Employee's signature: Harvey Clayton
 Employee's signature: Debbie Martinez
 Project supervisor: Debbie Martinez

Date: 5/30/12
 Date: 6/2/12
 Date: 6/4/12

**HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT
Work Log**

Employee Name: Chris Govea

Project Name: J.O.P

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		:	:									
Tuesday	5/29/12	7:00	8:30	10				5497	5402.4	5.4	50 gal	
Wednesday	5/30/12	7:00	8:30	10				5402.5	8.7			
Thursday	5/31/12	7:00	8:30	10				5510.5	6.6			
Friday		:	:									
Saturday		:	:									
Sunday		:	:									

Employee Hrs 30

Equip. Miles _____

Equip. Hrs 20.9

Fuel Used 50

Employee's signature: _____

Chris Govea

Employee's signature: _____

Date: 5-30-12

Project supervisor: _____

James Anthony

Date: _____

Date: 5/29/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: James Moore

Employee Name: _____

Project Name: J09

Week: 6-1 - 6-3

Day	Date	Time		Total Hrs Worked	Unit#		Total Miles	Equip# <u>PA #11</u>		Total Equip Hrs	Fuel	Job description	
		in	out		beg.	end		beg.	end				
Monday		in	:		beg.			beg.					
		out	:		end			end					
Tuesday		in	:		beg.			beg.					
		out	:		end			end					
Wednesday		in	:		beg.			beg.					
		out	:		end			end					
Thursday		in	:		beg.			beg.					
		out	:		end			end					
Friday	6-1	in	7:00	6	beg.			beg.	5516.2	5.1	30%	J09	
		out	7:00		end			end	5520.3				
Saturday		in	:		beg.			beg.					
		out	:		end			end					
Sunday	6-3	in	7:00	10	beg.			beg.	5510.3	8.5	20%	J09	
		out	5:30		end			end	5528.8				
		Employee Hrs.		16	Equip. Miles			Equip. Hrs		13.6	Fuel Used		50

Employee's signature: James Moore

Employee's signature: _____

Date: 6/2/12

Date: _____

Project supervisor: _____

James Moore

Date: 6/2/12

Date: _____

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Jose L. Garcia

Employee Name: Jose Moreno

Project Name: Top

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>DD14</u>		Total Miles	Equip#		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		in	:		beg.			beg.				
Monday		out	:		end			end				
<u>16</u> Tuesday	5-29-12	in	7:00	10	beg.	72063	58	beg.				Harling Dist
		out	5:30		end	72121		end				
<u>16</u> Wednesday	5-30-12	in	7:00	10	beg.	72121	55	beg.			5-31-12 32 gm 1	Harling Dist
		out	5:30		end	72176		end				
Thursday		in	:		beg.			beg.				
		out	:		end			end				
Friday	6-1-12	in	12:30	5	beg.	72385	40	beg.				Harling Dist
		out	5:30		end	72425		end				
Saturday	6-2-12	in	7:00	10	beg.	72425	51	beg.				Harling Dist
		out	5:30		end	72476		end				
Sunday	6-3-12	in	7:00	10	beg.	72476	43	beg.				Harling Dist
		out	5:30		end	72519		end				
				Employee Hrs.	Equip. Miles		Equip. Hrs		Fuel Used			
				45	297				69			

Employee's signature: Jose L. Garcia

Employee's signature: Jose Moreno

Project supervisor: Jose L. Garcia

Date: 5-31-12

Date: 6-3-12

Date: 6/4/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Employee Name: Israel Rodriguez

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>DD15</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		in	out									
OT Tuesday	5/29/12	in	out	10 hrs	beg. 692442	end 693002	60	beg.	end			Hauling Dirt
OT Wednesday	5/30/12	in	out	10 hrs	beg. 693002	end 693558	56	beg.	end			Hauling Dirt
OT Thursday	5/31/12	in	out									
Friday	6-1-12	in	out	12:30	beg. 69575	end 69616	41	beg.	end			Hauling Dirt
OT Saturday	6-2-12	in	out	7:00	beg. 69616	end 69665	49	beg.	end			Hauling Dirt
OT Sunday	6-3-12	in	out	7:00	beg. 69665	end 69710	45	beg.	end			Hauling Dirt
		Employee Hrs.		45	Equip. Miles		251	Equip. Hrs			Fuel Used	69

Employee's signature: _____

Employee's signature: _____

Project supervisor: _____

Date: _____
Date: 6-3-12
Date: 6/4/12

**HIDALGO COUNTY PRECINCT #4
DRAINAGE IMPROVEMENT PROJECT
Work Log**

Employee Name: Syvestre Botello
Employee Name: Regy Malina

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit#	Total Miles	Equip#		Total Equip Hrs	Fuel	Job description		
		in	out				beg.	end.					
Monday SB	5-29-12	7:00	5:30	16 hrs	66975	56	beg.	end.	39.0	Hauling Dirt			
Tuesday SB	5-30-12	7:00	5:30	16 hrs	67033	53	beg.	end.		Hauling Dirt			
Wednesday					67053		beg.	end.					
Thursday					67086		beg.	end.					
Friday	6-1-12	7:30	7:30	5	67119	41	beg.	end.		Hauling Dirt			
Saturday Rm	6/2/12	7:00	5:30	10	67217	49	beg.	end.		Hauling Dirt			
Sunday Rm	6/3/12	7:00	5:30	10	67266	46	beg.	end.		Hauling Dirt			
					67312		beg.	end.					
Employee Hrs.				45	Equip. Miles				245	Equip. Hrs		Fuel Used	74

Employee's signature: _____

Employee's signature: _____

Project supervisor: _____

Date: 5/31/12

Date: 6/3/12

Date: 6/4/12

HIDALGO COUNTY PRECINCT #4

DRAINAGE IMPROVEMENT PROJECT

Work Log

Employee Name: Oscar Pineda
 Employee Name: Sup - Navarro

Project Name: 509

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>PD17</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description	
		in	out		beg.	end		beg.	end				
Monday		in	out		beg.	end		beg.	end				
Tuesday <u>DP</u>	5-29-12	in	out	10	beg. 68456	end	61	beg.	end			Hauling Dirt	
Wednesday <u>DP</u>	5-30-12	in	out	10	beg. 68517	end	60	beg.	end		5-31-12 37 gal	Hauling Dirt	
Thursday		in	out		beg.	end		beg.	end				
Friday		in	out		beg.	end		beg.	end				
Saturday <u>W</u>	6-2-12	in	out	10	beg. 68792	end	51	beg.	end			Hauling Dirt	
Sunday <u>W</u>	6-3-12	in	out	10	beg. 68843	end	46	beg.	end		45 gal	Hauling Dirt	
		in	out		beg. 68889	end		beg.	end				
				Employee Hrs. <u>40</u>	Equip. Miles <u>218</u>				Equip. Hrs _____		Fuel Used <u>82</u>		

Employee's signature: Oscar Pineda

Employee's signature: [Signature]

Project supervisor: [Signature]

Date: 5-30-12

Date: _____

Date: 6/4/12

HIDALGO COUNTY PRECINCT #4 DRAINAGE IMPROVEMENT PROJECT Work Log

Employee Name: William Garcia

Project Name: San Joaquin

Employee Name: _____

Week: _____

Day	Date	Time		Total Hrs Worked	Unit# <u>11112</u>		Total Miles	Equip# _____		Total Equip Hrs	Fuel	Job description
		in	out		beg.	end		beg.	end			
Monday		in	:		beg.			beg.				
		out	:		end			end				
Tuesday	6/27/12	in	7:20	10 hrs	beg.	11499	4 hrs	beg.			50%	Manholes to be drilled
		out	8:30		end	11789		end				
Wednesday	6/28/12	in	7:00	10 hrs	beg.	11789	7 hrs	beg.				Manholes to be drilled
		out	5:30		end	11789		end				
Thursday	6/28/12	in	7:00	10	beg.	11789	7 hrs	beg.			50%	Manholes to be drilled
		out	5:30		end	11789		end				
Friday		in	:		beg.			beg.				
		out	:		end			end				
Saturday		in	:		beg.			beg.				
		out	:		end			end				
Sunday		in	:		beg.			beg.				
		out	:		end			end				

Employee Hrs. 30

Equip. Miles 20

Equip. Hrs _____

Fuel Used 104

Employee's signature: William Garcia

Employee's signature: _____

Project supervisor: _____

James H. Harty

Date: 6/28/12

Date: _____

Date: 6/4/12

