

CHANGE ORDER NUMBER THREE (3)

Project: TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT

DATE OF ISSUANCE: 8/14/2012

EFFECTIVE DATE: 8/14/2012

OWNER: Hidalgo County Precinct No. 2
OWNER'S CONTRACT NO: C-11-044A-06-28

CONTRACTOR: Saenz Utility Contractors, Ltd.
22290 N. FM 88
Edcouch, TX. 78538

ENGINEER: Raul E. Sesin, PE
Planning Administrator
Hidalgo County Planning Department
1304 South 25th Street
Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Reconciliation of Quantities
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. Deduct 547 SY @ \$.80 of Prime Coat (MC-30) Entire Base (\$437.60)
 2. Deduct 547 SY @ \$2.00 of 10' Compacted Caliche Base (\$1,094.00)
 3. Deduct 1243 LF @ \$5.25 of Type A Barrier Concrete Curb & Gutter (\$6,525.75)
 4. Deduct 542 SF @ \$3.30 of 4" Concrete Driveway (\$2,118.60)
 5. Deduct 34 LF @ \$20.50 of 6' Concrete Valley Gutter (\$697.00)
 6. Deduct 547 SY @ \$2.00 of Tensar TX 5 Geogrid (\$1,094.00)
 7. Deduct 259 SF @ \$3.30 of Driveways (\$854.70)

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 265,812.97 ✓		Substantial Completion:	90
			<small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 5,705.40 ✓		153	
			<small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 271,518.37 ✓		Substantial Completion:	243
			<small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ (12,821.65) ✓		0	
			<small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 258,696.72 ✓	-4.82%	Substantial Completion:	243 ✓
			<small>calendar days or dates</small>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 08/08/12

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 8/06/12

