

CHANGE ORDER NUMBER ONE (1)

PROJECT: ROAD RE-CONSTRUCTION OF ESPERANZA ESTATES SUBDIVISION

DATE OF ISSUANCE: September 05, 2012 EFFECTIVE DATE: September 05, 2012

OWNER: HIDALGO COUNTY

OWNER's Contract No.: C-CAP-12-115-06-12

CONTRACTOR: 2GS LLC ENGINEER: DOS LOGISTICS, INC
P.O. BOX 595 1002 EAST EXP. 83
PENITAS, TEXAS 78576 WESLACO, TX 78596

You are directed to make the following changes in the Contract Documents.

- Description:
1. Remove and Dispose Salvage 4,357 SY Caliche Base, Proof Roll exist Sub-grade and Fix soft spots
 2. Add 20 Construction Days

- Reason for Change Order:
1. Hidalgo County Precinct No.2 forces will be working on another project
 2. Extra time for the extra work requested

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 80,125.00		Substantial Completion:	<u>60</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	<u>0</u> calendar days
\$		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>60</u> calendar days or dates
\$ 80,125.00		Net Increase (decrease) of this Change Order	<u>20</u> calendar days
Net Increase (decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 19,606.50		Substantial Completion:	<u>80</u> calendar days or dates
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.		
\$ 99,731.50	<u>24.50</u> %		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 9/6/12

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Date: 9/7/12

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 9-6-12

CHANGE ORDER No.1 TABULATION
ROAD RE-CONSTRUCTION OF ESPERANZA ESTATES SUBDIVISION
HIDALGO COUNTY BORDER COLONIA ACCESS PROGRAM

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
ITEMS									
1	4,357.00	4,357.00	SY	Place New Flexible (County provide Caliche)	\$ 4.00	\$ 4.00	\$ 17,428.00	0.00	17,428.00
2	806.00	806.00	GAL	Emulsified Asphalt (Prime Coat)	\$ 5.00	\$ 5.00	\$ 4,030.00	0.00	4,030.00
3	2,602.00	2,602.00	LF	2' Concrete Curb & Gutter (Ty A)	\$ 8.00	\$ 8.00	\$ 20,816.00	0.00	20,816.00
4	341.00	341.00	TON	1.5" Asphalt Conc. Pavement TY "D"	\$ 111.00	\$ 111.00	\$ 37,851.00	0.00	37,851.00
5	4,357.00	4,357.00	SY	Remove & dispose salvage caliche, proof roll sub-grade & fix soft spots		\$ 4.50	\$ -	19,606.50	19,606.50
Total Project:							\$ 80,125.00	\$ 19,606.50	\$ 99,731.50